
 
Alliant Energy Corporate Services 
Legal Department 
319-786-4236 – Phone 
319-786-4533 – Fax 
 
Samantha C. Norris 
Senior Attorney 
 
March 24, 2015 
 
Ms. Joan Conrad, Executive Secretary 
Iowa Utilities Board 
1375 East Court Avenue, Room 69 
Des Moines, IA  50319-0069 

RE: Interstate Power and Light Company      
 Docket No. SPU-2005-0015 (RPU-2014-0001, TF-2014-0033) 
 First Semi-Annual Status Report 

Application and Affidavit for Confidentiality 
 
 
Dear Secretary Conrad: 
 
Enclosed please find Interstate Power and Light Company’s (IPL) First Semi-Annual 
Status Report, as filed today on EFS in the above-referenced dockets.  IPL submits this 
Report pursuant to the Iowa Utilities Board Order Approving Settlement and Requiring 
Reports, issued September 24, 2014. 
 
Also enclosed is a copy of IPL’s Application for Confidential Treatment and Affidavit in 
Support of Request for Confidentiality. 
 
Very truly yours,  
 
 
/s/ Samantha C. Norris  
Samantha C. Norris 
Senior Attorney 
 
Enclosures 
SCN/tab 
 
 

Interstate Power and Light Co. 
An Alliant Energy Company 
 
Alliant Tower 
200 First Street SE 
P.O. Box 351 
Cedar Rapids, IA 52406-0351 
 
Office: 1.800.822.4348 
www.alliantenergy.com 
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STATE OF IOWA 

BEFORE THE IOWA UTILITIES BOARD 

IN RE: 
 
INTERSTATE POWER AND LIGHT 
COMPANY 

 

DOCKET NOS. SPU-2005-0015 
(RPU-2014-0001, 
TF-2014-0033) 

FIRST SEMI-ANNUAL ENVIRONMENTAL CONTROLS PROJECT UPDATE 

COMES NOW, Interstate Power and Light Company (IPL), and submits to the 

Iowa Utilities Board (Board) its First Semi-Annual Status Report (Report) showing the 

status of environmental control projects at various coal generating units, including when 

installations were completed and in use, as required in the above-referenced docket. 

Environmental Controls – Project Update 
 

1. On September 24, 2014, the Board issued its Order Approving 

Settlement and Requiring Reports (Order), which stated: 

Because the environmental controls that IPL plans to install at various 
coal generating units are a significant future expenditure, the Board will 
require reports every six months about the status of those projects, 
including when any installation is complete and in use. 

2. In compliance with the Order, IPL provides the requested information in 

Attachment A, Table A.  IPL’s actual in-service dollar amount for the environmental 

controls projects referenced in the Order is shown on line 8 of Attachment A, Table A.  

As reflected in Table A, the actual in-service dollar amount is approximately $22 million 

lower than the estimated amounts, which are shown in Table A, Column D.  The 

estimated amounts are also reflected in Confidential Attachment A, Table 1, which is 

from IPL’s Response to Board’s Request for Additional Information filed on August 8, 
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2014 (August 8th Response), and is included within Attachment A for ease of reference.  

Additionally, Line 9 on Attachment A, Table A shows the current forecasted spend for 

the Lansing 4 Scrubber, which is expected to go in-service in mid-2015.  

WHEREFORE, IPL respectfully requests that the Board accept its First Semi-

Annual Environmental Controls – Project Update. 

Dated this 24th day of March, 2015. 
 
Respectfully Submitted, 
 
INTERSTATE POWER AND LIGHT COMPANY 
 

 
 
 
By: /s/ Samantha C. Norris   

Samantha C. Norris 
Senior Attorney 
Alliant Energy Corporate Services, Inc.  
200 First St. S.E. 
Cedar Rapids, IA  52401-1409 
(319) 786-4236 
samanthanorris@alliantenergy.com 
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Table A: IPL Environmental Controls Projects - Actual Spend Through December 31, 2014
Column A Column B Column C Column D Column E Column F
Line No. Project Total Settlement Difference Project Status

1 Burlington 15,667,180           
2 Prairie Creek 3 9,357,309             
3 Prairie Creek 4 14,840,111           
4 Total Tier II Environmental 39,864,600$        50,000,000$         (10,135,400)$      All projects in-service by December, 2014
5 Neal 3 69,220,877$         70,000,000$         (779,123)$            Project in-service May 2014
6 OGS Scrubber & Baghouse 174,923,634$      180,000,000$       (5,076,366)$         Project in-service December 2014
7 OGS CAMP 64,267,713$         70,000,000$         (5,732,287)$         Project in-service November 2014
8 Total Environmental In-service 348,276,824$      370,000,000$       (21,723,176)$      
9 Lansing 4 Scrubber (current forecast) 58,000,000$         60,000,000$         (2,000,000)$          Expected in-service mid 2015 

Table 1: Projected Revenue Requirement changes impacting credit levels from 2014 to 2016
(From IPL's Response to the Board’s Request for Additional Information filed on August 8, 2014) 

2014 Credit $70M
OGS Scrubber & Baghouse ($21M) $180M project in-service Nov 2014
Neal 3 ($4M) $70M project in-service May 2014
OGS CAMP ($9M) $70M project in-service Nov 2014
Maintenance Capex ($9M) $60M Maintenance Capex above Depreciation
Tier II Environmental ($5M) $50M projects in-service Apr 2014
Other $3M Other Cost Changes
2015 Credit $25M
Lansing 4 Scrubber ($4M) $60M project in-service mid 2015

Other ($2M) Other Cost Changes
2016 Credit $10M
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