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Wind XI Update 
March 2, 2020 

 
A.  Background  
 
This is MidAmerican Energy Company’s (“MidAmerican”) status update for the Iowa 
Utilities Board (“Board”) in response to the Board’s August 26, 2016 Order Approving 
Settlement with Reporting Requirements, issued in Docket No. RPU-2016-0001 (“Order”). 
This document is offered in fulfillment of the requirements established in the said Board 
Order. Pursuant to the Board’s April 19, 2019 Order Consolidating Semi-Annual Reports, 
the updates for the Wind VIII through Wind XII projects, and the Repowering project, are 
now filed in Docket No. 2018-0003.      
 
B. Status for Wind XI Iowa Project (Docket No. RPU-2016-0001)   
 
The Wind XI facilities are planned to be installed over three years at multiple sites. Through 
December 31, 2019, expenditures on Wind XI totaled $3,173.8 million. The currently 
estimated project cost is $3,185 million, or $1,593/kW. The five largest components of the 
$3,185 million total are: (i) $  million including spent, committed and estimated 
amounts for the purchase of the wind turbines, (ii) the balance of plant services are 
estimated at approximately $  million, (iii) off-site transmission costs are estimated at 
$  million, (iv) substation development costs are estimated at $  million, and (v) site 
acquisition costs are estimated at $  million. (An unredacted copy of this page has been 
provided pursuant to a Request for Confidential Treatment.) The remaining project costs 
are estimated at $160 million, approximately 5% of the total estimated cost, for general 
project expenses such as operations and maintenance buildings, MidAmerican Energy 
Company labor, contractor labor, AFUDC, etc. The estimated project cost of $1,593/kW 
or $1.593 million per MW (including AFUDC) is below the cost cap of $1.792 million per 
MW (including AFUDC). The final 8 turbines for this project were placed into service in 
January 2020.   
 
Actual Operating and Capital Costs of Wind XI  
 
Through December 31, 2019, operating costs total $  million. Operating capital costs 
associated with Wind XI during this period have been $  million. (An unredacted copy 
of this page has been provided pursuant to a Request for Confidential Treatment.)      

 
Revenue Sharing Reporting   

 
Revenue Sharing for each calendar year is reported in a separate filing with the Iowa 
Utilities Board in February of each year.     
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Income from PTCs, REC Sales, Capacity Sales, and Net System Benefits Attributable to 
Wind XI   

 
Through December 31, 2019, PTC’s generated from Wind XI totaled $112.5 million. There 
were no REC sales. There were no capacity sales associated with these wind assets and net 
system benefits totaled $82.8 million. 

  
Annual Report Regarding the Quantity of All Environmental Benefits Retired on Behalf of 
Each ICR Customer That Elects Retirement per Ratemaking Principle No. 7 
(Environmental Benefits) 

 
i.  Quantity of Environmental Benefits Retired on Behalf of Each Electing ICR 
Customer for 2019: MidAmerican retired 976,970 Renewable Energy Credits on 
behalf of the electing ICR Customers for calendar year 2019.  

  
ii.  Quantity of Environmental Benefits Sold and the Value of Sold Benefits 
Maintained in the Regulatory Liability Account Defined in Ratemaking Principle 
No. 7:   

 Quantity of Benefits Sold:  0 
 

 Value of Benefits Maintained in the Regulatory Liability Account: $0 
 

C. Transmission Studies and Off-site transmission  
 

Please see the transmission related discussion under the Project updates below. 
 

The Wind XI facilities are being installed at multiple sites: the 168 MW Prairie site, in 
Mahaska County, the 170 MW Beaver Creek site in Boone and Greene Counties, the 170 
MW Beaver Creek II site in Boone and Greene Counties, the 200 MW North English site 
in Poweshiek County, the 310.4 MW Arbor Hill site in Adair County, the 90.8 MW Ivester 
site in Grundy County, the 500.8 MW Orient site in Adair County, the 140 MW North 
English II site in Poweshiek County, and the 250 MW Palo Alto site in Palo Alto County, 
which will result in a total project size of up to 2,000 MW.    

 
168_MW Prairie Site   
 
The Prairie site, located in Mahaska County, is a wind farm acquired from a subsidiary 
of RPM Access which will interconnect to the 161 kV system at a new substation in 
Mahaska County. Construction at Prairie began in 2017 with all turbines placed in-
service by January 9, 2018 (all but two turbines—4 MW—were in-service by 
December 31, 2017). 

 
MISO queue project J344 was studied in the August 2014 West Definitive Planning 
Phase (DPP) System Impact Study (SIS) which is now complete. MISO’s completed 
transmission study is available at the following MISO link:  
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https://www.misoenergy.org/planning/generator-interconnection/GI_Studies 
 
Once on the MISO site, select the desired documents.   

 
A Conditional Generation Interconnection Agreement (Conditional GIA) was executed 
on June 17, 2016. 

 
Operation of the site is guided by the Conditional GIA. Until all identified upgrades 
and contingent facilities are completed, output may be limited on an annual basis 
through the MISO Annual ERIS Evaluation and/or on a quarterly basis through the 
MISO Quarterly Operating Limit (QOL) review that could reduce output by as much 
as it’s fully requested output. As reported in previous updates, in response to input from 
stakeholders, including MidAmerican, MISO reviewed its QOL review process. 
MISO’s revised process reduces, but does not eliminate, the possibility of any future 
limitations at the site while the site is part of the QOL review.  

   
In MISO’s Annual ERIS Evaluation, it was determined that 157.6 MW of the 169 MW 
(the GIA injection limit) is subject to curtailment in the QOL process for MISO’s 2019-
2020 planning year (June 1, 2019 through May 31, 2020). To date, this site has not been 
limited in any of the QOL studies. MISO’s forward-looking results of the next two 
seasons do not show the site being limited. 
 
340_MW Beaver Creek and Beaver Creek II Sites   
 
The Beaver Creek and Beaver Creek II sites, located in Boone and Greene Counties, 
are a wind farm which was self-developed by MidAmerican and that interconnects to 
the 345 kV system at a new substation in Boone County. Construction at the 170 MW 
Beaver Creek site began in 2017 with all turbines placed in-service by December 29, 
2017. Construction at the 170 MW Beaver Creek II site began in 2018 with all turbines 
placed in-service by October 8, 2018.  

 
MISO queue project J498 was studied in the February 2016 West Definitive Planning 
Phase (DPP) System Impact Study (SIS) which is now complete. MISO’s completed 
transmission study is available at the following MISO link:  

 
https://www.misoenergy.org/planning/generator-interconnection/GI_Studies 
 
Once on the MISO site, select the desired documents.   
 
A Conditional GIA was executed on January 25, 2019. 
 
Operation of the site is guided by the Conditional GIA. Until all identified upgrades 
and contingent facilities are completed, the output may be limited on an annual basis 
through the MISO Annual ERIS Evaluation and/or on a quarterly basis through the 
MISO Quarterly Operating Limit (QOL) review that could reduce output by as much 
as its fully requested output. As reported in previous updates on other MidAmerican 
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Wind Projects, in response to input from stakeholders, including MidAmerican, MISO 
reviewed its QOL review process. MISO’s revised process reduces, but does not 
eliminate, the possibility of any future limitations at the site while the site is part of the 
QOL review.    

 
In MISO’s Annual ERIS Evaluation, it was determined that 0 MW of the 340 MW (the 
GIA injection limit) is subject to curtailment in the QOL process for MISO’s 2019-2020 
planning year (June 1, 2019 through May 31, 2020). To date, this site has not been 
limited in any of the QOL studies. MISO’s forward-looking results of the next two 
seasons do not show the site being limited. 

200 MW North English Site 
 
The North English site, located in Poweshiek County, is a wind farm which was 
developed by a subsidiary of Tradewind Energy, Inc. that interconnects to the 345 kV 
system at the Montezuma Substation in Poweshiek County. Construction at North 
English began in 2018 with all turbines placed in-service by December 22, 2018.  

 
MISO queue project J475 was studied in the February 2016 West Definitive Planning 
Phase (DPP) System Impact Study (SIS) which is now complete. MISO’s completed 
transmission study is available at the following MISO link:  

 
https://www.misoenergy.org/planning/generator-interconnection/GI_Studies 
 
Once on the MISO site, select the desired documents.   
 
A Conditional GIA was executed on January 25, 2019. 
 
Operation of the site is guided by the Conditional GIA. Until all identified upgrades 
and contingent facilities are completed, the output may be limited on an annual basis 
through the MISO Annual ERIS Evaluation and/or on a quarterly basis through the 
MISO Quarterly Operating Limit (QOL) review that could reduce output by as much 
as its fully requested output. As reported in previous updates on other MidAmerican 
Wind Projects, in response to input from stakeholders, including MidAmerican, MISO 
reviewed its QOL review process. MISO’s revised process reduces, but does not 
eliminate, the possibility of any future limitations at the site while the site is part of the 
QOL review.     

In MISO’s Annual ERIS Evaluation, it was determined that 186.7 MW of the 200 MW 
(the GIA injection limit) is subject to curtailment in the QOL process for MISO’s 2019-
2020 planning year (June 1, 2019 through May 31, 2020).  To date, this site has not 
been limited in any of the QOL studies. MISO’s forward-looking results of the next 
two seasons do not show the site being limited. 
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310.4 MW Arbor Hill Site 
 
The Arbor Hill site, located in Adair County, is a wind farm which was self-developed 
by MidAmerican that will interconnect to the 345 kV system at the Fallow to Grimes 
345 kV line in Adair County. Construction at Arbor Hill began in 2018 and is planned 
to be completed in 2019. 

 
MISO queue project J499 was studied in the February 2016 West Definitive Planning 
Phase (DPP) System Impact Study (SIS) which is now complete. MISO’s completed 
transmission study is available at the following MISO link:  

 
https://www.misoenergy.org/planning/generator-interconnection/GI_Studies 
 
Once on the MISO site, select the desired documents.   
 
A Conditional GIA was executed on January 25, 2019. 
 
Operation of the site is guided by the Conditional GIA. Until all identified upgrades 
and contingent facilities are completed, the output may be limited on an annual basis 
through the MISO Annual ERIS Evaluation and/or on a quarterly basis through the 
MISO Quarterly Operating Limit (QOL) review that could reduce output by as much 
as its fully requested output. As reported in previous updates on other MidAmerican 
Wind Projects, in response to input from stakeholders, including MidAmerican, MISO 
reviewed its QOL review process. MISO’s revised process reduces, but does not 
eliminate, the possibility of any future limitations at the site while the site is part of the 
QOL review.     
 
In MISO’s Annual ERIS Evaluation, it was determined that 0 MW of the 340 MW (the 
GIA injection limit) is subject to curtailment in the QOL process for MISO’s 2019-2020 
planning year (June 1, 2019 through May 31, 2020).  

90.8 MW Ivester Site 
 
The Ivester site, located in Grundy County, is a wind farm which was acquired from a 
subsidiary of EDF Renewable Energy, Inc. that interconnects to the 161 kV system at 
the Wellsburg 161 kV substation in Grundy County. Construction at Ivester began in 
2018 with all turbines placed in-service by December 31, 2018.  

 
MISO queue project J041 was studied in the August 2015 West Definitive Planning 
Phase (DPP) System Impact Study (SIS) which is now completed. MISO’s completed 
transmission study is available at the following MISO link:  
 
https://www.misoenergy.org/planning/generator-interconnection/GI_Studies 
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Once on the MISO site, select the desired documents.   
 
A Conditional GIA was executed on September 11, 2017.   
 
Operation of the site is guided by the Conditional GIA. Until all identified upgrades 
and contingent facilities are completed, the output may be limited on an annual basis 
through the MISO Annual ERIS Evaluation and/or on a quarterly basis through the 
MISO Quarterly Operating Limit (QOL) review that could reduce output by as much 
as its fully requested output. As reported in previous updates on other MidAmerican 
Wind Projects, in response to input from stakeholders, including MidAmerican, MISO 
reviewed its QOL review process. MISO’s revised process reduces, but does not 
eliminate, the possibility of any future limitations at the site while the site is part of the 
QOL review.    
 
In MISO’s Annual ERIS Evaluation, it was determined that 0.8 MW of the 90 MW (the 
GIA injection limit) is subject to curtailment in the QOL process for MISO’s 2019-2020 
planning year (June 1, 2019 through May 31, 2020).  
 
500.8 MW Orient Site 
 
The Orient site, located in Adair County, is a wind farm which was self-developed by 
MidAmerican and that will interconnect to the 345 kV system at a new substation at 
the intersection of the Booneville to Atchison County 345 kV line and the Rolling Hills 
to Madison County 345 kV line in Adair County. Construction at Orient began in 2018 
and is planned to be completed in 2019.  
 
MISO queue project J500 was studied in the February 2016 West Definitive Planning 
Phase (DPP) System Impact Study (SIS) which is now completed. MISO’s completed 
transmission study is available at the following MISO link:  
 
https://www.misoenergy.org/planning/generator-interconnection/GI_Studies 
 
Once on the MISO site, select the desired documents.   
 
A Conditional GIA was executed on January 28, 2019.   

 
Operation of the site is guided by the Conditional GIA. Until all identified upgrades 
and contingent facilities are completed, the output may be limited on an annual basis 
through the MISO Annual ERIS Evaluation and/or on a quarterly basis through the 
MISO Quarterly Operating Limit (QOL) review that could reduce output by as much 
as its fully requested output. As reported in previous updates on other MidAmerican 
Wind Projects, in response to input from stakeholders, including MidAmerican, MISO 
reviewed its QOL review process. MISO’s revised process reduces, but does not 
eliminate, the possibility of any future limitations at the site while the site is part of the 
QOL review.     
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In MISO’s Annual ERIS Evaluation, it was determined that 0 MW of the 500 MW (the 
GIA injection limit) is subject to curtailment in the QOL process for MISO’s 2019-2020 
planning year (June 1, 2019 through May 31, 2020).  

140 MW North English II Site 
 
The North English II site, located in Poweshiek County, is a wind farm which was 
developed by a subsidiary of Tradewind Energy, Inc. that will interconnect to the 345 
kV system at the Montezuma Substation in Poweshiek County. Construction at North 
English II began in 2019 and is planned to be completed in 2019. 
 
MISO queue project J555 is being studied in the August 2016 West Definitive Planning 
Phase (DPP) System Impact Study (SIS) Phase 3 which kicked off on January 15, 2019.  
The final Phase 3 study was published on March 14, 2019.  The Network Upgrade 
facility studies are currently underway.  A Conditional Generator Interconnection 
Agreement (Conditional GIA) is expected to be executed by December 2019. 

 
A Provisional Generation Interconnection Agreement (Provisional GIA) was executed 
on November 7, 2017. 
 
Operation of the site is guided by the Provisional GIA. Until all identified upgrades and 
contingent facilities are completed, the output may be limited on an annual basis 
through the MISO Annual ERIS Evaluation and/or on a quarterly basis through the 
MISO Quarterly Operating Limit (QOL) review that could reduce output by as much 
as its fully requested output. As reported in previous updates on other MidAmerican 
Wind Projects, in response to input from stakeholders, including MidAmerican, MISO 
reviewed its QOL review process. MISO’s revised process reduces, but does not 
eliminate, the possibility of any future limitations at the site while the site is part of the 
QOL review.     
 
In MISO’s Annual ERIS Evaluation, it was determined that 0 MW of the 140 MW (the 
GIA injection limit) is subject to curtailment in the QOL process for MISO’s 2019-2020 
planning year (June 1, 2019 through May 31, 2020).  

250 MW Palo Alto Site 
 
The Palo Also site, located in Palo Alto County, is a wind farm which was developed 
by a subsidiary of Invenergy and that will interconnect to the 345 kV system on the 
Obrien to Kossuth 345 kV line in Palo Alto County. Construction at Palo Alto began 
in 2019 and is planned to be completed in 2019. 
 
MISO queue project J529 was studied in the February 2016 West Definitive Planning 
Phase (DPP) System Impact Study (SIS) which is now completed. MISO’s completed 
transmission study is available at the following MISO link:  
 
https://www.misoenergy.org/planning/generator-interconnection/GI_Studies 
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Once on the MISO site, select the desired documents.   
 
A Conditional GIA was executed on January 25, 2017.   
 
Operation of the site is guided by the Conditional GIA. Until all identified upgrades 
and contingent facilities are completed, the output may be limited on an annual basis 
through the MISO Annual ERIS Evaluation and/or on a quarterly basis through the 
MISO Quarterly Operating Limit (QOL) review that could reduce output by as much 
as its fully requested output. As reported in previous updates on other MidAmerican 
Wind Projects, in response to input from stakeholders, including MidAmerican, MISO 
reviewed its QOL review process. MISO’s revised process reduces, but does not 
eliminate, the possibility of any future limitations at the site while the site is part of the 
QOL review.     
 
In MISO’s Annual ERIS Evaluation, it was determined that 0 MW of the 250 MW (the 
GIA injection limit) is subject to curtailment in the QOL process for MISO’s 2019-2020 
planning year (June 1, 2019 through May 31, 2020).  

 
Next Report 
 

MidAmerican’s next update is due September 1, 2020.     
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