



December 21, 2016

Executive Secretary  
Iowa Utilities Board  
1375 Court Avenue, Rm. 69  
Des Moines, Iowa 50319-0069

**Re: In re Dakota Access, LLC, Docket HLP-2014-0001**

Dear Executive Secretary:

Pursuant to the Board's August 23, 2016 and September 2, 2016 Orders in the above-referenced docket, attached please find: (1) A table reflecting statewide construction progress in Iowa as of December 11, 2016; (2) county maps depicting construction progress in Iowa as of December 11, 2016; and (3) a table reflecting current status and projected dates of future activities on specific parcels in Iowa as of December 11, 2016.

With respect to the table reflecting current status and projected dates of future activities on specific parcels, Dakota Access notes that projected dates are estimates only, and that activities may progress more slowly or quickly depending upon a variety of factors that impact construction schedule, including those factors outlined in Dakota Access's August 24, 2016 Response to the Board's Request for Information Regarding Parcels Subject to Request for Stay.

With respect to part B(2)(n) of the Board's August 23, 2016 Order, Dakota Access has filed a notice with the Board on December 19, 2016 addressing winter construction timelines and associated issues.

If you have any questions, please feel free to contact me.

Respectfully,

*/s/ Brant M. Leonard*

Brant M. Leonard  
Counsel for Dakota Access, LLC

Attorneys & Advisors  
main 515.242.8900  
fax 515.242.8950  
www.fredlaw.com

Fredrikson & Byron, P.A.  
505 East Grand Avenue, Suite 200  
Des Moines, Iowa  
50309