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STATE OF IOWA 
 

BEFORE THE IOWA UTILITIES BOARD 
 
 
 
IN RE: 
 
INTERSTATE POWER AND LIGHT 
COMPANY  
 
 

 
 
 
     DOCKET NO. RPU-2010-0001                    

 
 

COMPLIANCE FILING 
 

  COMES NOW, Interstate Power and Light Company (IPL) and, pursuant 

to the Iowa Utilities Board (Board) Final Decision and Order of January 10, 2011, 

in Docket No. RPU-2010-0001, respectively, submits the following report 

detailing:  (i) IPL’s actions relating to the transmission planning process; and (ii) 

IPL’s collaborations with other stakeholders on managing its relationship with ITC 

Midwest, LLC: 

1.  Pursuant to the Board’s January 10, 2011, order in Docket No. 

RPU-2010-0001, page 142, IPL was required to provide the following: 

5.  IPL will be required to file semi-annual reports, with the first 
report being due June 30, 2011, and subsequent reports every 
six months thereafter, detailing its review, suggestions, and 
input to such things as ITC Midwest's transmission planning and 
budgeting processes and any FERC interventions or 
proceedings, including an evaluation of the long-term impact of 
those transmission plans on IPL and its ratepayers, as detailed 
in the body of this order. The report shall include what impact, if 
any, IPL's input has had on the transmission planning process. 

 
6.  IPL shall file a report of its semi-annual collaborations with other 

parties on how IPL can better manage its processes and 
relationships with ITC Midwest and FERC, with the first report 
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being due June 30, 2011, and subsequent reports every six 
months thereafter. 
 

As with its initial June 30, 2011, filing in response to these requirements, IPL has 

combined the content for each requirement into this filing.   

2.   IPL hereby provides to the Board in this instant filing its semi-

annual updates, included as Attachment A, as required by Docket No. RPU-

2010-0001.   

3.   IPL is willing to provide additional information or meet with Board 

staff to provide clarification or further discussion on this status report of its 

transmission-related activities.     

   WHEREFORE, IPL respectfully requests the Iowa Utilities Board accept 

the attached documents in compliance with the requirements of the 

aforementioned docket. 

 Dated this 21st day of December, 2012. 

     Respectfully submitted, 

  Interstate Power and Light Company 

 
     BY: /s/ Kent M. Ragsdale   

Kent M. Ragsdale 
Managing Attorney - Regulatory 
200 First Street S.E. 

 P.O. Box 351 
Cedar Rapids, IA  52406-0351 

 Phone:  (319) 786-7765 
KentRagsdale@alliantenergy.com 
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Executive Summary

Interstate Power and Light Company (IPL) continues managing the processes and 
relationship with ITC Midwest, LLC (ITC-M), influencing transmission service levels and 
cost impacts to IPL customers.  This Report focuses on the most significant new and 
continued issues, actions and results since the last Report filed with the Iowa Utilities 
Board (Board) on June 29, 2012 (June 2012 Report).

IPL is including the following new information in this Report in response to feedback and 
requests from stakeholders following IPL’s Transmission Stakeholder meetings on June 
5 and November 28, 2012, and other interactions:

Additional IPL analysis on changes to ITC-M rates, drivers and reasonableness

IPL’s strategy continues to be influencing transmission cost by advocacy for IPL 
customers with ITC-M, the Midwest Independent System Operator, Inc. (MISO) and 
through regulatory policy. 

1. ITC-M Relationship Management

IPL has an internal management structure with designated groups and individuals to 
interface with ITC-M; developed to manage the overall relationship and coordination 
activities with ITC-M.  More information on the relationship structure is provided in the 
Detailed Report.

Results from internal IPL management activity include: 
Addressing ITC-M’s Attachment FF Generator Interconnection Cost Allocation.
Developing IPL’s filing at the Federal Energy Regulatory Commission (FERC)
regarding the ITC – Entergy transaction. 

Results from various IPL and ITC-M management interactions include:
Discussion of ITC-M concerns with IPL’s Attachment FF and ITC-Entergy 
transaction filings.
On-going discussion of general planning, daily operations, and customer 
communications coordination.

While IPL and ITC-M each hold differing positions on certain cost allocation, rate 
increase, and capital investment pace issues, the companies continue to coordinate well 
on operations and planning issues, and view the relationship as a partnership.

2. Review, Analysis of and Response to ITC-M Dockets

A summary of ITC-M initiated dockets IPL has reviewed since July 1, 2012 and the 
formal action IPL has taken in those dockets, if any, is listed in Table 1 on the 
proceeding page.
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Table 1 - Summary of New ITC-M Dockets Reviewed by IPL and Actions Taken
July 1 – December 14, 2012

Jurisdiction Number of 
Dockets 
Reviewed

Number of 
Dockets 
Supported

Number of 
Dockets 
with No 
Action

Number of 
Dockets 
Objected to or 
with Comments

Dockets 
Still 
Under 
Review

IUB 14 2 12 0 0
MPUC 1 -- 1 -- --
FERC 1 -- -- 1 --

Other, on-going dockets involving or potentially affecting ITC-M but not necessarily 
initiated by ITC-M in the various jurisdictions are also reviewed on a regular basis.  IPL 
involvement in those proceedings is described below and in the Detailed Report.

3. Transmission Regulatory Activity, IPL Engagement

Since the June 2012 Report, IPL notes the following most significant Board and FERC 
activity, and IPL’s engagement:

A. Iowa Utilities Board High-Voltage Transmission Projects Workshop

Results:
IPL participated in the Board Workshop on August 28, 2012 and gave a 
brief presentation reiterating its policy positions on transmission project
planning and cost allocations.  

B. FERC Investigation into MISO Attachment O

FERC initiated this investigation of the formula rate structure noting concerns of:
Scope of participation;
Transparency of the information; and
Ability to challenge.

Results:
IPL submitted comments to FERC on June 22, 2012 with suggested 
improvements in the noted areas of concern.  A copy of IPL’s comments 
was provided in the June 2012 Report.  
IPL has noted an increased effort on the part of ITC-M to provide 
additional information and transparency since this docket’s origination.  
IPL observes that while ITC-M does indeed answer all questions, the 
quality and depth of the answers do not always meet IPL’s stakeholder 
needs to provide sufficient justification for, and articulation of the benefits 
of ITC-M’s transmission system investments.

C. FERC Audit of ITC Holdings

In 2011, FERC conducted an audit of ITC Holding’s compliance with FERC's 
regulations and the conditions established in the 2007 FERC order approving 
the acquisition of IPL’s transmission assets. The results and subsequent 

Attachment A 
Page 3 of 197



4 

activity reflected a difference in opinion between ITC Holdings and FERC 
regarding the accounting treatment for tax effects of amortized goodwill 
related to the acquisition of the transmission assets and an over-accrual of 
AFUDC.

Results:
On February 13, 2012, IPL filed comments emphasizing that any conflict 
between ITC-M and FERC accounting policies must be resolved in favor 
of customers.  A copy of IPL’s filed comments were included with the 
June 2012 Report.  Others, including the Board and the Office of 
Consumer Advocate, also filed comments in support of FERC’s findings.  
FERC ultimately upheld its original Order. ITC Holdings filed a Refund 
Report at FERC on September 28, 2012.
If the Refund Report is accepted by FERC before rates for 2013 are 
implemented, ITC-M will adjust the 2011 True-Up Adjustment in its 2013 
rate in the amount of $2.6 million, including principal and interest.  If the 
Refund Report is accepted after 2013 rates are implemented, then ITC-M
will adjust the 2012 True-Up Adjustment of the 2014 rate by $2.7 million, 
including principal and interest.
IPL will flow the refund through to IPL customers via IPL’s transmission 
rider.

D. IPL’s Complaint on ITC-M Attachment FF

As noted in the June 2102 Report, IPL communicated its concerns to ITC-M 
and MISO regarding its implementation of the MISO Attachment FF.  In this 
tariff, the costs of generator interconnections are reimbursed to generators 
and, thus, passed on to IPL customers through ITC-M’s rates.

Results:
IPL filed a complaint at FERC on September 14, 2012 seeking 
change to ITC-M’s Attachment FF implementation:

IPL customers are significantly and unfairly disadvantaged
IPL calculates a $170 million cost shift to IPL customers 
during 2008-2016, and
Interconnection customers should fund 100% of upgrades 
rated below 345kV and 90% for those rated above 345kV.

A copy of IPL’s complaint is attached as Appendix 1.
Numerous supporting comments were filed from various 
stakeholders, other transmission dependent utilities, state 
commissions and others including the Board and Office of 
Consumer Advocate.

E. ITC – Entergy Transaction

In 2011 ITC Holdings and Entergy announced the intent for ITC Holdings to 
acquire Entergy’s transmission assets.  ITC Holdings and Entergy filed an
application at FERC on September 24, 2012 for approval of the transaction 
and rate treatment. IPL has noted a few concerns from the application:
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The cost allocation across ITC Holding operating companies;
Impact of the transaction to ITC-M rates; and
Potential diversion of management attention from ITC-M.

Results:
IPL raised concerns with ITC-M and ITC-M responded to address 
IPL’s concerns.
IPL filed comments at FERC on December 7, 2012, expressing its 
concerns, and acknowledging the IPL and ITC-M communications.  
IPL indicated it expects such concerns to be addressed through 
commitments to the customers of the existing ITC operating 
companies, including IPL, in the ITC and Entergy application to 
FERC for transaction approval.  IPL’s comments are attached as 
Appendix 2.

4. MISO Activity, IPL Participation

IPL reviews the projects resulting from the annual MISO Transmission Expansion Plan 
(MTEP) process and provides feedback to MISO on all projects potentially impacting the 
transmission service and cost to IPL customers. 

MISO released its pre-plan MTEP 2013 project list in September 2012.  IPL has 
performed a review of the projects proposed, including those of ITC-M, and provided 
feedback to ITC-M and MISO in November 2012.
Results:

IPL has initially supported approximately $92 million of ITC-M projects of 
the approximately $250 million total over 2013-2018 that would improve 
reliability to IPL customers, or are related to the conversion of the 34.5kV 
and 115kV systems.
IPL has initially opposed approximately $148 million of ITC-M projects of 
the approximately $250 million total over 2013-2018, on the basis of 
insufficient support justification or excessive cost in IPL’s judgment.
IPL expects that the number of ITC-M proposed projects and their associated 
cost that IPL is opposed to, will be reduced if ITC-M can make satisfactory 
additional cost and justification information available.

5. IPL and ITC-M’s Joint Project Planning Process

Results: 
As noted in the June 2012 Report, IPL and ITC-M had both participated in a Lean 
Six Sigma Rapid Improvement event to improve planning coordination.  The 
project has since been completed and the new processes documented and 
implemented.  

IPL continues to:
Request that ITC-M provide detailed plans for all ITC-M projects, beyond those 
deemed by ITC-M to directly involve IPL facilities.  
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Work with ITC-M to provide more information to justify capital expenditures, 
articulate the benefits of its invested capital and the prudency of rates in ways 
satisfactory to IPL and its customers.

6. IPL Projections and Analysis of ITC- M Rates

IPL had developed an internal model to forecast and illustrate the ITC-M Rate Zone 
Rates (which includes revenue requirements and load of other transmission owners in 
the Rate Zone) the ITC-M-only Rate Base.  IPL based its forecasts on revenue 
requirement projections provided by ITC-M and IPL’s own forecast of other variables.
The results were included in the June 2012 Report.

IPL's forecast of the ITC-M Rate Zone Comparison to Others summary is shown in 
Figure 1 on the proceeding page. IPL notes: 

The information shown in Figure 1 is the same as that presented in the 
June 2012 Report, with an update for 2013 to reflect the 2013 ITC-M rate 
posted on September 1, 2012.
The 2013 ITC-M Rate Zone rate projected by IPL includes the ITC-M Attachment 
O rate for 2013 that was posted on September 1, 2012.  ITC-M’s Attachment O 
rate for 2013 also includes the $10.2 million true-up credit from 2011 announced 
on May 31, 2012 by ITC-M.  
IPL’s previous projection of the 2013 ITC-M-only rate had been $7.79/kW/Mo.  
The 2013 ITC-M rate posted on September 1, 2012 was $7.805/kW/Mo.
Figure 1 includes a comparison of ITC-M Rate Zone rates to those of the 
American Transmission Company (ATC), MidAmerican Energy (MEC), and the 
median and average rate zone rates across MISO.  This was in response to a 
stakeholder request at the IPL Summer 2012 Transmission Stakeholder 
Informational Meeting.
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Figure 1 – ITC Midwest Rate Zone Comparison to Others

It is important to note when comparing ITC-M rates to rates of other transmission 
owners, there are significant differences that all impact the resultant rates.  These 
include miles of line, number of substations, existing rate base assets, the voltage
classes included in rate base, age and conditions of assets, and amount of load.  These 
differences, along with subtleties of each transmission owner’s corporate strategy and 
rate design approach must be taken into consideration before drawing conclusions 
regarding the differences in rates.

Results: 
1. IPL’s questions and ITC-M responses since the June 2012 Report are 

attached to this Report as Appendices 3, 4, 5, and 6. ITC-M explanations for 
changes in various components of the formula rate are reasonable for the most 
part.  However, IPL concludes that the continued rate of increase in ITC-M rates 
is primarily driven by the amount of new capital investments each year which 
rapidly adds to rate base.  Virtually all individual components of the formula rate 
are proportional to, and thus follow the rate base additions.  IPL has requested 
from ITC-M an update to its future revenue requirements and capital expenditure 
plan. ITC-M has indicated that no updates are available at this time.  

2. IPL commissioned a study, performed by Concentric Energy Advisors 
(CEA) and attached as Appendix 7 to further understand ITC-M rates 
compared to others.  The CEA study’s findings and conclusions include 
the following:
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ITC-M’s investments are being made to an extensive transmission 
system without a corresponding increase in system load.
ITC-M’s operating costs are comparable to those of others.
ITC-M’s capital investments over the last three years have far 
exceeded that of other firms.

IPL concludes that the level of ITC-M rates and continued increases are 
primarily related to the following factors:

1. The continued rate of increase in ITC-M rates is primarily driven by 
the amount of new capital investments each year which rapidly adds 
to rate base.  In other words, the pace of ITC-M new capital 
investment is a key driver of rates.

2. ITC-M has made and continues to make substantial investments in 
the transmission system to improve reliability.

3. A significant amount of ITC-M rate base is comprised of 34.5kV and 
69kV assets, and is experiencing significant investment related to 
rebuild and conversion.

4. Load in the ITC-M Rate Zone is small in comparison to others.  This 
limits the ability to spread the costs, thus increasing ITC-M’s rate.

7. Transmission Outage Performance and Operations Coordination

Outage performance metrics were presented in the June 2012 Report, using full-year 
2011 results in comparison to prior years.  These metrics will be updated in early 2013 
with full-year data from 2012 and will then be included in Transmission Stakeholder 
meetings and the next Report.

The data through 2011 supports a general improvement trend in the number of 
sustained and momentary outages since the transmission asset sale by IPL and 
purchase by ITC-M.

Results:
IPL believes that reliability is improving, in large part due to ITC-M
maintenance, rebuilds, conversion, and new facility construction. 
Although not shown here, 2012 year-to-date reliability data thus far shows 
a dramatic reduction in the number of transmission outages in 2012 
compared to prior years, in a trend that IPL believes will hold true for the 
full-year data.
IPL and ITC-M have continued the efforts described in the June 2012 Report to:

Minimize impacts to large industrial customers from planned outages.  
Collect IPL large customer plant outage and maintenance schedules which 
helps optimize ITC-M system maintenance scheduling and minimize 
inconvenience or unplanned outage risk for IPL customers.
Improve communications with customers by IPL and ITC-M.

Several examples of transmission reliability and operations coordination 
improvements in recent months are given in the Detailed Report.

8. Transmission Stakeholder Meeting

On November 28, 2012, IPL held its fourth semi-annual Transmission Stakeholder 
meeting in Cedar Rapids.  The meeting was attended by large customers of IPL, 
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customer representatives and representatives of ITC-M and IPL. This meeting content 
was developed based on feedback following prior meetings and additional feedback 
from various stakeholders.  The summary agenda included: 

IPL Update;  
ITC-M Update;
Phone Presentation from FERC Commissioner John Norris; and
Interactive Stakeholder Discussion.

Among the feedback, comments, questions and discussion generated were:

Continued concern about the increasing ITC-M rates, particularly the 15% 
increase from 2012 to 2013; 
Questions and concern expressed to IPL, ITC-M and Commissioner John Norris 
about the comparison to ITC-M rates to MidAmerican Energy and explanation of 
the differences;
Request that IPL provide additional comparison and history of MEC, ATC, MISO, 
Cornbelt and CIPCO network service rates to those of ITC-M;
Continued concern about the ability of IPL to manage ITC-M costs; 
Desire and expectation that ITC-M be able to articulate a sound business case 
that justifies its investments, clearly illustrating reasons for the investments, 
expected quantifiable benefits, etc.;
Expectation that IPL provide additional analysis of ITC-M rates in its semi-annual 
reports to the Board, including discussing in detail actions IPL has taken to 
ensure ITC-M’s annual update of the inputs to the ITC-M Attachment O rate is 
reasonable and IPL’s conclusions from that review; 
Concern that IPL customers do not attend the ITC-M Partners in Business 
meetings;
Suggestion that IPL consider having an interim phone conference for 
transmission stakeholders, in between the semi-annual in-person stakeholder 
meetings;
Suggestion that IPL circulate drafts of its FERC filings to stakeholders to solicit 
additional comments that reflect stakeholder interests; and

More details, including presentations from the November 28, 2012 meeting and IPL’s 
next-step responses to the comments and questions above are included in the Detailed 
Report.  

9. Timetable of Events Influencing Transmission Rates

A timetable of events in 2013 which have influence on transmission rates and project 
planning is listed in Table 2 on the proceeding page.
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Table 2 – Timetable of transmission events influencing transmission rates

2013 Month Description
January - December On-going IPL/ITC Planning & 

Project meetings
On-going evaluation and analysis 
of any new information that can 
impact ITC-M Attachment O rates

June ITC-M 2012 True-up amount posted 
September ITC-M 2014 Attachment O (MISO 

Schedule 9) rates posted  
September - December IPL analysis and evaluation of 

ITC-M Attachment O rate for 2014
  IPL evaluation and feedback on 

ITC-M projects in MTEP 2014
November IPL 2014 Transmission Rider Factors 

submitted to IUB
December IPL 2014 Transmission Rider 

Factors approval normally 
anticipated by Board 
MISO Board of Directors 
consideration for approval of 
MTEP 2014 projects

Conclusions

While IPL and ITC-M each hold differing positions on certain cost allocation, rate 
increase, and capital investment pace issues, the companies continue to coordinate well 
on operations and planning issues, and view the relationship as a partnership.

Through this continued partnership, IPL strives to improve the reliability and manage 
costs of transmission service to IPL customers.

With the results noted in this Report, IPL has demonstrated that it has and will continue 
to challenge regulatory policy, MISO processes, and ITC-M directly with the objective of 
reliable and cost-effective electric service to IPL customers.

IPL believes the results detailed in this Report demonstrate that its actions have had a 
positive influence in managing the relationship with ITC-M and with IPL’s customers, 
while improving reliability and managing toward cost-effective service.

While these efforts may not yet have a direct and measurable impact on attenuating ITC-
M rates or rate increases, IPL believes its efforts have helped ITC-M increase its 
sensitivity to IPL stakeholder cost concerns and the need to provide sufficient 
justification for, and articulation of, the benefits from ITC-M’s transmission system 
investments.

IPL recognizes and acknowledges that ITC-M is making needed investments in the 
transmission system.  IPL believes system reliability is improving as a result.  IPL further 
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recognizes that some transmission investment cost is-- and will continue to be driven by- 
an aging system, integration of renewable resources and evolving regulation on 
planning, cost allocation and environmental compliance.  What remains questionable in 
terms of priority, expected benefits, cost efficiency and pace is the overall balance of 
ITC-M new capital investment each year which rapidly adds to rate base, which in turn 
results in the rate increases.

Neither IPL nor IPL stakeholders have expressed satisfaction with the current status or 
outlook for transmission rates.  However, IPL believes it is moving in the right direction 
with its efforts.  Some others agree, as evidenced by a letter filed with the Board from 
the Iowa Consumer’s Coalition (ICC), attached to this Report as Appendix 9.  The ICC 
acknowledged and expressed support of IPL’s efforts thus far, while outlining the 
remaining challenges as IPL has expressed in this Report.
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Detailed Report - Introduction

Interstate Power and Light Company (IPL) submits this semi-annual Report of its 
transmission-related activities, pursuant to the requirements of the Iowa Utilities Board’s 
(Board) January 10, 2011, Final Decision and Order in Docket No. RPU-2010-0001, 
which conditionally allowed IPL to implement an automatic recovery mechanism for 
transmission costs. This Report provides details of IPL’s activities in and results from 
managing its processes and relationship with ITC-Midwest (ITC-M) and influencing the 
transmission service levels and cost impacts to IPL customers.  This report focuses on 
the following areas, with particular emphasis on activities and results since IPL’s last 
semi-annual transmission report filed June 29, 2012 (June 2012 Report):

1. ITC-M Relationship Management; 
2. Review, Analysis of and Response to ITC-M Dockets; 
3. Transmission Regulatory Activity, IPL Engagement; 
4. Midwest Independent Transmission System Operator, Inc. (MISO) Activity and

IPL Participation; 
5. IPL and  ITC-M’s Joint Project Planning Process; 
6. IPL Projections and Analysis of ITC-M and MISO Rates; 
7. Transmission Outage Performance and Operations Coordination;  
8. Stakeholder Informational Meeting; and
9. Timetable of Events Influencing Transmission Rates. 

With this and prior Reports, IPL is specifically responding to the Board expectations that 
IPL “…improve its processes and relationships with ITC Midwest…” and “…to provide 
semi-annual reports detailing its review, analysis, suggestions, and input to such things 
as ITC Midwest’s transmission planning and budgeting process and any FERC 
interventions or proceedings, and what impact IPL’s input has had.”

Further, the Board required “…IPL to collaborate with other interested parties on at least 
a semi-annual basis.  The IUB envisions these collaborations to be an opportunity for 
other parties to offer suggestions to IPL on how it can better manage its processes and 
relationships with ITC Midwest…”

In this Report, IPL continues to emphasize results it has achieved on behalf of its 
customers. This report only addresses the most significant new and continued issues, 
actions and results affecting transmission service and cost since the last Report.  The 
Report does not necessarily address all activity or previously reported items without new
developments. 

IPL is including the following new information in this Report in response to feedback and 
requests from stakeholders following IPL’s Transmission Stakeholder meetings on June 
5 and November 28, 2012, and other interactions:

 Additional IPL analysis on changes to ITC-M rates, drivers and reasonableness. 

IPL’s strategy continues to be influencing transmission cost by advocacy for IPL 
customers with ITC-M, MISO and through regulatory policy.
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1. ITC-M Relationship Management

IPL has an internal management structure with designated groups and individuals to 
interface with ITC-M; developed to manage the overall relationship and coordination 
activities with ITC-M.  The structure and processes described in prior Reports are 
unchanged, other than a few name changes.  This structure is provided in Figure 2 
below. 

As noted in the structure of Figure 2, the subcommittees meet monthly as well as on an 
as-needed basis.  The Administrative Committee representatives are in contact on
almost a weekly basis to discuss various issues. The Executive Committee 
representatives meet on a quarterly basis.

Internal to IPL, the IPL Executive Stakeholder Team representatives, chaired by IPL 
President Tom Aller, meet monthly with staff to review status of various transmission 
issues and provide oversight and direction to IPL’s overall transmission strategy and
relationship management with ITC-M.  This includes monitoring developments with, and 
directing responses to the following entities regarding events, issues, processes and 
regulatory policies that impact ITC-M rates and ultimately the cost to IPL customers: 

ITC-M;  
FERC;  
Board; and 
the Minnesota Public Utilities Commission (MPUC).

Figure 2 – IPL/ITC-M Committee Structure
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Results from the internal IPL Executive Stakeholder Team since the June 2012 Report 
include:

Addressing ITC-M’s Attachment FF Generator Interconnection Cost 
Allocation – Finalizing IPL’s filing at FERC to change the current ITC-M
Attachment FF cost allocation process for new generation to be consistent with 
the majority of other MISO transmission owners. See more detailed discussion 
under Section 3. Transmission Regulatory Activity, IPL Engagement. 
Planning and directing IPL’s filing at FERC regarding the ITC – Entergy 
Transaction – Discussed concerns about cost allocation and management 
attention resulting from the transaction.  See more detailed discussion under 
Section 3. Transmission Regulatory Activity, IPL Engagement. 

Regarding Administrative Committee and Executive Committee interactions since the 
June 2012 Report include the following: 

Discussion of ITC-M concerns with IPL’s Attachment FF filing.
Finalization of the customer damages claims process between the companies 
and continued handling with some resource changes that occurred at IPL.
Continued project work at a major IPL customer site, and purchase agreement 
development of related assets from ITC-M by IPL.
On-going discussion of general daily operations coordination and continued 
observation that interactions are going well.
On-going discussion of planned outage process improvements under 
development at each company.

While IPL and ITC-M each hold differing positions on certain cost allocation, rate 
increase, and capital investment pace issues, the companies continue to coordinate well 
on operations and planning issues and view the relationship as a partnership. 

Numerous other informal interactions occur at all levels within IPL and between IPL and 
ITC-M on daily and weekly frequencies to support activities such as transmission outage 
coordination, outage investigation, transmission and distribution construction and 
maintenance, planning for future work, customer coordination and communication.

2. Review, Analysis of and Response to ITC-M Dockets

IPL’s strategy includes maintaining active and vocal engagement with ITC-M’s regulatory 
activity that could potentially affect transmission rates, and therefore, costs to IPL 
customers.

IPL continuously monitors filings made on a routine basis by ITC-M within the following 
regulatory jurisdictions:

Board; 
 MPUC; and

FERC. 

IPL makes a determination on a case-by-case basis regarding whether any response by 
IPL to an ITC-M filing is necessary and whether other filings in these venues could have 
an impact on IPL customer transmission costs or service.
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IPL performs a daily and weekly review of all new filings by ITC-M through the Board’s 
Electronic Filing System, the MPUC’s eDockets system, and the FERC Online systems. 
IPL’s Transmission Planning department, and others as appropriate, review any new 
docket related to ITC-M. IPL has developed criteria to determine what, if any, actions it 
should pursue.  The criteria for participation, whether in support of or opposition to a 
particular project, are listed below.  Please note these criteria are general in nature; IPL 
may decide to take different actions depending on the specifics of a particular docket.  

IPL’s response to an ITC-M docket can include one of the following actions, as 
supported by the corresponding general criteria for each action: 

Support: 
o ITC-M requests a franchise renewals;
o ITC-M proposes a conversion project related to IPL long-term plans;
o ITC-M proposes new IPL substation connections;
o ITC-M plans projects to satisfy North American Electric Reliability 

Corporation (NERC) compliance; or
o ITC-M’s proposes supports reliability and aging infrastructure projects 

identified by IPL.

Oppose: 
o The proposed generation interconnection projects shift costs from 

generators to IPL customers;
o The proposed project does not materially improve reliability; or
o The proposed project would make IPL customers responsible for a 

disproportionate amount of the costs.

No Action: 
o ITC-M’s project supports customers other than IPL; 
o ITC-M’s filing is a routine reporting filing; 
o The docket is not related to a specific project;
o The project is driven by regulatory policy, unless justification is not 

aligned with the needs of IPL’s customers; or
o A project identified at the time of the transmission system sale does not 

fall into the support criteria.

IPL reviews all projects, starting at the planning level, with ITC-M and continues to 
review these projects throughout the various MISO and regulatory processes.  IPL takes 
advantage of multiple opportunities to provide input and feedback to influence the 
reliability, efficiency and/or cost impact of these projects.  Ultimately, IPL has the ability 
to intervene in the appropriate state regulatory process should it not prevail at prior steps 
in the review and approval process.  While IPL considers this to be a last-step action, the 
state regulatory intervention process affords IPL the ability to provide its position in 
multiple venues.  Analysis of some of these projects originated when IPL owned the 
transmission assets, so duplicate analysis is avoided.

Since IPL’s June 2012 Report, IPL has reviewed 14 new dockets filed by ITC-M with the 
Board, and has provided responses as needed in the appropriate forums for two.  A 
summary of IPL’s review of new ITC-M filings to the IUB is provided in Table 3 on the 
proceeding page.
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Table 3 – New ITC-M Filings with Iowa Utilities Board

Week Of Docket 
No.  Short Description IPL Action 

Taken Reason

07/29/2012 E-21996 Notice of Completion of Franchised Line 
Construction No Action petition filed and granted prior to 

this process

07/29/2012 E-22027 Amendment No. 1 Notice of Completion of 
Franchised Line Construction No Action petition filed and granted prior to 

this process

07/29/2012 E-22089
Petition for an Extension to a Franchise to 
Erect, Maintain and Operate an Electric 
Transmission Line in Van Buren County, Iowa

Support New tap to new IPL substation

08/26/2012 E-20994

Amendment No. 10 Petition for Amendment of 
an Electric Franchise to Erect, Maintain and 
Operate an Electric Transmission Line in Linn 
County, Iowa

No Action Letter of Support sent 7/19/2011 
stands for this project

09/23/2012 E-20871
Amendment No. 1 Notice of Informational 
Meeting for a Proposed Electric Transmission 
Line in Delaware County, Iowa

No Action Other ITC customer project

09/23/2012 E-22100
Notice of Informational Meeting for a Proposed 
Electric Transmission Line in Linn County, 
Iowa

No Action Other ITC customer project

09/23/2012 E-22101
Notice of Informational Meeting for a Proposed 
Electric Transmission Line in Delaware 
County, Iowa

No Action Docket withdrawn by ITC-M 

09/30/2012 E-20994 Amendment No. 4 Notice of Completion of 
Franchised Line Construction No Action Letter of support sent 7/19/2011 

stands for this project

09/30/2012 E-20994

Amendment No. 11 Petition for an Amendment 
to an Electric Franchise to Erect, Maintain and 
Operate an Electric Transmission Line in Linn 
County, Iowa

No Action Letter of Support sent 7/19/2011
stands for this project

09/30/2012 E-21017 Amendment No. 2 Notice of Completion of 
Franchised Line Construction No Action Letter of Support sent 12/5/2011 

stands for this project

10/14/2012 E-21046

Amendment No. 3 Petition for an Amendment 
to a Franchise to Erect, Maintain and Operate 
an Electric Transmission Line in Jones 
County, Iowa

Support New tap to new IPL substation

10/28/2012 E-20994
Amendment No. 12 Notice of Informational 
Meeting for a Proposed Electric Transmission 
Line in Linn County, Iowa

No Action Letter of Support sent 7/19/2011 
stands for this project

10/28/2012 E-21147

Amendment No. 9 Petition for an Amendment 
to a Franchise to Erect, Maintain and Operate 
an Electric Transmission Line in Marshall 
County, Iowa

No Action Letter of support sent 4/1/2011 
stands for this project

11/04/2012 E-22043
Amendments to Petition for Electric Franchise 
to Erect, Maintain and Operate an Electric 
Transmission Line in Grundy County, Iowa

No Action Letter of support sent 4/1/2011 
stands for this project

In Minnesota, ITC-M filed a letter with the MPUC on October 23, 2012, indicating that all 
right-of-way land acquisition activities have been completed on the Salem-Hazelton 
345kV project and the project is expected to be completed in mid-2013.  No other ITC-M
filings deemed significant by IPL for the purposes of this Report have been made with 
the MPUC since the June 2012 Report, nor has IPL has taken any action with the MPUC 
regarding ITC-M filings.
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Other, on-going dockets involving or potentially affecting ITC-M, but not necessarily 
initiated by ITC-M in the various jurisdictions are also reviewed on a regular basis.  Any 
IPL involvement in those proceedings is described in Section 3.  Transmission 
Regulatory Activity, IPL Engagement, below.

3. Transmission Regulatory Activity, IPL Engagement

IPL’s strategy includes maintaining active and vocal engagement with regulatory policy 
activity that potentially impacts transmission rates, including those of ITC-M, and that 
ultimately impact the costs to IPL customers.

Since the June 2012 Report, IPL notes the following most significant Board and FERC 
activity, and IPL’s engagement:

A. Iowa Utilities Board High-Voltage Transmission Projects Workshop 
(Docket No. NOI-2012-0002)

IPL participated in the Board Workshop on August 28, 2012 and gave a brief 
presentation reiterating its policy positions on transmission project planning and 
cost allocations.

Results:
In summary, IPL included in its expressed positions that:

IPL shares customer concerns with prioritization and level of 
transmission infrastructure capital expenditures and its impact on 
rates; 
Cost allocation approach across the MISO footprint for all project 
types should be consistent; 
Cost allocation should be aligned with cost causers and beneficiaries 
to ensure fairness; 
IPL supports the MISO MVP projects approved in MTEP 11, but 
would like to see more granular benefit-cost ratios calculated; 
All projects, including merchant projects, should be fully studied 
through MISO to determine need, benefits, comparison to other 
options, and cost allocation;  
IPL opposes any merchant transmission project until it has 
demonstrated “no harm” to MISO and IPL customers in both the short 
and long term; and
IPL supports transmission construction that benefits IPL customers. 

B. FERC Investigation into MISO Attachment O (Docket No. EL12-35-000)

Following complaints regarding transmission formula rates, FERC initiated this 
investigation noting that the current structure may be unjust, unreasonable, 
unduly discriminatory or preferential or otherwise unlawful.  Areas of concern 
where FERC requested comments from interested parties include:

 Scope of participation; 
Transparency of the information; and
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Ability to challenge. 

Results:
IPL submitted comments to FERC on June 22, 2012.  In its comments, 
IPL suggested improvements in the above-noted areas of concern. A
copy of IPL’s comments was provided in the June 2012 Report. IPL 
comments noted that, with IPL’s transmission service substantially 
delivered through the ITC-M system, 85 to 90 percent of IPL’s total 
transmission costs are a direct result of ITC-M rates.  Further, these costs 
are transparent to IPL end-use retail customers as a separate line item on 
their IPL bills.  IPL’s analysis and projections of ITC-M rates revealed that 
IPL’s forecasted increases are largely driven by increases in ITC-M rate 
base.  Those rate base increases, in turn, are driven by continued capital 
expenses forecast by ITC-M.  IPL seeks greater detail and transparency 
from both ITC-M and MISO in the determination of Attachment O rates.
Specifically, more information should be provided regarding the need for,
quantifiable benefits of, priority of and reasonableness of each of the 
components, especially individual project capital cost. The need for such 
detail and transparency have been expressed and emphasized in 
feedback from IPL customers in view of the historical and IPL forecast of 
continued rapid rise in ITC-M rates.
ITC comments reflected their position where they consider the current 
protocols sufficiently transparent and emphasize the information 
regarding their formula rates and components made available at its semi-
annual Partners in Business meetings, through the Attachment O rate 
postings on their OASIS site and that they welcome and respond to all 
questions raised by stakeholders.
IPL has noted an increased effort on the part of ITC-M to provide 
additional information and transparency since this docket’s origination.  
IPL has continued to submit questions to ITC-M about rate components,
trends and justification following posted updates to the Attachment O 
True-Up and the next year’s Attachment O Rates.  ITC-M has continued 
to answer each question within its stated 21 day response timeframe.  IPL 
observes that while ITC-M does indeed answer all questions, the quality 
and depth of the answers do not always meet IPL or IPL stakeholder 
needs to provide sufficient justification for, and articulation of, the benefits 
of ITC-M’s transmission system investments. 
It is not currently known when or specifically how FERC will respond to its 
requested input on this docket.

C. FERC Audit of ITC Holdings (Docket No.  PA10-13-000)

In 2011, FERC conducted an audit of ITC Holding’s compliance with FERC's 
regulations and the conditions established in the 2007 FERC order approving 
the acquisition of IPL’s transmission assets.  On September 30, 2011, FERC 
issued an order that identified certain findings and recommendations 
regarding the accounting treatment for the acquisition of IPL’s transmission 
assets.  The issues largely reflected a difference in opinion regarding the 
accounting treatment for tax effects of amortized goodwill related to the 
acquisition of the transmission assets and an over-accrual of AFUDC.  The 
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order instructed ITC-M to cease the recording of the tax effects of amortized 
goodwill, make correcting entries for the over-accrual of AFUDC and to adjust 
formula rate billings for both.  On October 31, 2011, ITC Holdings and ITC-M
(collectively “ITC”) filed a request for FERC review of certain contested 
issues.  ITC did indicate it would cease recording of the tax effects of 
amortized goodwill, but contested certain other items from the order.  On 
December 29, 2011, FERC issued its Notice of Paper Hearing Procedure.

Results:
On February 13, 2012, IPL filed comments that, in summary, emphasized 
that any conflict between ITC-M and FERC accounting policies must be 
resolved in favor of customers.  A copy of IPL’s filed comments were
included with the June 2012 Report. Others, including the Board and the 
Office of Consumer Advocate, also filed comments in support of FERC’s 
findings.  
FERC’s Order continued to be contested by ITC Holdings.  FERC 
ultimately upheld its original Order, and an implementation plan was 
subsequently filed by ITC Holdings and accepted by FERC.  ITC Holdings 
filed a Refund Report at FERC on September 28, 2012.
If the Refund Report is accepted by FERC before rates for 2013 are 
implemented, ITC-M will adjust the 2011 True-Up Adjustment in its 2013 
rate in the amount of $2.6 million, including principal and interest.  If the 
Refund Report is accepted after 2013 rates are implemented, then ITC-M 
will adjust the 2012 True-Up Adjustment of the 2014 rate by $2.7 million, 
including principal and interest.
Since the refund will be part of ITC-M’s formula rate in 2013 or 2014, it 
will be flowed through to IPL customers via IPL’s transmission rider. IPL 
customers represent 80 to 90 percent of the load served by ITC-M
transmission through ITC-M’s Attachment O rate, therefore IPL customers 
will benefit from a corresponding amount of the total refund.
It is not currently known when or specifically how FERC will respond to 
ITC-M’s Refund Report.

D. IPL’s Complaint on ITC-M Attachment FF (Docket No.  EL12-104-000)

As noted in the June 2102 Report, IPL communicated its concerns to ITC-M
regarding its implementation of the MISO Attachment FF.  In this tariff, the 
costs of generator interconnections are reimbursed to generators and, thus, 
passed on to IPL customers through ITC-M’s rates.  IPL contends that IPL 
customers are significantly and unfairly disadvantaged.  IPL requested ITC-M
to consider changing this policy to be consistent with the majority of MISO, 
where a generator interconnection customer will be reimbursed for 100% of 
the cost of network upgrades rated below 345kV and 90% for those rated 
above 345kV needed to connect to the transmission system.  ITC-M has 
declined to make such a change, instead noting the professed benefits of the 
current ITC-M policy to IPL and its customers through support of regional 
wind generation development and overall economic development, and stating 
that the reimbursement policy is consistent with FERC policy.  IPL then 
engaged the MISO stakeholder process through its various committees.  
MISO ultimately advised IPL that MISO could not address the disputed issue 
between IPL and ITC-M, or provide relief through their tariff administration.
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Using ITC-M’s historical and forecasted capital expenditures for generator 
interconnections, IPL calculates a cost shift to IPL customers totaling $170 
million will have occurred over the period 2008-2016 under the current ITC-
M’s current Attachment FF implementation. 

Results:
IPL developed a Section 206 complaint and filed at FERC on 
September 14, 2012 seeking change to ITC-M’s Attachment FF
implementation and indicating:

IPL customers are significantly and unfairly disadvantaged; 
IPL calculates a $170 million cost shift to IPL customers 
2008-2016; and
Interconnection customers should fund 100% of upgrades 
rated below 345kV and 90% for those rated above 345kV.

A copy of IPL’s complaint is attached to this Report as Appendix 1. 
Numerous supporting comments were filed from various 
stakeholders, other transmission dependent utilities, state 
commissions and others including the Board and Office of 
Consumer Advocate. 
ITC-M filed comments, defending their implementation of Attachment FF. 
IPL filed response comments.  ITC-M filed an additional set of comments, 
defending its position.
It is not currently known when or specifically how FERC will respond to 
IPL’s complaint or its requested input on this docket.

E. ITC – Entergy Transaction (Docket Nos. EC12-145-000, ER12-2681-000
and EL12-107-000) 

Entergy previously announced its intent in 2011 to join MISO.  ITC Holdings 
and Entergy announced the intent in 2012 for ITC Holdings to acquire 
Entergy’s transmission assets.  The required regulatory approval applications 
have substantially been made and are in process.  The transaction is 
expected to close in 2013. ITC Holdings and Entergy filed application at 
FERC on September 24, 2012 for approval of the transaction and rate 
treatment.

IPL has noted a few concerns from the application: 
The cost allocation across ITC Holding operating companies; 
Impact of the transaction to ITC-M rates; and
Potential diversion of management attention from ITC-M. 

Results:
IPL raised concerns with ITC-M and ITC-M responded by organizing 
a conference call to address IPL’s concerns.  ITC-M also responded 
to IPL’s concerns expressed via a submitted question following the 
ITC-M Fall 2012 Partners in Business meeting, as shown in 
Appendices 5 and 6 attached to this Report. In general, ITC-M gave 
reassurances that expenses associated with the ITC-Entergy transaction 
would not be allocated to ITC-M rates.  Further, ITC-M indicated that the 
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allocation of administrative and general (A&G) expenses via the existing 
Modified Massachusetts Formula was expected to result in a reduction of 
these allocated costs to ITC-M.  ITC-M also indicated that it should 
benefit from the storm response expertise of the Entergy system and that 
resources would be placed to manage the Entergy system assets 
exclusively, while retaining those managing ITC-M without change.

IPL filed comments at FERC on December 7, 2012, expressing its 
concerns, acknowledging the IPL and ITC-M communications about 
IPL’s concerns.  IPL indicated it expects such concerns to be 
addressed through commitments to the customers of the existing 
ITC operating companies, including IPL, in the ITC and Entergy 
application to FERC for transaction approval.  In particular, IPL 
noted its desire to maintain the working relationship it has 
developed with ITC-M that facilitates maintaining and improving 
service levels to IPL customers and the importance of preserving 
that through sufficient management attention from ITC-M.  IPL’s 
comments are attached to this Report as Appendix 2.

4. MISO Activity, IPL Participation

IPL’s strategy includes maintaining active and vocal engagement with the related MISO 
processes that impact transmission rate components, including those of ITC-M, which
may ultimately impact the costs to IPL customers.

IPL participates in various committees and meetings at MISO pertaining to transmission 
topics.  Specifically, IPL is an active participant and voting stakeholder in the Regional 
Expansion Criteria Benefits (RECB) Task Force that is charged with shaping cost 
allocation policy.  IPL is also an active and voting member on the Planning Advisory 
Committee (PAC) as a representative of the Transmission Dependent Utility (TDU) 
sector.  Other groups where IPL has representation include the Interconnection Process 
Task Force and the West Sub-Regional Planning Meeting (West SPM).

A summary chart of the various MISO committees IPL participates in is provided in 
Figure 3 on the proceeding page.
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Figure 3 – Alliant Energy involvement at MISO

A significant annual activity that IPL participates in is the MISO Transmission 
Expansion Plan (MTEP) process.

IPL continues to be supportive of MISO’s current cost allocation methodologies to the 
extent that those cost allocation methodologies ensure that IPL customers only pay the 
share of costs that provide benefit, and that all transmission expansion plans impacting 
the MISO system should be fully vetted through a regional and an inter-regional planning 
process.

Due to the scope and complexity of regional transmission planning, IPL does not 
perform independent cost-benefit analysis of the MTEP project portfolio, MVPs or 
individual ITC-M projects.  For the MVPs in particular, due to the large 
interdependencies of the projects, the benefits are calculated on the portfolio as a whole, 
consistent with FERC direction, rather than for individual projects.  For all other non-
MVP projects, such as market efficiency projects, a cost-benefit analysis is performed on 
a per-project basis and must meet certain cost-benefit criteria to be approved by MISO.  
This scale of planning and cost-benefit analysis is best done at the regional level through 
a collaborative process.  Therefore, IPL actively participates in the MISO planning 
processes through the various participant and stakeholder committees it is represented 
on.  
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IPL reviews the projects resulting from the MISO planning process and provides 
feedback to MISO on all projects potentially impacting the transmission service and cost 
to IPL customers, including those of ITC-M.  IPL’s criterion for the review of these 
planned projects follows the same general guidelines as the IPL criteria for intervention 
on Board, MPUC and FERC dockets.

Consistent with its annual planning process, MISO released its pre-plan MTEP 13
project list in September 2012.  IPL has performed a review of the MTEP 2013 projects 
proposed, including those of ITC-M, through its participation in the MTEP process and 
provided feedback to ITC-M and MISO.  

In the pre-plan MTEP 13 Appendix A project list, there were 256 projects identified 
totaling roughly $3.7 billion, of which 42 were ITC-M projects totaling approximately $250
million over 2013-2018. 

The MTEP 13 details can be found on MISO’s website, (URL: midwestiso.org).  These 
include projects proposed by ITC-M as noted in the ITC-M 2012 Fall Partners in 
Business Meeting Presentation, publicly available.  
(URL:  
http://oasis.midwestiso.org/documents/itcm/2012%20Fall%20Partners%20In%20Busine
ss%20Planning%20and%20Attachment%20O%20Presentation%20FINAL%2010-9-
12.pdf).  

Results:
In November 2012, IPL reviewed those projects proposed for MTEP 13 and
provided comments to MISO and ITC-M:

IPL generally did not take a position on projects unrelated to IPL, 
including those of ITC-M.
IPL generally supported projects that would improve reliability to 
IPL customers or the interconnected system, including those of ITC-
M.
IPL generally supported ITC-M projects related to the conversion of 
the 34.5kV and 115kV systems.
IPL has initially opposed approximately $148 million of ITC-M
projects of the approximately $250 million total over 2013-2018, on 
the basis of insufficient support justification or excessive cost in 
IPL’s judgment. 
IPL has initially supported approximately $92 million of ITC-M
projects of the approximately $250 million total over 2013-2018.
IPL shared all comments on proposed MTEP13 projects directly with 
ITC Midwest and proposed meeting with ITC-M for further 
discussion on the MTEP13 projects.
IPL expects that some number of ITC-M proposed projects and their 
associated cost that IPL is opposed to, will be reduced if ITC-M can make 
satisfactory additional cost and justification information available.

IPL will continue to be actively involved at MISO as the MTEP 2013 project list continues 
to be studied and refined.  
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The MTEP 13 process has therefore been initialized and will continue through the 
normal process to be finalized and presented to the MISO Board of Directors for 
approval in December 2013.  MISO has not identified a new portfolio of Candidate MVP 
projects for MTEP 13.  IPL continues to monitor initiation and progress of the MTEP 11 
MVPs.

5. IPL and ITC-M’s Joint Project Planning Process

IPL personnel from various levels of authority routinely meet with ITC-M, from the 
executive level to engineering and operations, to discuss issues pertaining to project 
planning.  These projects involve large capital projects, capital maintenance and routine 
operations and maintenance (O&M) projects.  

IPL’s engagement with ITC-M’s project planning efforts is intended to:
Ensure improvement of system reliability for IPL’s customers;  
Influence demonstrated need, scope, design, timing and cost effectiveness in 
providing transmission service to IPL’s customers;
Coordinate and plan the IPL distribution projects impacted by or needed to 
support ITC-M projects; and
Facilitate “constructability” meetings to align project timing for budgeting 
purposes, but also from a reliability perspective so as to minimize impacts to IPL 
customers.

Operating as the Planning Subcommittee (Figure 1), IPL’s Transmission and Delivery 
System Planning departments meet monthly with ITC-M's Planning department. The 
two companies meet to coordinate conceptual planning, studies and work scope 
development.

Results: 
As noted in the June 2012 Report, IPL and ITC-M had both participated in a Lean
Six Sigma (LSS) Rapid Improvement (RI) event to improve planning 
coordination.  The project has since been completed and the new processes 
documented and implemented.  Such coordination between IPL and ITC-M
predominately involves ITC-M’s continued rebuild and conversion of the 34.5kV 
system to 69kV.  The results of this LSS project continue to help ensure: 

Formal communication with notices of receipt that will promote both 
companies working from the most recent information.  
Alignment on work plans through integration of ITC-M project information 
into IPL’s project database.
Engineering alignment through earlier release of projects by IPL to match 
with ITC-M design schedules.
Budget alignment on multi-year plans through monthly meetings.

Support of ITC-M’s 12-year rebuild plan continues to be a priority for IPL and 
ITC-M.  Likewise, IPL desires to continue support of the 18-year conversion 
schedule for the reliability and operational benefits associated with conversion to 
69kV.  However, supporting the rebuild and conversion schedule continues to 
require close coordination on the need, priority, and budget alignment.  IPL 
continues to believe that it is on track to meet the 18-year conversion schedule 
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and that ITC-M is on track to meet the 12-year rebuild schedule and the 18-year 
conversion schedule.

In general, for those projects that IPL and ITC-M collaborate closely on due to joint 
facilities, direct impact to IPL customers, proximity of work to IPL facilities, etc., IPL does 
not perform independent cost-benefit analysis of individual ITC-M projects.  Such 
analysis is typically not done because many projects at this level are needed to provide 
reliable service to IPL customers.  Rather, when IPL, through its experience and 
judgment, has observed what it considers excessive ITC-M costs, IPL has voiced those 
concerns to ITC-M.  This has at times resulted in a change in scope, project sequence or 
duration by ITC-M that yields more cost-effective transmission and distribution service 
and reliability to IPL customers.  These instances of project challenges by IPL have most 
occurred in the joint planning process, particularly on 34.5 to 69kV rebuild and 
conversion, and substation projects where IPL distribution facilities are directly impacted. 

Beyond the 34.5kV to 69kV rebuild and conversion plans, IPL continues to: 
 Request that ITC-M provide detailed plans for all ITC-M projects, not just those 

deemed by ITC-M to directly involve IPL facilities.  
Work with ITC-M to provide more information to justify its capital expenditures,
articulate the benefits, of its invested capital, and the prudency of its rates in 
ways satisfactory to IPL and its customers.

  

6. IPL Projections and Analysis of ITC- M and MISO Rates

The June 2012 Report included the results of IPL’s projections of ITC-M and MISO 
regional project rates, predominately at the request of the Iowa Consumers Coalition 
(ICC). 

IPL had developed an internal model to forecast and illustrate the ITC-M rate formula 
components over time.  IPL used publicly available information from ITC-M’s published 
Attachment O rates, true-ups, investor presentations, and IPL’s own forecast of load and 
offsets to ITC-M revenue requirements.  

ITC-M provided its revenue requirements projections to IPL in March 2012 and 
subsequently posted them publicly on the ITC-M OASIS system at MISO. Based on this 
ITC-M projected revenue requirement information, IPL updated its rate forecast 
modeling of ITC-M rates.

IPL's forecast modeling of ITC-M rates yielded the ITC Midwest Rate Zone Rates, Actual 
and IPL Projection summary is shown in Figure 4 below. It is important to note:

ITC-M, Great River Energy, Southern Minnesota Municipal Power Agency and 
Central Minnesota are part of a joint rate zone administered by MISO.  Under the 
resulting joint ITC-M Rate Zone, the load and revenue requirements of the 
participants are combined, resulting in a composite rate.  In this instance, the 
resulting rate is somewhat higher than ITC-M’s rate alone.
Historical figures are actuals; future figures are IPL projections.
The information shown in Figure 4 is the same as that presented in the June 
2012 Report, with an update for 2013 to reflect the 2013 ITC-M rate posted on 
September 1, 2012.
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ITC M’s Attachment O rate for 2013 also includes the $10.2 million true-up credit 
from 2011 announced on May 31, 2012 by ITC-M.  
IPL’s previous projection of the 2013 ITC-M-only rate had been $7.79/kW/Mo.  
The 2013 ITC-M rate posted on September 1, 2012 was $7.805/kW/Mo.

Figure 4 – ITC Midwest Rate Zone Rates, Actual and IPL Projection

IPL’s forecasting also yielded a projection of ITC-M Rate Base, as shown in Figure 5 
below. The information shown in Figure 5 is the same as that presented in the June 
2012 Report, with an update for 2013 to reflect the 2013 rate base posted at part of the 
2013 ITC-M rate posted on September 1, 2012.
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Figure 5 – ITC Midwest Rate Base, Actual and IPL Projection

At the IPL Summer 2012 Transmission Stakeholder Informational Meeting the Large 
Energy Group (LEG), requested IPL to show a comparison of the ITC-M rate and 
MidAmerican Energy (MEC) rate.

Figure 6 below was prepared for the IPL Transmission Stakeholder Meeting held on 
November 28, 2012.  Similar to Figure 4 above, it shows the ITC Midwest Rate Zone 
actual and IPL projected rates, along with the 2012 rates for the American Transmission 
Company (ATC), MEC, and the median and average rate zone rates across MISO.  
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Figure 6 – ITC Midwest Rate Zone Comparison to Others

It is important to note that when comparing ITC-M rates to other that of other 
transmission owners, there are significant differences that all impact the resultant 
rates.  These include:

Miles of line;  
Number of substations;  
Amount of existing rate base assets;  
Proportion of various voltage classes included in rate base assets;  
Age and conditions of the assets;  
And amount of load. 

These differences, along with subtleties of each transmission owners’ corporate 
strategy and rate design approach must be taken into consideration before 
drawing conclusions regarding the differences in rates.

For example, in the June 5 Transmission Stakeholder Information Meeting presentation 
included in the June 2012 Report, IPL noted that, while ATC is much larger in terms of 
line miles, substations, revenue requirements, and rate base-- its rate is well under ITC-
M’s, largely due to the fact that ATC has nearly 4 times to the load over which to spread 
its annual revenue requirements.

At the November 28 Transmission Stakeholders Meeting, requests for additional current 
and historical comparisons were made along with additional analysis, which IPL will 
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perform and report on at the next Transmission Stakeholder Meeting and June 2013 
semi-annual report.

Results: 
3. IPL Analysis: 

Following the ITC-M Partners in Business Meetings and the posting of ITC-M 
Attachment O rates and true-ups, IPL prepares a written list of questions that 
are submitted to ITC-M for response, consistent with the current MISO 
formula rate protocol. IPL’s questions and ITC-M responses to the ITC-M
Attachment O True-Up (posted on June 1, 2012) and the ITC-M 2013 
Attachment O rate (posted on September 1, 2012) are attached to this 
Report as Appendices 3, 4, 5, and 6.

IPL has requested from ITC-M an update to its future revenue requirements 
and capital expenditure plan, however, ITC-M has indicated that no updates 
are available at this time, nor is it known when updates will be available.  IPL 
will continue periodically request updates from ITC-M and monitor publically 
available information including SEC and FERC filings for additional insight to 
ITC-M financial plans.

IPL finds that ITC-M explanations for changes in various components of 
the formula rate such as O&M, A&G, depreciation & amortization, taxes, 
etc. are mostly reasonable.  These and virtually all other individual 
components of the formula rate are relatively proportional to, and thus 
follow, the rate base additions.  However, IPL concludes that the 
continued rate of increase in ITC-M rates is primarily driven by the 
substantial amount of new capital investments each year which rapidly 
adds to rate base.

Recognizing earlier that the key ITC-M rate component of concern is the 
annual increase in rate base resulting from ITC-M’s annual capital 
expenditures, IPL had previously requested ITC-M to provide further 
breakdown of its base capital plan on an individual project and cost basis
going forward, including generator interconnections and the 34.5kV to 69kV 
rebuild and conversion initiative.  ITC-M declined, indicating that it does not 
provide such information beyond what is required for the annual MISO MTEP 
reports.  However, ITC-M did provide a percentage proportion of annual 
capital by project type for its five year capital plan, and provided a list of 
planned 34.5kV to 69kV rebuild and conversion projects, but not cost.  IPL 
has found the information provided by ITC-M to date insufficient to 
adequately analyze individual ITC-M project costs for reasonableness.
(While not included with this Report, IPL’s request and ITC-M’s response 
were included as Appendices 9 and 10 of IPL’s June 2012 Report.)  This has
reinforced IPL’s conclusion to place a renewed emphasis on analysis 
and commentary of ITC-M project cost and necessity through the MISO 
MTEP process.  IPL’s conclusion resulted in its November response to 
MISO and ITC-M on ITC-M projects in MTEP 2013 as noted earlier, above 
in Section 4. MISO Activity, IPL Participation.

In addition, in an effort to further understand ITC-M rates compared to 
those of other transmission owners, IPL commissioned a study, 
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performed by Concentric Energy Advisors (CEA) and attached as 
Appendix 7.  The CEA study’s findings and conclusions include the 
following:

ITC-M’s investments are being made to a lengthy transmission 
system without a corresponding increase in system load.
ITC-M’s operating costs are comparable to those of others.
However, ITC-M’s capital investments over the last three years have 
far exceeded that of other firms.

The CEA study affirmed IPL’s prior observations and conclusions.  

Therefore, IPL’s prior analysis and comparisons, knowledge of various 
transmission system characteristics impacting rates, the CEA study, 
and experience with ITC-M’s ownership and operations of the system, 
leads IPL to conclude that the level of ITC-M rates and continued 
increases are primarily related to the following factors:

1. The continued rate of increase in ITC-M rates is primarily 
driven by the substantial amount of new capital
investments each year which rapidly adds to rate base.  In 
other words, the pace of ITC-M new capital investment is a 
key driver of rates. 

2. ITC-M has made and continues to make substantial 
investments in the transmission system to improve 
reliability in the early years following the acquisition from 
IPL.

3. In particular, significant amount of ITC-M rate base is 
comprised of 34.5kV and 69kV assets compared to others, 
and this part of ITC-M’s asset base is experiencing 
significant investment related to the rebuild and conversion 
initiative.

4. Load in the ITC-M Rate Zone is small in comparison to 
others.  This limits the ability to spread the costs, thus 
increasing ITC-M’s rate.

Again, it is noted that comparisons between transmission owners’ systems 
and the resultant rates are challenging due to significant differences in sizes 
of systems, proportion of rate base in various voltage classifications, age and 
conditions of the assets, load, etc.

For the June 2012 Report, IPL also summarized MISO’s Schedule 26 and Schedule 26A 
rate forecasts for large projects cost shared across the MISO footprint.  The MISO 
forecasted charges and rates for Schedule 26 and Schedule 26A respectfully are 
illustrated and summarized in Figure 7 on the proceeding page.  The data is unchanged
from the June 2012 Report, however the format is updated to show the two rate 
schedule forecasts together.
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Figure 7 – ITC Midwest Rate Zone Costs for MISO Regional Projects

Regarding the MISO regional project costs, it is noted that:
These costs are projected by MISO.
The costs shown are limited to those impacting the ITC-M Rate Zone; and in 
turn, IPL and its customers.
Schedule 26 rates include Baseline Reliability Projects (BRP) and Generator 
Interconnection Projects (GIP) executed by the various transmission owners.
While the costs of the Multi Value Projects (Schedule 26A MVPs) shown in 
Figure 7 increase through 2021, they then decrease as the projects are put into 
service and have begun depreciating.  
While both the Schedule 26 and 26A rates are components of IPL transmission 
costs and increasing, they collectively are an order of magnitude less than ITC-M
costs. 
IPL does not anticipate another group of MVP projects to emerge from the MTEP 
process in the near-term of at least the next two to three years.

Results, continued: 
4. IPL Conclusion: 

The key driver impacting ITC-M rates and continued increases is the 
new capital investment each year which rapidly adds to rate base. In 
other words, it is the pace of new investment which has most affected
rates.

IPL recognizes and acknowledges that ITC-M is making needed 
investments in the transmission system.  IPL believes system reliability 
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is improving as a result.  IPL further recognizes that some transmission 
investment cost is-- and will continue to be driven by-- an aging system, 
integration of renewable resources and evolving regulation on planning, 
cost allocation and environmental compliance.  What remains 
questionable in terms of priority, expected benefits, cost efficiency and 
pace is the overall balance of ITC-M new capital investment each year 
which rapidly adds to rate base, which in turn drives the rate increases.

Therefore, for ITC-M rates as well as the MISO regional project costs, 
IPL’s challenge and strategy continues to be influencing transmission 
cost by advocacy for IPL customers with ITC-M, MISO and through 
regulatory policy.  Specifically, IPL will continue to do so through the 
following actions: 

Close coordination with ITC-M on planned projects and costs to 
influence the prudency and pace of new capital investment,
including those involving 34.5kV to 69kV rebuild and conversion;
Active engagement with the MTEP process at MISO on projects
to challenge and influence project costs and justification as 
needed; and
Active engagement at FERC on cost allocation issues (such as 
ITC-M’s Attachment FF and MISO Attachment O rate 
transparency filed comments).

7. Transmission Outage Performance and Operations Coordination

As part of the joint IPL - ITC-M Operations Committee, representatives of IPL’s field 
operations and Distribution Dispatch Center meet monthly with their counterparts from 
ITC-M’s field operations and Operations Control Room to discuss outage and 
response/restoration statistics and other operations-related topics.  

As noted in the June 2012 Report, IPL and ITC-M in 2012 have shifted emphasis from a 
transmission outage restoration metric to more emphasis on transmission system 
reliability metrics, using data compiled by both IPL and ITC-M.

Selected summary graphics from the June 2012 Report are shown here again with 
some improved readability, however it is emphasized that the data is not new or 
updated and reflects full-year results only through 2011.  These metrics will be 
updated in early 2013 with full-year data from 2012 and will then be included in 
future Transmission Stakeholder meetings and IPL’s next Report.

From the reliability data provided by ITC-M, IPL produced the graph shown below in 
Figure 8 on the proceeding page.  Through 2011, the data supports a general 
improvement trend in the number of sustained and momentary outages since the 
transmission asset sale by IPL and purchase by ITC-M. Overall, there is evidence of 
reduction in sustained outages 69kV and above.  The year 2010 data is considered 
abnormal due to the number and severity of weather events, as noted on the graphic.
2008 performance was also severely impacted by weather events, most notably 
flooding.  A modest increase in momentary outages might be attributed to improved 
maintenance, including an aggressive vegetation program by ITC-M.  Therefore, some 
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events that may have resulted in sustained outages in the past are now only momentary.
Data for this particular metric is only available back to 2008 when ITC-M acquired the 
transmission system, since IPL tracked outage statistics in a different way prior to 2008.

Figure 8 – ITC-M Outage Performance

Industry standard measures of the customer outage experience (SAIDI and SAIFI; 
transmission only) are shown again in Figures 9 and 10 on the proceeding page.  These 
metrics provide a long term comparison of both reliability and restoration performance, 
since the data have been consistently collected by IPL before and after the transmission 
system sale to ITC-M.  The data illustrates the customer reliability performance in terms 
of transmission only for the 10-year period 2001–2011.  While weather events can also 
greatly impact these measures, “major” events such as the 2007 ice storm and 2008 
floods have been excluded using Board criteria.  
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Figure 9 – Transmission Reliability, SAIDI (System Average Interruption Duration Index) 
- Average length in minutes of outages for all customers.

Figure 10 – Transmission Reliability, SAIFI (System Average Interruption Frequency 
Index) - Average number of outages experienced by all customers.
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Results:
IPL believes that reliability is improving, in large part due to ITC-M 
maintenance, rebuilds, conversion, and new facility construction.  A general 
improvement trend in the number and duration of customer outages is observed 
in the metrics illustrated in the Figures 8, 9 and 10 above since the transmission 
assets were acquired by ITC-M.  However, it is acknowledged that the number of 
years of experience under ITC-M ownership and operation remains relatively 
short and year-to-year weather volatility high.  2012 year-to-date reliability data 
thus far shows a dramatic reduction in the number of transmission outages 
in 2012 compared to prior years, in a trend that IPL believes will hold true 
for the full-year data. IPL will continue to work with ITC-M to analyze the 
improved reliability attributable to a more robust transmission system versus that 
resulting from fewer significant weather events.

IPL and ITC-M have continued the efforts described in the June 2012 Report to:
 Minimize impacts to large industrial customers from planned outages.  

Through experience, both IPL and ITC-M have become more aware of the 
circumstances under which the unplanned outage risk is increased 
associated with ITC-M work.  This has led to better recognition of those 
circumstances, farther in advance and improved coordination and 
contingency planning.  The processes and resulting coordination continue it 
evolve and improve.
Collect IPL large customer plant outage and maintenance schedules which 
helps optimize ITC-M system maintenance scheduling and minimize 
inconvenience or unplanned outage risk for IPL customers.

Results, continued: 
Improve communications with customers by IPL and ITC-M. IPL’s Account 
Management and ITC-M’s Stakeholder Relations groups have continue to 
coordinate closely on communications, particularly with large, transmission-
connected customers, improving service and minimize conflicting or 
confusing messaging.

Examples of transmission reliability and operations coordination improvements 
in recent months include:

Comments by IPL Regional Director of Customer Service, Brad Morgan:
“The Cedar Rapids Metro area continues to see improvements in the 
operational performance of the electric system.  For several years now ITC-M
has been building new infrastructure at 69 and 161kV, eliminating parts of the 
34.5 and 115kV systems that had reached or were nearing the end of their 
useful life.  The new transmission system is providing benefit by adding a 
more robust voltage support system along with increased reliability by being 
newly constructed and adding loop systems to areas that did not necessarily 
have a backup system previously.  In addition ITC-M has worked well with 
IPL when completing maintenance on the existing transmission system that 
has many years of useful life remaining.  This cooperative spirit allows for the 
work to be done while keeping the system operating as it is completed.  The 
transmission voltage conversions being done in conjunction with distribution 
system conversion and rebuild is laying the ground work for current and 
future reliability improvements for both the transmission service and the 
distribution systems serving the customers of IPL.”

Attachment A 
Page 35 of 197



36 

Comments by IPL Manager–Transmission Planning, Stacy Van Zante:
“While we are still waiting on ITC-M to complete the 161kV loop through our 
new Downtown Industrial and River Run substations, the work they have 
completed (New 6th St to Beverly 161kV line, new PCI to River Run 161 and 
69kV line with rebuild of 34kV and construction of the high sides in our subs) 
has met our schedules and our needs.  We have been able to move away 
from the 6th Street Power Plant station and a temporary substation built after 
the flood in 2008.  The two new sources in Cedar Rapids are quite significant 
investments for IPL and ITC-M supported our work and designed their 
substations for a high level of reliability.  This will be truly advantageous to 
the downtown customers fed off our 13.8kV system.” 

As related by an IPL Key Account Manager, a major Cedar Rapids area 
customer has experienced improved reliability and good project coordination 
associated with a major conversion to 69kV completed on part of the area 
34.5kV system. The customer representative recently made unsolicited 
comments that they were extremely pleased with the coordination efforts that 
were put into the 34.5 to 69kv conversion project and they were they were 
pleased with the outcome.  The customer appreciates the efforts and
investments that are being made because they understand it has a direct 
impact on the reliability at their facility.  

In southeast Iowa, a major customer recently commented at a joint visit by 
IPL and ITC-M representatives that reliability has improved at their   
production facility in recent years and he attributes it to the   maintenance and 
system improvements by ITC-M.  In addition, he noted that he had seriously 
been considering installing backup generation to cover some critical 
processes, but had concluded that the number of outages and their duration
experienced in the last year do not justify the expense.  Further, the customer 
is pleased with ITC-M’s plan for additional transmission system 
improvements in the near future that will add to the reliability and restoration 
ability for outages that may occur.

In southern Iowa, an IPL Senior Manager of Customer Operations expressed 
appreciation to ITC-M for the coordination and execution of a day-time 
planned outage to conduct major maintenance on a transmission line serving 
a small community.  The work required careful coordination to minimize the 
outage duration for the community.

Please note that these are only a small representative sample of interactions where 
IPL has worked closely with ITC-M to maintain and improve reliability, and to 
manage cost impacts to customers.

8. Transmission Stakeholder Meeting

On November 28, 2012, IPL held its fourth semi-annual Transmission Stakeholder 
meeting in Cedar Rapids. The meeting was attended by 14 large customers and 
customer representatives.  This meeting content was developed based on feedback 
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following prior meetings and additional feedback from various stakeholders.  The 
summary agenda included:  

IPL Update;  
ITC-M Update; 
Phone Presentation from FERC Commissioner John Norris; and
Interactive Stakeholder Discussion. 

The meeting was also attended by 16 IPL representatives, many of them Key Account 
Managers for customer attendees. Three representatives from ITC-M also participated
and one presented the ITC-M update.

Among the feedback, comments, questions and discussion generated were:

Continued concern about the increasing ITC-M rates, particularly the 15 percent
increase from 2012 to 2013.  Several customers had follow up questions for IPL 
Key Account Managers about how overall rates are impacted;

 Questions and concern expressed to IPL, ITC-M and FERC Commissioner John 
Norris about the comparison to ITC-M rates to MidAmerican Energy and 
explanation of the differences; 
Continued concern about the ability of IPL to manage ITC-M costs, and, thus, the 
costs to IPL customers; 
Desire and expectation that ITC-M be able to articulate a sound business case 
that justifies its investments, clearly illustrating reasons for the investments,
expected quantifiable benefits, etc.; 
Expectation that IPL provide additional analysis of ITC-M rates in its semi-annual 
reports to the Board, including discussing in detail actions IPL has taken to 
ensure ITC-M’s annual update of the inputs to the ITC-M Attachment O rate is 
reasonable and IPL’s conclusions from that review; 
Request that IPL provide additional history of MEC, ATC, and MISO rates for 
comparison to ITC-M;
Concern that IPL customers do not attend the ITC-M Partners in Business 
meetings; 
Suggestion that IPL consider having an interim phone conference for 
transmission stakeholders, in between the semi-annual in-person stakeholder 
meetings;
Suggestion that IPL circulate drafts of its FERC filings to stakeholders to solicit 
additional comments that reflect stakeholder interests; and
A Request that IPL’s comparison of ITC-M rates to others includes a comparison 
to Cornbelt and CIPCO network service rates.

In response to the feedback, comments, questions and discussion from the meeting, IPL 
will:

Work to communicate more clearly and frequently the impact of transmission 
rates on overall rates to stakeholders; 
Provide additional comparison and analysis of ITC-M rates to others, including 
historical rates;
Work with ITC-M for more information toward a business case approach to justify 
its investments; 
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Provide additional analysis of ITC-M rates in its semi-annual reports to the Board 
(IPL has taken additional steps in this regard with this Report, including additional 
commentary on its analysis to date and the CEA study commissioned earlier by 
IPL); 
Provide additional detail in the semi-annual reports to the Board, addressing in 
detail actions IPL has taken to ensure ITC-M’s annual update of the inputs to the 
ITC-M Attachment O rate is reasonable and IPL’s conclusions from that review;. 
Revisit with ITC-M the invited attendance to the ITC-M Partners in Business 
meetings.  At a minimum, IPL will distribute to stakeholders the URL for the 
publicly available material ITC-M presents at its Partners in Business meetings;
Initiate regular interim phone conferences for updates to stakeholders, between 
the semi-annual stakeholder meetings;
Continue to circulate drafts of its FERC filings to stakeholder representatives for 
comment.  IPL will consider sending these directly to IPL customer-stakeholders 
if requested. 

A few strategy suggestions were made by stakeholder representatives since the June 
2012 Report, and prior to the November 28 meeting.  They were considered, evaluated, 
and responded to in the November 28, 2012 presentation.

More details, including the presentation slides from the November 28, 2012
Transmission Stakeholder meeting are included in Appendix 8 to this Report.  

9. Timetable of Events Influencing Transmission Rates

A timetable of events in 2013 which have influence on transmission rates and project 
planning are listed in Table 4 below. 

Table 4 – Timetable of transmission events influencing transmission rates

2013 Month Description
January - December On-going IPL/ITC Planning & Project 

meetings
On-going evaluation and analysis of 
any new information that can impact 
ITC-M Attachment O rates

June ITC-M 2012 True-up amount posted
September ITC-M 2014 Attachment O (MISO Schedule 9) 

rates posted
September - December IPL analysis and evaluation of ITC-M

Attachment O rate for 2014
  IPL evaluation and feedback on ITC-

M projects in MTEP 2014
November IPL 2014 Transmission Rider Factors 

submitted to IUB
December IPL 2014 Transmission Rider Factors 

approval normally anticipated by 
Board 
MISO Board of Directors 
consideration for approval of MTEP 
2014 projects
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10. Conclusions 

While IPL and ITC-M each hold differing positions on certain cost allocation, rate 
increase and capital investment pace issues, the companies continue to coordinate well 
on operations and planning issues and view the relationship as a partnership.

Through this continued partnership, IPL strives to improve the reliability and manage 
costs of transmission service to IPL customers.

With the results noted in this Report, IPL has demonstrated that it has and will continue 
to challenge regulatory policy, MISO processes and ITC-M directly through appropriate 
venues with the objective of reliable and cost-effective electric service to IPL customers.

IPL believes the results detailed in this Report demonstrate that its actions have had a 
positive influence in managing the relationship with ITC-M and with IPL’s customers, 
while improving reliability and managing toward cost-effective service.

While these efforts may not yet have a direct and measurable impact on attenuating ITC-
M rates or rate increases, IPL believes its efforts have helped ITC-M increase its 
sensitivity of IPL stakeholder cost concerns and the need to provide sufficient 
justification for, and articulation of the benefits from, ITC-M’s transmission system 
investments.

IPL recognizes and acknowledges that ITC-M is making needed investments in the 
transmission system.  IPL believes system reliability is improving as a result.  IPL further 
recognizes that some transmission investment cost is, and will continue to be driven by, 
an aging system, integration of renewable resources and evolving regulation on 
planning, cost allocation and environmental compliance.  What remains questionable in 
terms of priority, expected benefits, cost efficiency and pace is the overall balance of 
ITC-M new capital investment each year which rapidly adds to rate base, which in turn 
drives the rate increases.

Neither IPL nor IPL stakeholders are yet satisfied with the current status or outlook for 
transmission rates.  However, IPL believes it is moving in the right direction with its 
efforts to influence transmission costs.  Some others agree, as evidenced by a letter filed 
with the Board from the Iowa Consumer’s Coalition (ICC), attached to this Report as 
Appendix 9.  The ICC group acknowledged and expressed support of IPL’s efforts thus 
far, while outlining the remaining challenges as IPL has likewise expressed in this 
Report.
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Appendix 1 – IPL’s Filed Complaint to FERC in Docket No. EL12-104-000, ITC-M
Attachment FF  
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UNITED STATES OF AMERICA
BEFORE THE

FEDERAL ENERGY REGULATORY COMMISSION

)
Interstate Power and Light Company, ) Docket No. EL12-___________

)
Complainant, )

)
v. )

)
ITC Midwest, LLC, )

)
Respondent. )

)

COMPLAINT OF
INTERSTATE POWER AND LIGHT COMPANY

Interstate Power and Light Company (“IPL”) complains to the Federal Energy

Regulatory Commission (“FERC”) against ITC Midwest, LLC (“ITCM”), to seek a change to a

provision of Attachment FF of the Open Access Transmission, Energy and Operating Reserve

Markets Tariff (“MISO Tariff”) of Midwest Independent Transmission System Operator, Inc.

(“MISO”), that is unjust, unreasonable, and unduly discriminatory in its application to IPL and

its customers.1

At issue is MISO Tariff Attachment FF, § III.A.2.d.4, under which generator

interconnection service customers of ITCM are able to recover from ITCM up to one hundred

percent of their reimbursable interconnection-related network upgrade costs. ITCM rolls those

costs into its zonal transmission cost of service under the MISO Tariff structure and passes them

on to its customers. As IPL is the largest customer in the ITCM pricing zone by a large margin,

IPL and its customers bear the brunt of those costs – estimated at over $32 million in incremental

1. IPL submits this complaint pursuant to Section 206 of the Federal Power Act, 16 U.S.C.
§ 824e, and Section 206 of FERC’s Rules of Practice and Procedure, 18 C.F.R. § 385.206.
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costs during the period 2008 through 2011 in comparison with the costs IPL and its customers

would have borne under the version of MISO Tariff Attachment FF applicable in most other

MISO pricing zones2 – without obtaining commensurate benefits. In addition, MISO Tariff

Attachment FF, § III.A.2.d.4, creates aberrant economic incentives for generators to site their

projects at locations on the ITCM system to minimize their development costs without regard to

the least cost solution with respect to the overall transmission system. As a result of the severely

negative consequences of MISO Tariff Attachment FF, § III.A.2.d.4, as applied to ITCM and its

customers, that provision of the MISO Tariff is unduly discriminatory and unjust and

unreasonable.

IPL requests FERC to grant the following relief: (1) set for investigation the justness and

reasonableness of MISO Tariff Attachment FF, § III.A.2.d.4; (2) establish a refund effective date

of September 14, 2012, with respect to this complaint; and (3) establish hearing procedures. If

FERC determines that MISO Tariff Attachment FF, § III.A.2.d.4 is unjust and unreasonable, it

should direct ITCM to file revisions to that provision to conform it with the cost recovery

provisions of MISO Tariff Attachment FF applicable to most other MISO pricing zones.

2. MISO Tariff Attachment FF, § III.A.2.d(1). Under Attachment FF as applicable to
Generator Interconnection Projects in most other MISO pricing zones, the owners of Generator
Interconnection Projects rated 345 kV or above are eligible for reimbursement of up to 10% of the
projects’ reimbursable costs, while projects rated lower than 345 kV are not eligible for cost
reimbursement. The terms and conditions governing Generator Interconnection Projects that interconnect
with the American Transmission Company LLC (“ATC”) transmission system are provided in a
different attachment to the MISO Tariff, Attachment FF-ATCLLC, so the descriptions in this complaint
regarding interconnection-related terms and conditions under MISO Tariff Attachment FF are not
applicable to ATC and Generator Interconnection Projects that interconnect with ATC.

Appendix 1 Attachment A 
Page 42 of 197



3

I. SUMMARY OF COMPLAINT

MISO Tariff Attachment FF establishes terms and conditions for transmission expansion

planning in the MISO region, including terms and conditions that govern the recovery of costs

for Generator Interconnection Project network upgrades.3 Under the general rule of MISO Tariff

Attachment FF applicable to Generator Interconnection Projects that interconnect with most

other MISO transmission owners in MISO pricing zones outside the ITCM pricing zone,

interconnection customers are eligible to be repaid up to 10% of the costs of the Generator

Interconnection Project network upgrades funded by the customer once commercial operation of

the customer’s generating facility is achieved.4 In contrast, MISO Tariff Attachment FF, §

III.A.2.d.4, which is applicable in the ITCM pricing zone, establishes a cost recovery protocol

for Generator Interconnection Projects that interconnect with the ITCM transmission system that

makes ITCM’s interconnection customers eligible to be repaid up to 100% of the reimbursable

costs associated with the Generator Interconnection Project network upgrades identified as

necessary to interconnect those generator projects and funded by those customers.5

ITCM recovers its costs of providing transmission service to customers on the ITCM

transmission system under the MISO Tariff through formula rate methodologies. Under those

formula rates,6 ITCM recovers from its transmission service customers the costs of providing

transmission and interconnection service, including the cost of reimbursements it makes to its

3. The term “Generator Interconnection Projects” is defined to mean “New Transmission
Access Projects associated with the interconnection of or increase in generating Capacity of Generation
Resources pursuant to Attachment R and Attachment X of this Tariff.” MISO Tariff § 1.263.

4. MISO Tariff Attachment FF, § III.A.2.d.1.

5. MISO Tariff Attachment FF § III.A.2.d.4. A generator interconnection customer is
eligible for reimbursement for Generator Interconnection Project network upgrade costs once commercial
operation of the customer’s generating facility is achieved and other conditions identified in MISO Tariff
Attachment FF are satisfied.

6. MISO Tariff Attachments O (Rate Formulae) and GG (Network Upgrade Charge) and
Schedule 26 (Network Upgrade Charge from Transmission Expansion Plan).
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generator interconnection service customers with respect to Generator Interconnection Project

network upgrades, which reimbursements are up to 100% of the generator interconnection

customers’ reimbursable costs for those projects pursuant to MISO Tariff Attachment FF, §

III.A.2.d.4. IPL is the largest transmission service customer in the ITCM pricing zone,

comprising approximately 88% of the network load in the ITCM pricing zone. As such, IPL

pays approximately 88% of ITCM’s annual revenue requirements through its MISO Tariff

Attachment O cost recovery formula rate.7 IPL also pays approximately 88% of the MISO Tariff

Schedule 26 costs allocated to the ITCM pricing zone.

During the period from 2008 through 2011, IPL estimates that it paid approximate $44.7

million to ITCM in connection with Generator Interconnection Project network upgrades for

which ITCM reimbursed its generator interconnection service customers at a rate of 100% under

MISO Tariff Attachment FF, § III.A.2.d.4. Of that approximately $44.7 million paid pursuant to

MISO Tariff Attachment FF, § III.A.2.d.4, IPL estimates that approximately $32.4 million

represented incremental costs attributable to ITCM’s 100% cost reimbursement for Generator

Interconnection Project network upgrades. In contrast, IPL estimates that it would have only

been responsible for approximately $12.3 million in Generator Interconnection Project network

upgrade costs during the same period if ITCM would have followed MISO Tariff Attachment

FF, § III.A.2.d.1, the version of MISO Attachment FF applicable in most other MISO pricing

zones. This incremental cost burden, which falls on IPL and its customers, arises solely due to

the 100% cost reimbursement mechanism under MISO Tariff Attachment FF, § III.A.2.d.4. In

addition, IPL estimates that it and its customers will face responsibility to pay approximately

7. IPL’s customer load, served using network integration transmission service on the ITCM
transmission system, represents approximately 92% of ITCM’s total load on its system, but
approximately 88% of the joint rate zone load that includes Great River Energy, the Southern Minnesota
Municipal Power Agency and the Central Minnesota Municipal Power Agency.
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$138.1 million more in connection with Generator Interconnection Project network upgrades

pursuant to MISO Tariff Attachment FF, § III.A.2.d.4, during the period 2012 through 2016 than

it would pay under MISO Tariff Attachment FF, § III.A.2.d.1. The burden of these huge costs is

unrelated to any benefits that may accrue to IPL and its customers from the energy produced by

the interconnecting generators or from the network upgrades constructed to support the new

generation, which benefits have been, in IPL’s experience to date, negligible.

The network upgrade reimbursement policy embodied in Tariff Attachment FF §

III.A.2.d.4 promotes the interconnection of wind power with the ITCM transmission system by

providing those generation developers with a radically more generous cost reimbursement

treatment (100%) than the 10% cost reimbursement that is available to them in most other MISO

pricing zones. IPL acknowledges that FERC takes the position that network upgrades to the

transmission system can benefit all customers8. As applied to IPL and its customers, however,

MISO Tariff Attachment FF § III.A.2.d.4, causes IPL and its customers to bear an inordinate and

burdensome portion of the cost (100%) of Generator Interconnection Project network upgrades

relative to the insignificant benefits provided by those interconnection-related network upgrades.

As noted, IPL estimates that from 2008 through 2011, it and its customers have paid

approximately $44.7 million in connection with Generator Interconnection Project network

upgrades, of which approximately $32.4 million represented incremental costs attributable to

ITCM’s 100% cost reimbursement policy pursuant to MISO Tariff Attachment FF, § III.A.2.d.4,

in contrast to the 10% reimbursement policy under MISO Tariff Attachment FF, § III.A.2.d.1,

the version of MISO Tariff Attachment FF applicable in most other MISO pricing zones. IPL

8. See, e.g., International Transmission Company, Michigan Electric Transmission
Company, LLC and Midwest Independent Transmission System Operator, Inc., 120 FERC ¶ 61,220 at 16
(2007) (“ITC and METC Attachment FF Order”).
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and its customers have not received commensurate benefits from those Generator

Interconnection Project network upgrades. Those network upgrades were designed for the

specific purpose of interconnecting generating facilities with the ITCM transmission system, not

for the purpose of providing increased overall system reliability or for the purpose of increasing

overall bulk transmission system throughput. Those network upgrades associated with breaker

additions, switching stations or line taps, which comprised most of the projects ITCM has

completed from 2008 through 2011, provide no benefit to IPL or its customers and serve only to

facilitate generator interconnections. IPL and its customers have not experienced any material

improvements to reliability or lower energy prices arising from the Generator Interconnection

Project network upgrades for which they have borne a huge expense. Because the significant

additional expenses imposed on IPL and its customers through MISO Tariff Attachment FF, §

III.A.2.d.4, are not offset by commensurate benefits, that provision is unduly discriminatory and

gives rise to a disparity that is unjust and unreasonable.

II. PARTIES AND BACKGROUND

A. IPL and ITCM

IPL is a public utility that serves approximately 527,000 electric retail customers in Iowa

and Minnesota. IPL is a wholly-owned subsidiary of Alliant Energy Corporation, a holding

company that also owns Wisconsin Power and Light Company, an electric and gas public utility

in Wisconsin.

ITCM is an independent transmission company that owns and operates the transmission

system formerly owned by IPL. ITCM is a subsidiary of ITC Holdings Corp. (“ITC Holdings”).

ITCM was formed to purchase and operate IPL’s transmission system.
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IPL formerly owned the transmission system now owned and operated by ITCM. In

January 2007, IPL entered into an asset sale agreement with ITCM under which IPL agreed to

sell its transmission system to ITCM. IPL completed the sale of its transmission system to

ITCM on December 20, 2007, following receipt of FERC approval under FPA § 203,9 approvals

from the Illinois Commerce Commission, the Iowa Utilities Board, the Minnesota Public

Utilities Commission, and the Missouri Public Service Commission, and satisfaction of other

conditions. When IPL owned the system, it comprised approximately 6,800 miles of

transmission lines and associated substations and infrastructure located in Iowa, Minnesota,

Missouri, and Illinois. ITCM has since made additions to the former IPL system.

ITCM is a transmission-owning member of MISO and has adopted MISO’s Attachment

O formula rate methodology to recover its transmission revenue requirement.10 Under ITCM’s

formula rate, ITCM annually projects its transmission revenue requirement and establishes

charges for transmission service on the basis of its projections, and then it trues-up its actual

revenue collection with its actual cost of service and collects or refunds the difference in the

following year with interest. ITCM’s transmission revenue requirement includes costs

associated with its reimbursement of costs for Generator Interconnection Projects under

Attachment FF, § III.A.2.d.4.

B. Costs to IPL Associated with Attachment FF, § III.A.2.d.4

IPL is the largest customer in the ITCM pricing zone, comprising approximately 88% of

the transmission load in that zone and paying approximately 88% of ITCM’s annual revenue

requirements in 2011.11

9. ITC Holdings Corp., et al., 121 FERC ¶ 61,229 (2007) (“ITC Holdings”).
10. Id.
11. See note 7.
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As explained in the attached affidavit of Randy Bauer, Director of Resource Planning for

IPL, IPL estimates that from 2008 through 2011, IPL paid approximately $44.7 million to ITCM

in connection with Generator Interconnection Project network upgrades for which ITCM

reimbursed its generator interconnection service customers at a rate of 100% under MISO Tariff

Attachment FF, § III.A.2.d.4. IPL paid those charges through MISO Tariff Schedules 9 and 26,

as determined through MISO Tariff Attachments O and GG but arising under MISO Attachment

FF, § III.A.2.d.4. In contrast, IPL estimates that it would have been responsible for

approximately $12.3 million in connection with Generator Interconnection Project network

upgrades if ITCM had reimbursed its generator interconnection customers pursuant to MISO

Tariff Attachment FF, § III.A.2.d.1, the version of MISO Tariff Attachment FF applicable in

most other MISO pricing zones outside the ITCM pricing zone. The estimated incremental

amount of approximately $32.4 million represents the burden borne by IPL and its customers

arising from MISO Attachment FF, § III.A.2.d.4.

IPL understands that in addition to the approximately $32.4 million in incremental costs

it estimates that it and its customers already have paid to ITCM arising from MISO Tariff

Attachment FF, § III.A.2.d.4, IPL faces significantly greater future expenses also arising under

that provision. ITC Holdings, the parent of ITCM, projects in its capital plan an additional $153

million in generator interconnection costs for ITCM during 2012-16.12 IPL estimates that it and

its customers will be responsible for approximately $138.1 million in costs arising from those

ITCM expenses through the application of MISO Tariff Attachment FF, § III.A.2.d.4 during that

period, compared with approximately $18.1 million in expenses for which they would be

12. Various 2012 ITC Holdings presentations, most recently “Jul 11–13, 2012 Europe
Investor Meetings” at http://files.shareholder.com/downloads/ITC/1837356903x6423157x583208/
622b2bf7-9a48-4d8c-b75c-907113ca6d75/Presentation_Materials_-_Europe_FINALppt.pdf, page 12.
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responsible pursuant to MISO Tariff Attachment FF, § III.A.2.d.1, as applicable to MISO pricing

zones outside the ITCM pricing zone.

Based on Generator Interconnection Project network upgrades already constructed in the

ITCM pricing zone and future forecast Generator Interconnection Project network upgrades

projected to be constructed through 2016, IPL estimates that by the end of 2016, IPL and its

customers will have paid approximately $170.5 million in incremental costs over what IPL and

its customers would have paid under MISO Tariff Attachment FF, § III.A.2.d.1, the provision of

MISO Tariff Attachment FF which do not provide generator interconnection customers with

reimbursements of up to 100%.13 In contrast, IPL estimates that it and its customers would have

paid approximately $30.4 million during that period under MISO Tariff Attachment FF, §

III.A.2.d.1.

C. MISO Tariff Attachment FF, § III.A.2.d.4

FERC accepted the relevant provisions of MISO Attachment FF in 2008.14 In the ITCM

Attachment FF Order, FERC acknowledged but disagreed with comments raised by Great River

Energy that argued that allowing ITCM to reimburse 100% of the cost of Generator

Interconnection Project network upgrades would increase transmission rates in the ITCM pricing

zone and shift to retail customers the costs of upgrades needed in connection with Generator

Interconnection Projects without providing clear benefits to customers in the zone.15 However,

Great River Energy did not argue that ITCM’s proposed Attachment FF, § III.A.2.d.4, as

13. Based on IPL paying approximately 88% of ITCM’s annual revenue requirements in
2011.

14. ITC Midwest, LLC, and Midwest Independent Transmission System Operator, Inc., 124
FERC ¶ 61,150 (2008) (“ITCM Attachment FF Order”). In the ITCM Order, FERC accepted MISO
Tariff Attachment, § III.A.2.d(3), which since has been renumbered as § III.A.2.d.4.

15. Id. at P 15.
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applied, would unduly discriminate against customers in the ITCM pricing zone in comparison

with customers in other MISO zones, as is the case with IPL.

III. COMPLAINT

FPA § 205(b) prohibits undue preferences and unreasonable differences in rates,16 and

FPA § 206 requires FERC to ensure that no rate or charge is “unduly discriminatory or

preferential.”17

IPL acknowledges that in accepting MISO Tariff Attachment FF, § III.A.2.d.4, FERC

discussed the fact that the section provides an interconnection-related cost reimbursement

treatment within the ITCM pricing zone that is different from the interconnection-related cost

reimbursement afforded customers in most other MISO pricing zones, but that it nonetheless was

acceptable.18 FERC also stated that it has found that 100% reimbursement for network upgrades

is just and reasonable and that different rate proposals can be just and reasonable.19

With this complaint, IPL does not mount a collateral attack on FERC’s acceptance of

Attachment FF, § III.A.2.d.4, in the ITCM Attachment FF Order. Rather, IPL complains about

the unduly discriminatory treatment that arises under Attachment FF, § III.A.2.d.4, as it is

16. FPA § 205(b) provides that “No public utility shall, with respect to any transmission or
sale subject to the jurisdiction of the Commission, (1) make or grant any undue preference or advantage to
any person or subject any person to any undue prejudice or disadvantage, or (2) maintain any
unreasonable difference in rates, charges, service, facilities, or in any other respect, either as between
localities or as between classes of service.” 16 U.S.C. § 824d(b).

17. FPA § 206 provides that “Whenever the Commission, after a hearing held upon its own
motion or upon complaint, shall find that any rate, charge, or classification, demanded, observed,
charged, or collected by any public utility for any transmission or sale subject to the jurisdiction of the
Commission, or that any rule, regulation, practice, or contract affecting such rate, charge, or
classification is unjust, unreasonable, unduly discriminatory or preferential, the Commission shall
determine the just and reasonable rate, charge, classification, rule, regulation, practice, or contract to be
thereafter observed and in force, and shall fix the same by order.” 16 U.S.C. § 824e.

18. ITCM Attachment FF Order at P 18.

19. Id.
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applied to IPL and its customers. FERC has acknowledged the right of transmission customers

like IPL to file a complaint with FERC under FPA § 206 if the application of a cost allocation

provision under a tariff results in an unduly discriminatory outcome, and in the context of that

complaint, FERC will assess the merits of the customer’s claim.20 With this complaint, IPL

seeks redress from the unduly discriminatory nature of Attachment FF, § III.A.2.d.4 as it is

applied to IPL and its customers, not to relitigate FERC’s acceptance of Attachment FF, §

III.A.2.d.4, in the ITCM Attachment FF Order.21

As established in the Bauer affidavit, IPL estimates that during the period 2008 through

2011, IPL and its customers bore an incremental cost burden of approximately $32.4 million

arising from MISO Attachment FF, § III.A.2.d.4. During that period, IPL estimates that it paid

approximately $44.7 million to ITCM in connection with Generator Interconnection Project

network upgrades for which ITCM reimbursed its generator interconnection service customers at

a rate of 100% under MISO Tariff Attachment FF, § III.A.2.d.4.22 In contrast, IPL estimates that

it would have been responsible for approximately $12.3 million in connection with Generator

Interconnection Project network upgrades if ITCM had reimbursed its generator interconnection

20. See International Transmission Co., et al., 120 FERC ¶ 61,220 at P 17 (2007), reh’g
denied 123 FERC ¶ 61,065 (2008).

21. In the ITCM Attachment FF Order, FERC did not have occasion to address the question
raised in this complaint, namely, whether the effect of allocating Generator Interconnection Project
network upgrades costs in a manner that shifts all those costs to transmission customers in the ITCM
pricing zone is unduly discriminatory. See E.ON Climate & Renewables North America, LLC, 137
FERC ¶ 61,076 at P 41 (2011) (in order granting a complaint and holding a provision of MISO
Attachment FF to be unjust, unreasonable, and unduly discriminatory, FERC held that the complaint was
not a collateral attack on prior FERC orders accepting Attachment FF for filing because the particular
issues raised in the complaint were not specifically addressed in the prior orders.).

22. As noted, IPL is the largest transmission customer in the ITCM pricing zone, comprising
approximately 88% of the network load in ITCM’s pricing zone and paying approximately 88% of
ITCM’s annual revenue requirements. See note 7, supra. As such, IPL and its customers are responsible
for most of the interconnection-related charges that ITCM passes through to its customers under MISO
Tariff Schedules 9 and 26 determined by MISO Tariff Attachments O and GG that arise from ITCM’s
100% reimbursement policy under MISO Tariff Attachment FF, § III.A.2.d.4.

Appendix 1 Attachment A 
Page 51 of 197



12

customers pursuant to MISO Tariff Attachment FF, § III.A.2.d.1, the version of MISO Tariff

Attachment FF applicable in most other MISO pricing zones outside the ITCM pricing zone.

The estimated incremental amount of approximately $32.4 million represents the burden borne

by IPL and its customers arising from MISO Attachment FF, § III.A.2.d.4. Moreover, IPL

estimates that it and its customers will be responsible for approximately $138.1 million in

incremental costs during the period 2012 through 2016 arising from ITCM Generator

Interconnection Project network upgrade expenses through the application of MISO Tariff

Attachment FF, § III.A.2.d.4, during that period in contrast to the approximately $18.1 million in

expenses for which IPL estimates they would be responsible pursuant to MISO Attachment FF as

applicable to MISO pricing zones outside the ITCM pricing zone.

IPL takes transmission service in the ITCM pricing zone to serve its wholesale and retail

customers, with most of that service arranged to facilitate its service to retail customers. IPL’s

retail rates established under the authority of the Iowa Utilities Board and Minnesota Public

Utilities Commission cause its transmission service costs incurred under the MISO Tariff to be

passed through to its retail customers. The effect of Attachment FF, § III.A.2.d.4, is to cause

significant costs – estimated to be approximately $32.4 million for 2008 through 2011, and

approximately $170.5 million through 2016 – to be shifted from ITCM’s interconnection service

customers to IPL and its retail customers. Retail customers that are served by utilities taking

transmission service in most other MISO pricing zones do not experience significant cost shifts

through the Attachment FF cost allocation mechanism because interconnection customers in

most other MISO pricing zones are reimbursed no more than 10% of the cost of Generator

Interconnection Project network upgrades, thereby greatly limiting the Generator Interconnection
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Project network upgrade costs that can be passed to transmission customers in those zones and

that are ultimately borne by those transmission customer’s retail rate-paying customers.

If the cost of the Generator Interconnection Project network upgrades in the ITCM

pricing zone were more modest, resulting in a smaller cost shift from ITCM’s interconnection

service customers to IPL and its retail customers, then the cost shift reasonably could be

considered to be discriminatory, but not unduly discriminatory. While FPA § 206 does not

proscribe rate treatment that is merely discriminatory, the statute bars rate treatment that is

unduly discriminatory. The magnitude of a particular rate treatment is relevant to distinguishing

between whether the rate treatment is discriminatory or unduly discriminatory.

MISO Tariff Attachment FF, § III.A.2.d.4, as it is applied in the ITCM pricing zone and

impacts IPL and its retail customers, has caused a rate impact estimated to be approximately

$32.4 million in incremental costs from 2008 through 2011. In other words, by permitting ITCM

to reimburse its interconnection service customers 100% of their reimbursable costs for

Generator Interconnection Project network upgrades, Attachment FF, § III.A.2.d.4, has permitted

ITCM to shift an estimated $32.4 million of incremental interconnection-related costs from its

interconnection service customers to IPL’s retail customers over the last four year period.

Further, IPL estimates that by the end of 2016, as much as approximately $170.5 million of cost

will be shifted to IPL customers. The effect of that treatment is unduly discriminatory to IPL’s

retail customers in comparison with retail customers who are served by utilities that take

transmission service in most other MISO pricing zones, who ultimately would bear no more than

10% of the cost of those Generator Interconnection Project network upgrades.

IPL acknowledges that FERC has held, including in the ITCM Attachment FF Order, that

interconnection-related network upgrades can provide indirect benefits to customers, including in
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the form of improved reliability, improved ability to export generation due to counterflows that

are created by the exporting generator, and reduced locational marginal prices (“LMPs”).23 The

existence of such benefits is fact specific; some Generator Interconnection Project network

upgrades may improve reliability or increase transmission system capacity, and others may have

no impact other than to permit the generator to interconnect its generating facility and inject and

deliver energy on the transmission system.

In the case of the Generator Interconnection Project network upgrades in the ITCM

pricing zone constructed during the period 2008 through 2011, IPL does not have evidence that

overall transmission system reliability has materially improved as the result of the Generator

Interconnection Project network upgrades for which ITCM has reimbursed its generator

interconnection service customers 100% of their reimbursable costs; that it or any other

generator in the ITCM pricing zone has experienced an improved ability to export power due to

counterflows; that LMPs have been materially reduced as a result of generation added due to

reimbursable Generator Interconnection Project network upgrades; or that any other significant

benefit has accrued to IPL or its customers. Most of the projects identified as network upgrades

and associated with Generator Interconnect Projects within the ITCM footprint from 2008

through 2011 have been for breaker additions, switching stations, or line taps. These types of

investments provide no improvement to overall system reliability and only serve to allow for the

interconnection of the generator with the transmission system. While IPL has seen a general

reduction trend in the number of sustained transmission outages since 2009 (the first full year

ITCM assumed operation of the 69kV and above systems), IPL does not believe that this effect is

closely correlated to the generator interconnections made since then but rather arises from

23. See, e.g., ITCM Attachment FF Order at P 18.
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network improvements made by ITCM that are unrelated to generator interconnections. To the

contrary, IPL has noticed an increase in pockets of congestion since ITCM took over operation

of the 69kV and above transmission system, likely attributable to ITCM work in progress.

While IPL has noticed lower LMPs following the downturn in the economy in recent years, IPL

has not seen discernable reduction in LMPs or lower energy costs for IPL customers that is

attributable to the interconnection of generators with the ITCM transmission system and the

related development of Generator Interconnection Project network upgrades. On balance based

on its experience, IPL believes that it and its customers have not experienced benefits

commensurate with the materially large cost of Generator Interconnection Project network

upgrades that Attachment FF, § III.A.2.d.4, has shifted to IPL and its customers.

The huge size of the cost shift arising under Attachment FF, § III.A.2.d.4, coupled with

the lack of discernible benefits commensurate with those costs, is enough to require further

investigation of that provision of the MISO Tariff. IPL therefore requests FERC to set for

investigation the justness and reasonableness of MISO Tariff Attachment FF, § III.A.2.d.4, and

establish hearing procedures. If FERC determines that MISO Tariff Attachment FF, §

III.A.2.d.4, is unjust and unreasonable, it should direct ITCM to file revisions to that provision to

conform it with the cost recovery provisions of MISO Tariff Attachment FF applicable to most

other MISO pricing zones.
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IV. REQUIREMENTS UNDER 18 C.F.R. § 385.206

A. Communications

IPL requests that service be made upon, and communications be directed to, the persons

below:

Cortlandt C. Choate Jr.
Senior Attorney
Alliant Energy Corporate Services, Inc.
4902 N. Biltmore Lane
Madison, WI 53718
T: (608) 458-6217
cortlandtchoate@alliantenergy.com

Michael C. Griffen
Morgan, Lewis & Bockius LLP
1111 Pennsylvania Avenue, N.W.
Washington, D.C. 20004
T: (202) 739-5257
mgriffen@morganlewis.com

B. Other Proceedings

The matters in this complaint are not the subject of any other proceedings before FERC

or any other judicial or administrative body to which IPL is a party.

C. Negotiations Among Parties

The matters in this complaint are not currently the subject of active negotiations between

IPL and ITCM. IPL met with and communicated with ITCM on several occasions to convey its

concerns with MISO Tariff Attachment FF, § III.A.2.d.4, but IPL’s efforts to seek a change to

that provision of the MISO Tariff were unsuccessful. In addition, IPL attempted to engage

MISO, ITCM, and other MISO members through the MISO stakeholder process to consider and

address IPL’s concerns with Attachment FF, § III.A.2.d.4. Despite communications in person

and in writing to MISO to request initiation of a stakeholder process to address the unduly

discriminatory aspects of MISO Tariff Attachment FF, IPL’s efforts to commence a MISO

stakeholder process that would be effective in addressing the issue were unsuccessful.24

24. On June 4, 2012, counsel for IPL requested MISO in writing to initiate a MISO
stakeholder process with the objective of causing a change to MISO Tariff Attachment FF. On
September 7, 2012, counsel for MISO responded in writing to advise that it does not believe that MISO
possesses the authority to file an amendment to the MISO Tariff under FPA Section 205 to implement a
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Because IPL’s attempts to resolve its concerns with respect to Attachment FF, §

III.A.2.d.4, with ITCM and MISO, IPL is compelled to commence a formal proceeding by filing

this complaint pursuant to FPA § 206. IPL does not believe that it would be an efficient use of

FERC’s or the parties’ resources for FERC to direct the parties to attempt the resolve the issues

in this complaint through further negotiations or FERC’s alternative dispute resolution processes.

D. Financial Impact

The impact of Attachment FF, § III.A.2.d.4, to IPL and its customers from 2008 through

2011 is estimated to be approximately $32.4 million in incremental costs. Future impacts are

projected to total approximately $138.1 million of additional cost that will be shifted to IPL and

IPL customers during 2012-2016, for a total of approximately $170.5 million of additional costs.

E. Service and Form of Notice

Contemporaneous with filing, IPL is serving by e-mail and first class mail a copy of this

complaint upon ITCM and the individuals identified on the attached certificate of service. A

proposed form of notice of complaint suitable for publication in the Federal Register is provided.

change to MISO Tariff Attachment FF. Copies of the correspondence between counsel for IPL and
MISO are provided as Attachment A.
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V. CONCLUSION

The unduly discriminatory nature of Attachment FF, § III.A.2.d.4, harms IPL and its

customers. FERC therefore should grant this complaint and (1) set for investigation the justness

and reasonableness of MISO Tariff Attachment FF, § III.A.2.d.4; (2) establish a refund effective

date of September 14, 2012, with respect to this complaint; and (3) establish hearing procedures.

If FERC determines that MISO Tariff Attachment FF, § III.A.2.d.4 is unjust and unreasonable, it

should direct ITCM to file revisions to that provision to conform it with the cost recovery

provisions of MISO Tariff Attachment FF applicable to most other MISO pricing zones.

Respectfully submitted,

Michael C. Griffen
Attorney for Interstate Power and Light Company

September 14, 2012
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UNITED STATES OF AMERICA
BEFORE THE

FEDERAL ENERGY REGULATORY COMMISSION

)
Interstate Power and Light Company, ) Docket No. EL12-___________

)
Complainant, )

)
v. )

)
ITC Midwest, LLC, )

)
Respondent. )

)

Affidavit of Randy Bauer

STATE OF IOWA )
COUNTY OF LINN ) ss:

Randy Bauer, being first duly sworn, and deposes and states as follows:

1. I serve as Director of Resource Planning for Interstate Power and Light Company

(“IPL”). In that capacity I have knowledge and information about the costs IPL incurs for

transmission service on the transmission system owned by ITC Midwest, LLC (“ITCM”), which

formerly was owned by IPL before IPL transferred the system to ITCM in 2007.

2. IPL takes network integration transmission service on the ITCM transmission

service to serve IPL’s retail customers located in Iowa and Minnesota. IPL’s retail rates

established under the authority of the Iowa Utilities Board and Minnesota Public Utilities

Commission cause its network transmission service costs incurred under the MISO Tariff to be

passed through to its retail customers. ITCM provides such service under rates, terms, and

conditions established in the Open Access Transmission, Energy and Operating Reserve Markets

Tariff (“MISO Tariff”) of Midwest Independent Transmission System Operator, Inc. (“MISO”).
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3. IPL’s customer load on the ITCM transmission system, which constitutes a

pricing zone in the MISO transmission system, represents approximately 92% of ITCM’s total

load in the ITCM prizing zone, but approximately 88% of the joint rate zone load that includes

Great River Energy, the Southern Minnesota Municipal Power Agency and the Central

Minnesota Municipal Power Agency. As the largest transmission service customer in the ITCM

pricing zone, comprising approximately 88% of the network load in the ITCM pricing zone, IPL

pays approximately 88% of ITCM’s annual revenue requirements through its MISO Tariff

Attachment O cost recovery formula rate and approximately 88% of MISO Tariff Schedule 26

costs allocated to the ITCM pricing zone.

4. MISO Tariff Attachment FF provides the terms and conditions under which

transmission providers may allocate and recover the costs of network upgrades constructed on

their transmission systems, including network upgrades constructed in connection with

Generator Interconnections Projects. Under the general rule of Attachment FF applicable to

Generator Interconnection Projects that interconnect with most other MISO transmission owners

in MISO pricing zones outside the ITCM pricing zone, interconnection customers are eligible to

be repaid up to 10% of the costs of the Generator Interconnection Project network upgrades

funded by the customer once commercial operation of the customer’s generating facility is

achieved. MISO Tariff Attachment FF, § III.A.2.d.1.

5. MISO Tariff Attachment FF § III.A.2.d.4, which is applicable in the ITCM

pricing zone, establishes a cost recovery protocol for Generator Interconnection Project network

upgrades in the ITCM transmission system that makes ITCM’s interconnection customers

eligible to be repaid up to 100% of the reimbursable costs associated with the Generator
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Interconnection Project network upgrades identified as necessary to interconnect those generator

projects and funded by those customers. MISO Tariff Attachment FF § III.A.2.d.4.

6. IPL conducted an analysis to determine the costs incurred by IPL and its

customers arising from the 100% cost reimbursement policy for Generator Interconnection

Project network upgrades under MISO Tariff Attachment FF, § III.A.2.d.4, which is applicable

in the ITCM pricing zone, in contrast to the 10% cost reimbursement policy for Generator

Interconnection Project network upgrades under MISO Tariff Attachment FF, § III.A.2.d.1,

which is applicable in most MISO pricing zones outside the ITCM pricing zone. The following

table summarizes IPL’s analysis, which is shown in the spreadsheets that accompany my

affidavit:

Year

Estimated total Cost
Paid by IPL under

MISO Tariff Attachment
FF, § III.A.2.d.1

Estimated Total
Incremental Costs Paid by
IPL Under MISO Tariff

Attachment FF, §
III.A.2.d.4

Estimated total Generator
Interconnection Costs

Paid by IPL

2008 $ 650,854 $ 650,854 $ 1,301,709
2009 $ 3,912,418 $ 3,912,418 $ 7,824,835
2010 $ 3,812,952 $ 12,777,348 $ 16,590,300
2011 $ 3,913,294 $ 15,068,424 $ 18,981,718

Total $ 12,289,518 $ 32,409,045 $ 44,698,563

2012 $ 3,813,828 $ 20,094,710 $ 23,908,538
2013 $ 3,714,363 $ 25,090,891 $ 28,805,254
2014 $ 3,614,897 $ 28,932,875 $ 32,547,772
2015 $ 3,515,431 $ 30,954,520 $ 34,469,952
2016 $ 3,415,965 $ 33,019,493 $ 36,435,458

Total* $ 18,074,484 $ 138,092,490 $ 156,166,974

2008 - 2016 Totals
$ 30,364,003 $ 170,501,535 $ 200,865,537

7. IPL’s analysis shows that the effect of Attachment FF, § III.A.2.d.4, is to cause

significant costs – estimated to be approximately $32.4 million for 2008 through 2011, and
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Summary of ITC Midwest Attachment FF Policy Costs to IPL

Year

Estimated total Cost
Paid by IPL under
MISO "Standard"

Attachment FF

Estimated Total
Incremental Costs
Paid by IPL Under

ITCM Attachment FF

Esimated total
Generator

Interconnection Costs
Paid by IPL

2008 650,854$ 650,854$ 1,301,709$
2009 3,912,418$ 3,912,418$ 7,824,835$
2010 3,812,952$ 12,777,348$ 16,590,300$
2011 3,913,294$ 15,068,424$ 18,981,718$

Total 12,289,518$ 32,409,045$ 44,698,563$

2012 3,813,828$ 20,094,710$ 23,908,538$
2013 3,714,363$ 25,090,891$ 28,805,254$
2014 3,614,897$ 28,932,875$ 32,547,772$
2015 3,515,431$ 30,954,520$ 34,469,952$
2016 3,415,965$ 33,019,493$ 36,435,458$

Total* 18,074,484$ 138,092,490$ 156,166,974$

2008 - 2016 Totals
30,364,003$ 170,501,535$ 200,865,537$

*Note: Assumes all network upgrades for 2012 - 2016 are below 345 kV
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Interstate Power and Light
Estimate of Transmission Revenue Requirements Associated with Generator Interconnection Projects - 2008
Simplified Example --
Ignores Accumulated Deferred Income Taxes

Attachment Total Estimated Estimated YE Estimated 2008 Income Revenue Incremental Approximate
FF Treatment Embedded Depreciation Total Accum. Net Plant Attachment O Tax Requirement versus Incremental
50% or 100% in Transmission Expense Deprec In Service After Tax Gross - Up Associated Standard Impact Relative

Rates 2008 @ 2008 2008 Cost of Capital Multiplier with Return MISO to the Rest
2.50% 9.62% 1.7077 and Taxes Policy of MISO

[A] [B] [C] = [A * B] [D] = (C * DR) [E] = -(D) [F] = (C + E) [G] = (F * COC) [H] [I] = (G * H) [J] [K] = (I * J)
DR=Depreciation Rate COC = Cost of Capital

Data Source for cost information
2008 G172 - Mitchell County 345 kV Switching Station ITCM 2008 True-up Q&A 6,353,912$ 100% 6,353,912$ 79,424$ (79,424)$ 6,274,488$ 603,606$ 1.7077 1,030,778 50% 515,389$

G172 - Mitchell County Transmission Line ITCM 2008 True-up Q&A 1,198,835$ 100% 1,198,835$ 14,985$ (14,985)$ 1,183,850$ 113,886$ 1.7077 194,484 50% 97,242$
G595 - Lime Creek Breaker Add for Crystal Lake Wind ITCM 2008 True-up Q&A 582,317$ 100% 582,317$ 7,279$ (7,279)$ 575,038$ 55,319$ 1.7077 94,468 50% 47,234$
G595 - Mason City Lime Creek Sub Add FPL ITCM 2008 True-up Q&A 906,678$ 100% 906,678$ 11,333$ (11,333)$ 895,345$ 86,132$ 1.7077 147,088 50% 73,544$
G540/G548 - Barton 161 kV Line Tap ITCM 2008 True-up Q&A 76,422$ 100% 76,422$ 955$ (955)$ 75,467$ 7,260$ 1.7077 12,398 50% 6,199$

Cumulative 9,118,165$ 9,118,165$ 113,977$ (113,977)$ 9,004,188$ 866,203$ 1,479,215$ 739,607$

Notes: Estimated cost to IPL* 650,854.43$
1) Per MISO, GIP shared 50/50 (50% of re-imburseable GIP costs recovered under Attachment GG/Schedule 26 rates, 50% recovered under Attachment O/Schedule 9 rates)
2) IPL was re-imbursed $2,866,231 for network upgrades associated with Whispering Willow East
3) The revenue requirement amounts (column I) reflect the total associated with the projects. The "incremental" cost to ITC-M transmission rate customers (column K), as compared to the rest of MISO, was calculated by backing off the standard MISO policy (column J).
4) Assumes that depreciation expense, and incremental point-to-point revenues would have occurred regardless of the interconnection reimbursement policy.
5) Attachment GG costs are assumed the most up to date and accurate source of data, followed by ITCM presenstations; the GIA cost estimates are used only where the other data is not readily available
*Assumes ITCM recovers approximately 88% of Annunal Revenue Requirement from IPL
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Interstate Power and Light
Estimate of Transmission Revenue Requirements Associated with Generator Interconnection Projects - 2009
Simplified Example --
Ignores Accumulated Deferred Income Taxes

Attachment Total Estimated Estimated YE Estimated 2009 Income Revenue Incremental Approximate
FF Treatment Embedded Depreciation Total Accum. Net Plant Attachment O Tax Requirement versus Incremental
50% or 100% in Transmission Expense Deprec In Service After Tax Gross - Up Associated Standard Impact Relative

Rates 2009 @ 2009 2009 Cost of Capital Multiplier with Return MISO to the Rest
2.50% 9.62% 1.7077 and Taxes Policy of MISO

[A] [B] [C] = [A * B] [D] = (C * DR) [E] = -(D) [F] = (C + E) [G] = (F * COC) [H] [I] = (G * H) [J] [K] = (I * J)
DR=Depreciation Rate COC = Cost of Capital

Data Source for cost information
2008 See 2008 details tab 9,118,165$ 9,004,188$ 227,954$ (227,954)$ 8,776,234$ 844,274$ 1.7077 1,441,766$ 50% 720,883$

2009 G538 - Triboji - Milford 69 kV line re-build Attachment GG - MTEP Project ID 1775 4,022,028$ 100% 4,022,028$ 50,275$ (50,275)$ 3,971,753$ 382,083$ 1.7077 652,482.46$ 50% 326,241$
G540/548 Switching Station ITCM 2009 Attachment O Presentation 1,226,331$ 100% 1,226,331$ 15,329$ (15,329)$ 1,211,002$ 116,498$ 1.7077 198,944.28$ 50% 99,472$
G612 - Story County 1 - Mtown - Boone re-
build/convert Attachment GG - MTEP Project ID 2339 40,675,450$ 100% 40,675,450$ 508,443$ (508,443)$ 40,167,007$ 3,864,066$ 1.7077 6,598,665.61$ 50% 3,299,333$

45,923,809$ 45,923,809$ 574,048$ (574,048)$ 45,349,761$ 4,362,647$ 7,450,092$ 3,725,046$

Cumulative 55,041,974$ 54,927,997$ 802,002$ (802,002)$ 54,125,995$ 5,206,921$ 8,891,859$ 4,445,929$

Notes: Estimated cost to IPL* 3,912,417.74$
1) Per MISO, GIP shared 50/50 (50% of re-imburseable GIP costs recovered under Attachment GG/Schedule 26 rates, 50% recovered under Attachment O/Schedule 9 rates)
2) IPL was re-imbursed $2,866,231 for network upgrades associated with Whispering Willow East
3) The revenue requirement amounts (column I) reflect the total associated with the projects. The "incremental" cost to ITC-M transmission rate customers (column K), as compared to the rest of MISO, was calculated by backing off the standard MISO policy (column J).
4) Assumes that depreciation expense, and incremental point-to-point revenues would have occurred regardless of the interconnection reimbursement policy.
5) Attachment GG costs are assumed the most up to date and accurate source of data, followed by ITCM presenstations; the GIA cost estimates are used only where the other data is not readily available
*Assumes ITCM recovers approximately 88% of Annunal Revenue Requirement from IPL
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Interstate Power and Light
Estimate of Transmission Revenue Requirements Associated with Generator Interconnection Projects - 2010
Simplified Example --
Ignores Accumulated Deferred Income Taxes

Attachment Total Estimated Estimated YE Estimated 2010 Income Revenue Incremental Approximate
FF Treatment Embedded Depreciation Total Accum. Net Plant Attachment O Tax Requirement versus Incremental
50% or 100% in Transmission Expense Deprec In Service After Tax Gross - Up Associated Standard Impact Relative

Rates 2010 @ 2010 2010 Cost of Capital Multiplier with Return MISO to the Rest
2.50% 9.62% 1.7077 and Taxes Policy of MISO

[A] [B] [C] = [A * B] [D] = (C * DR) [E] = -(D) [F] = (C + E) [G] = (F * COC) [H] [I] = (G * H) [J] [K] = (I * J)
DR=Depreciation Rate COC = Cost of Capital

Data Source for cost information
2008 See 2008 details tab 9,118,165$ 100% 8,776,234$ 227,954$ (227,954)$ 8,548,279$ 822,344$ 1.7077 1,404,317.67$ 50% 702,159$

2009 See 2009 details tab 45,923,809$ 100% 45,349,761$ 1,148,095$ (1,148,095)$ 44,201,666$ 4,252,200$ 1.7077 7,261,482.43$ 50% 3,630,741$

2010 G595 and G540/G548 Network Upgrades Attachment GG - MTEP Project ID 2786 52,056,230$ 100% 52,056,230$ 650,703$ (650,703)$ 51,405,527$ 4,945,212$ 1.7077 8,444,938.04$ 100% 8,444,938$
G604 - Seele Co., MN 69 kV switching station Attachment GG - MTEP Project ID 3192 2,482,816$ 100% 2,482,816$ 31,035$ (31,035)$ 2,451,781$ 235,861$ 1.7077 402,780.36$ 100% 402,780$
G870 - Bent Tree Windfarm - 161 kV switching station Attachment GG - MTEP Project ID 3195 3,796,658$ 100% 3,796,658$ 47,458$ (47,458)$ 3,749,200$ 360,673$ 1.7077 615,921.31$ 100% 615,921$
G298 - Triboji 100 MW Wind - 161 kV switching station ITCM 2010 Attachment O Meeting 4,457,786$ 100% 4,457,786$ 55,722$ (55,722)$ 4,402,064$ 423,479$ 1.7077 723,174.28$ 100% 723,174$

62,793,490$ 62,793,490$ 784,919$ (784,919)$ 62,008,571$ 5,965,225$ 10,186,814$ 10,186,814$

Cumulative 117,835,464$ 116,919,485$ 2,160,968$ (2,160,968)$ 114,758,517$ 11,039,769$ 18,852,614$ 14,519,714$

Notes: Estimated cost to IPL* 12,777,348.36$
1) Per MISO, GIP shared 50/50 (50% of re-imburseable GIP costs recovered under Attachment GG/Schedule 26 rates, 50% recovered under Attachment O/Schedule 9 rates)
2) IPL was re-imbursed $2,866,231 for network upgrades associated with Whispering Willow East
3) The revenue requirement amounts (column I) reflect the total associated with the projects. The "incremental" cost to ITC-M transmission rate customers (column K), as compared to the rest of MISO, was calculated by backing off the standard MISO policy (column J).
4) Assumes that depreciation expense, and incremental point-to-point revenues would have occurred regardless of the interconnection reimbursement policy.
5) Attachment GG costs are assumed the most up to date and accurate source of data, followed by ITCM presenstations; the GIA cost estimates are used only where the other data is not readily available
*Assumes ITCM recovers approximately 88% of Annunal Revenue Requirement from IPL
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Interstate Power and Light
Estimate of Transmission Revenue Requirements Associated with Generator Interconnection Projects - 2011
Simplified Example --
Ignores Accumulated Deferred Income Taxes

Attachment Total Estimated Estimated YE Estimated 2011 Income Revenue Incremental Approximate
FF Treatment Embedded Depreciation Total Accum. Net Plant Attachment O Tax Requirement versus Incremental
50% or 100% in Transmission Expense Deprec In Service After Tax Gross - Up Associated Standard Impact Relative

Rates 2011 @ 2011 2011 Cost of Capital Multiplier with Return MISO to the Rest
2.50% 9.62% 1.7077 and Taxes Policy of MISO

[A] [B] [C] = [A * B] [D] = (C * DR) [E] = -(D) [F] = (C + E) [G] = (F * COC) [H] [I] = (G * H) [J] [K] = (I * J)
DR=Depreciation Rate COC = Cost of Capital

Data Source for cost information
2008 See 2008 details tab 9,118,165$ 100% 8,548,279$ 227,954$ (227,954)$ 8,320,325$ 800,415$ 1.7077 1,366,869.20$ 50% 683,435$

2009 See 2009 details tab 45,923,809$ 100% 44,201,666$ 1,148,095$ (1,148,095)$ 43,053,571$ 4,141,754$ 1.7077 7,072,872.49$ 50% 3,536,436$

2010 See 2010 details tab 62,793,490$ 100% 62,008,571$ 1,569,837$ (1,569,837)$ 60,438,734$ 5,814,206$ 1.7077 9,928,919.97$ 100% 9,928,920$

2011 H007 - Elk Wind - Bond switching station Attachment GG - MTEP Project ID 3196 2,150,006$ 100% 2,150,006$ 26,875$ (26,875)$ 2,123,131$ 204,245$ 1.7077 348,790 100% 348,790$
G164 - Lakefield - Convert Lakefield 345 kV to breaker and 1/2 Attachment GG - MTEP Project ID 3191 13,996,056$ 100% 13,996,056$ 174,951$ (174,951)$ 13,821,105$ 1,329,590$ 1.7077 2,270,541 90% 2,043,487$
G714 - 69 kV line tap Attachment GG - MTEP Project ID 3193 119,704$ 100% 119,704$ 1,496$ (1,496)$ 118,208$ 11,372$ 1.7077 19,419 100% 19,419$
H078 - Laurel - 161 kV switching station H078 GIA 3,468,732$ 100% 3,468,732$ 43,359$ (43,359)$ 3,425,373$ 329,521$ 1.7077 562,723 100% 562,723$

19,734,498$ 19,734,498$ 246,681$ (246,681)$ 19,487,817$ 1,874,728$ 3,201,473$ 2,974,419$

Cumulative 137,569,962$ 134,493,015$ 3,192,568$ (3,192,568)$ 131,300,447$ 12,631,103$ 21,570,135$ 17,123,210$

Notes: Estimated cost to IPL* 15,068,424.48$
1) Per MISO, GIP shared 50/50 (50% of re-imburseable GIP costs recovered under Attachment GG/Schedule 26 rates, 50% recovered under Attachment O/Schedule 9 rates)
2) IPL was re-imbursed $2,866,231 for network upgrades associated with Whispering Willow East
3) The revenue requirement amounts (column I) reflect the total associated with the projects. The "incremental" cost to ITC-M transmission rate customers (column K), as compared to the rest of MISO, was calculated by backing off the standard MISO policy (column J).
4) Assumes that depreciation expense, and incremental point-to-point revenues would have occurred regardless of the interconnection reimbursement policy.
5) Attachment GG costs are assumed the most up to date and accurate source of data, followed by ITCM presenstations; the GIA cost estimates are used only where the other data is not readily available
*Assumes ITCM recovers approximately 88% of Annunal Revenue Requirement from IPL
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Interstate Power and Light
Estimate of Transmission Revenue Requirements Associated with Generator Interconnection Projects - 2012
Simplified Example --
Ignores Accumulated Deferred Income Taxes

Attachment Total Estimated Estimated YE Estimated 2012 Income Revenue Incremental Approximate
FF Treatment Embedded Depreciation Total Accum. Net Plant Attachment O Tax Requirement versus Incremental
50% or 100% in Transmission Expense Deprec In Service After Tax Gross - Up Associated Standard Impact Relative

Rates 2012 @ 2012 2012 Cost of Capital Multiplier with Return MISO to the Rest
2.50% 9.62% 1.7077 and Taxes Policy of MISO

[A] [B] [C] = [A * B] [D] = (C * DR) [E] = -(D) [F] = (C + E) [G] = (F * COC) [H] [I] = (G * H) [J] [K] = (I * J)
DR=Depreciation Rate COC = Cost of Capital

2008 See 2008 details tab 9,118,165$ 100% 8,320,325$ 227,954$ (227,954)$ 8,092,371$ 778,486$ 1.7077 1,329,420.73$ 50% 664,710$

2009 See 2009 details tab 45,923,809$ 100% 43,053,571$ 1,148,095$ (1,148,095)$ 41,905,476$ 4,031,307$ 1.7077 6,884,262.56$ 50% 3,442,131$

2010 See 2010 details tab 62,793,490$ 100% 60,438,734$ 1,569,837$ (1,569,837)$ 58,868,897$ 5,663,188$ 1.7077 9,671,025.94$ 100% 9,671,026$

2011 See 2011 details tab 19,734,498$ 100% 19,487,817$ 493,362$ (493,362)$ 18,994,454$ 1,827,267$ 1.7077 3,120,423.01$ 100% 2,893,369$

2012
Data comes from ITCM - GIP = 12.1%
total capital budget 37,994,000$ 100% 37,994,000$ 474,925$ (474,925)$ 37,519,075$ 3,609,335$ 1.7077 6,163,661.41$ 100% 6,163,661$

Cumulative 175,563,962$ 169,294,447$ 3,914,174$ (3,914,174)$ 165,380,273$ 15,909,582$ 27,168,794$ 22,834,898$

Notes: Estimated cost to IPL* 20,094,710.12$
1) Assumes that all new Generators 2012 - 2016 will be eligible and take advantage of ITCM Attachment FF 100% reimbursement policy
2) The revenue requirement amounts (column I) reflect the total associated with the projects. The "incremental" cost to ITC-M transmission rate customers (column K), as compared to the rest of MISO, was calculated by backing off the standard MISO policy (column J).
*Assumes ITCM recovers approximately 88% of Annunal Revenue Requirement from IPL
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Interstate Power and Light
Estimate of Transmission Revenue Requirements Associated with Generator Interconnection Projects - 2013
Simplified Example --
Ignores Accumulated Deferred Income Taxes

Attachment Total Estimated Estimated YE Estimated 2013 Income Revenue Incremental Approximate
FF Treatment Embedded Depreciation Total Accum. Net Plant Attachment O Tax Requirement versus Incremental
50% or 100% in Transmission Expense Deprec In Service After Tax Gross - Up Associated Standard Impact Relative

Rates 2013 @ 2013 2013 Cost of Capital Multiplier with Return MISO to the Rest
2.50% 9.62% 1.7077 and Taxes Policy of MISO

[A] [B] [C] = [A * B] [D] = (C * DR) [E] = -(D) [F] = (C + E) [G] = (F * COC) [H] [I] = (G * H) [J] [K] = (I * J)
DR=Depreciation Rate COC = Cost of Capital

2008 See 2008 details tab 9,118,165$ 100% 8,092,371$ 227,954$ (227,954)$ 7,864,417$ 756,557$ 1.7077 1,291,972.26$ 50% 645,986$

2009 See 2009 details tab 45,923,809$ 100% 41,905,476$ 1,148,095$ (1,148,095)$ 40,757,380$ 3,920,860$ 1.7077 6,695,652.63$ 50% 3,347,826$

2010 See 2010 details tab 62,793,490$ 100% 58,868,897$ 1,569,837$ (1,569,837)$ 57,299,060$ 5,512,170$ 1.7077 9,413,131.92$ 100% 9,413,132$

2011 See 2011 details tab 19,734,498$ 100% 18,994,454$ 493,362$ (493,362)$ 18,501,092$ 1,779,805$ 1.7077 3,039,373.06$ 100% 2,812,319$

2012 See 2012 details tab 37,994,000$ 100% 37,519,075$ 949,850$ (949,850)$ 36,569,225$ 3,517,959$ 1.7077 6,007,619.34$ 100% 6,007,619$

2013
Data comes from ITCM - GIP = 18.9%
total capital budget 38,745,000$ 100% 38,745,000$ 484,313$ (484,313)$ 38,260,688$ 3,680,678$ 1.7077 6,285,494.06$ 100% 6,285,494$

Cumulative 214,308,962$ 204,125,273$ 4,873,412$ (4,873,412)$ 199,251,862$ 19,168,029$ 32,733,243$ 28,512,377$

Notes: Estimated cost to IPL* 25,090,891.48$
1) Assumes that all new Generators 2012 - 2016 will be eligible and take advantage of ITCM Attachment FF 100% reimbursement policy
2) The revenue requirement amounts (column I) reflect the total associated with the projects. The "incremental" cost to ITC-M transmission rate customers (column K), as compared to the rest of MISO, was calculated by backing off the standard MISO policy (colum
*Assumes ITCM recovers approximately 88% of Annunal Revenue Requirement from IPL
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Interstate Power and Light
Estimate of Transmission Revenue Requirements Associated with Generator Interconnection Projects - 2014
Simplified Example --
Ignores Accumulated Deferred Income Taxes

Attachment Total Estimated Estimated YE Estimated 2014 Income Revenue Incremental Approximate
FF Treatment Embedded Depreciation Total Accum. Net Plant Attachment O Tax Requirement versus Incremental
50% or 100% in Transmission Expense Deprec In Service After Tax Gross - Up Associated Standard Impact Relative

Rates 2014 @ 2014 2014 Cost of Capital Multiplier with Return MISO to the Rest
2.50% 9.62% 1.7077 and Taxes Policy of MISO

[A] [B] [C] = [A * B] [D] = (C * DR) [E] = -(D) [F] = (C + E) [G] = (F * COC) [H] [I] = (G * H) [J] [K] = (I * J)
DR=Depreciation Rate COC = Cost of Capital

2008 See 2008 details tab 9,118,165$ 100% 7,864,417$ 227,954$ (227,954)$ 7,636,463$ 734,628$ 1.7077 1,254,523.79$ 50% 627,262$

2009 See 2009 details tab 45,923,809$ 100% 40,757,380$ 1,148,095$ (1,148,095)$ 39,609,285$ 3,810,413$ 1.7077 6,507,042.69$ 50% 3,253,521$

2010 See 2010 details tab 62,793,490$ 100% 57,299,060$ 1,569,837$ (1,569,837)$ 55,729,222$ 5,361,151$ 1.7077 9,155,237.89$ 100% 9,155,238$

2011 See 2011 details tab 19,734,498$ 100% 18,501,092$ 493,362$ (493,362)$ 18,007,729$ 1,732,344$ 1.7077 2,958,323.12$ 100% 2,731,269$

2012 See 2012 details tab 37,994,000$ 100% 36,569,225$ 949,850$ (949,850)$ 35,619,375$ 3,426,584$ 1.7077 5,851,577.28$ 100% 5,851,577$

2013 See 2013 details tab 38,745,000$ 100% 38,260,688$ 968,625$ (968,625)$ 37,292,063$ 3,587,496$ 1.7077 6,126,367.62$ 100% 6,126,368$

2014
Data comes from ITCM - GIP = 15.9%
total capital budget 31,641,000$ 100% 31,641,000$ 395,513$ (395,513)$ 31,245,488$ 3,005,816$ 1.7077 5,133,031.81$ 100% 5,133,032$

Cumulative 245,949,962$ 230,892,862$ 5,753,237$ (5,753,237)$ 225,139,625$ 21,658,432$ 36,986,104$ 32,878,267$

Notes: Estimated cost to IPL* 28,932,874.80$
1) Assumes that all new Generators 2012 - 2016 will be eligible and take advantage of ITCM Attachment FF 100% reimbursement policy
2) The revenue requirement amounts (column I) reflect the total associated with the projects. The "incremental" cost to ITC-M transmission rate customers (column K), as compared to the rest of MISO, was calculated by backing off the standard MISO policy (colum
*Assumes ITCM recovers approximately 88% of Annunal Revenue Requirement from IPL
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Interstate Power and Light
Estimate of Transmission Revenue Requirements Associated with Generator Interconnection Projects - 2015
Simplified Example --
Ignores Accumulated Deferred Income Taxes

Attachment Total Estimated Estimated YE Estimated 2015 Income Revenue Incremental Approximate
FF Treatment Embedded Depreciation Total Accum. Net Plant Attachment O Tax Requirement versus Incremental
50% or 100% in Transmission Expense Deprec In Service After Tax Gross - Up Associated Standard Impact Relative

Rates 2015 @ 2015 2015 Cost of Capital Multiplier with Return MISO to the Rest
2.50% 9.62% 1.7077 and Taxes Policy of MISO

[A] [B] [C] = [A * B] [D] = (C * DR) [E] = -(D) [F] = (C + E) [G] = (F * COC) [H] [I] = (G * H) [J] [K] = (I * J)
DR=Depreciation Rate COC = Cost of Capital

2008 See 2008 details tab 9,118,165$ 100% 7,636,463$ 227,954$ (227,954)$ 7,408,509$ 712,699$ 1.7077 1,217,075.32$ 50% 608,538$

2009 See 2009 details tab 45,923,809$ 100% 39,609,285$ 1,148,095$ (1,148,095)$ 38,461,190$ 3,699,966$ 1.7077 6,318,432.76$ 50% 3,159,216$

2010 See 2010 details tab 62,793,490$ 100% 55,729,222$ 1,569,837$ (1,569,837)$ 54,159,385$ 5,210,133$ 1.7077 8,897,343.87$ 100% 8,897,344$

2011 See 2011 details tab 19,734,498$ 100% 18,007,729$ 493,362$ (493,362)$ 17,514,367$ 1,684,882$ 1.7077 2,877,273.17$ 100% 2,650,219$

2012 See 2012 details tab 37,994,000$ 100% 35,619,375$ 949,850$ (949,850)$ 34,669,525$ 3,335,208$ 1.7077 5,695,535.22$ 100% 5,695,535$

2013 See 2013 details tab 38,745,000$ 100% 37,292,063$ 968,625$ (968,625)$ 36,323,438$ 3,494,315$ 1.7077 5,967,241.19$ 100% 5,967,241$

2014 See 2014 details tab 31,641,000$ 100% 31,245,488$ 791,025$ (791,025)$ 30,454,463$ 2,929,719$ 1.7077 5,003,081.64$ 100% 5,003,082$

2015
Data comes from ITCM - GIP = 9.7%
total capital budget 19,691,000$ 100% 19,691,000$ 246,138$ (246,138)$ 19,444,863$ 1,870,596$ 1.7077 3,194,416.40$ 100% 3,194,416$

Cumulative 265,640,962$ 244,830,625$ 6,394,887$ (6,394,887)$ 238,435,738$ 22,937,518$ 39,170,400$ 35,175,591$

Notes: Estimated cost to IPL* 30,954,520.42$
1) Assumes that all new Generators 2012 - 2016 will be eligible and take advantage of ITCM Attachment FF 100% reimbursement policy
2) The revenue requirement amounts (column I) reflect the total associated with the projects. The "incremental" cost to ITC-M transmission rate customers (column K), as compared to the rest of MISO, was calculated by backing off the standard MISO policy (column J).
*Assumes ITCM recovers approximately 88% of Annunal Revenue Requirement from IPL
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Interstate Power and Light
Estimate of Transmission Revenue Requirements Associated with Generator Interconnection Projects - 2016
Simplified Example --
Ignores Accumulated Deferred Income Taxes

Attachment Total Estimated Estimated YE Estimated 2016 Income Revenue Incremental Approximate
FF Treatment Embedded Depreciation Total Accum. Net Plant Attachment O Tax Requirement versus Incremental
50% or 100% in Transmission Expense Deprec In Service After Tax Gross - Up Associated Standard Impact Relative

Rates 2016 @ 2016 2016 Cost of Capital Multiplier with Return MISO to the Rest
2.50% 9.62% 1.7077 and Taxes Policy of MISO

[A] [B] [C] = [A * B] [D] = (C * DR) [E] = -(D) [F] = (C + E) [G] = (F * COC) [H] [I] = (G * H) [J] [K] = (I * J)
DR=Depreciation Rate COC = Cost of Capital

2008 See 2008 details tab 9,118,165$ 100% 7,408,509$ 227,954$ (227,954)$ 7,180,555$ 690,769$ 1.7077 1,179,626.84$ 50% 589,813$

2009 See 2009 details tab 45,923,809$ 100% 38,461,190$ 1,148,095$ (1,148,095)$ 37,313,095$ 3,589,520$ 1.7077 6,129,822.83$ 50% 3,064,911$

2010 See 2010 details tab 62,793,490$ 100% 54,159,385$ 1,569,837$ (1,569,837)$ 52,589,548$ 5,059,115$ 1.7077 8,639,449.84$ 100% 8,639,450$

2011 See 2011 details tab 19,734,498$ 100% 17,514,367$ 493,362$ (493,362)$ 17,021,005$ 1,637,421$ 1.7077 2,796,223.22$ 100% 2,569,169$

2012 See 2012 details tab 37,994,000$ 100% 34,669,525$ 949,850$ (949,850)$ 33,719,675$ 3,243,833$ 1.7077 5,539,493.16$ 100% 5,539,493$

2013 See 2013 details tab 38,745,000$ 100% 36,323,438$ 968,625$ (968,625)$ 35,354,813$ 3,401,133$ 1.7077 5,808,114.76$ 100% 5,808,115$

2014 See 2014 details tab 31,641,000$ 100% 30,454,463$ 791,025$ (791,025)$ 29,663,438$ 2,853,623$ 1.7077 4,873,131.46$ 100% 4,873,131$

2015 See 2015 details tab 19,691,000$ 100% 19,444,863$ 492,275$ (492,275)$ 18,952,588$ 1,823,239$ 1.7077 3,113,545.10$ 100% 3,113,545$

2016
Data comes from ITCM - GIP = 9.9%
total capital budget 20,493,000$ 100% 20,493,000$ 256,163$ (256,163)$ 20,236,838$ 1,946,784$ 1.7077 3,324,522.64$ 100% 3,324,523$

Cumulative 286,133,962$ 258,928,738$ 6,897,187$ (6,897,187)$ 252,031,552$ 24,245,435$ 41,403,930$ 37,522,151$

Notes: Estimated cost to IPL* 33,019,492.77$
1) Assumes that all new Generators 2012 - 2016 will be eligible and take advantage of ITCM Attachment FF 100% reimbursement policy
2) The revenue requirement amounts (column I) reflect the total associated with the projects. The "incremental" cost to ITC-M transmission rate customers (column K), as compared to the rest of MISO, was calculated by backing off the standard MISO policy (column J).
*Assumes ITCM recovers approximately 88% of Annunal Revenue Requirement from IPL
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Michael C. Griffen
(202) 739-5257
mgriffen@morganlewis.com

June 4, 2012

VIA eMAIL AND FIRST CLASS MAIL

Arthur W. Iler
Assistant General Counsel
Midwest Independent Transmission System Operator, Inc.
P.O. Box 4202
Carmel, IN 46082-4202

RE: MISO Tariff Attachment FF

Dear Mr. Iler:

Interstate Power and Light Company (“IPL”) respectfully requests the opportunity to
initiate a stakeholder process at Midwest Independent Transmission System Operator, Inc.
(“MISO”), with respect to Attachment FF of the MISO Open Access Transmission, Energy and
Operating Reserves Market Tariff (“Tariff”).

MISO Tariff Attachment FF applicable to ITC Midwest, LLC (“ITC Midwest”), and its
customers unduly discriminates against IPL and other ITC Midwest customers. Under
Attachment FF, ITC Midwest grants to generator interconnection service customers in the ITC
Midwest zone 100% reimbursement of the cost of network upgrades associated with such
customers’ generator interconnect projects. Such cost reimbursement treatment contrasts with
the treatment granted generator interconnection customers in most other zones in the MISO
region and places an unfair burden on IPL and other customers in the ITC Midwest zone.

IPL would like to meet with an appropriate MISO stakeholder committee to initiate a
stakeholder process with the objective of causing a change to MISO Tariff Attachment FF.
Please advise if MISO can arrange such a process.

Very truly yours,

Michael C. Griffen
Attorney for Interstate Power and Light Company

Morgan, Lewis & Bockius LLP
1111 Pennsylvania Avenue, NW
Washington, DC 20004
Tel. 202.739.3000
Fax: 202.739.3001
www.morganlewis.com
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Arthur W. Iler
June 4, 2012
Page 2

cc: Stephen G. Kozey, MISO
Jennifer Curran, MISO
Claire Moeller, MISO
Randy Bauer, IPL
Stacy Van Zante, IPL
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UNITED STATES OF AMERICA
BEFORE THE

FEDERAL ENERGY REGULATORY COMMISSION

)
Interstate Power and Light Company, ) Docket No. EL12-___________

)
Complainant, )

)
v. )

)
ITC Midwest, LLC, )

)
Respondent. )

)

NOTICE OF COMPLAINT
(September ____, 2012)

Take notice that on September 14, 2012, Interstate Power and Light Company
(“IPL”) filed a complaint with the Federal Energy Regulatory Commission against ITC
Midwest, LLC (“ITCM”), pursuant to Section 206 of the Federal Power Act to seek a
change to Attachment FF, § III.A.2.d.4, of the Open Access Transmission, Energy and
Operating Reserve Markets Tariff of Midwest Independent Transmission System
Operator, Inc., that is unjust, unreasonable, and unduly discriminatory in its application to
IPL and its customers

IPL certifies that copies of the complaint were served on the contacts for ITCM as
listed on the Commission’s list of Corporate Officials.

Any person desiring to intervene or to protest this filing must file in accordance
with Rules 211 and 214 of the Commission’s Rules of Practice and Procedure (18 CFR
385.211 and 385.214). Protests will be considered by the Commission in determining the
appropriate action to be taken, but will not serve to make protestants parties to the
proceeding. Any person wishing to become a party must file a notice of intervention or
motion to intervene, as appropriate. The Respondent’s answer and all interventions, or
protests must be filed on or before the comment date. The Respondent’s answer, motions
to intervene, and protests must be served on the Complainants.

The Commission encourages electronic submission of protests and interventions in
lieu of paper using the “eFiling” link at http://www.ferc.gov. Persons unable to file
electronically should submit an original and 14 copies of the protest or intervention to the
Federal Energy Regulatory Commission, 888 First Street, N.E., Washington, D.C. 20426.
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This filing is accessible on-line at http://www.ferc.gov, using the “eLibrary” link
and is available for review in the Commission’s Public Reference Room in Washington,
D.C. There is an “eSubscription” link on the web site that enables subscribers to receive
email notification when a document is added to a subscribed docket(s). For assistance
with any FERC Online service, please email FERCOnlineSupport@ferc.gov, or call
(866) 208-3676 (toll free). For TTY, call (202) 502-8659.

Comment Date: 5:00 pm Eastern Time on (insert date).

Kimberly D. Bose
Secretary
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CERTIFICATE OF SERVICE

I hereby certify that I have this day served the foregoing document on the following

representatives of ITC Midwest, LLC, by U.S. Mail and/or by electronic service, as required by

FERC’s Regulations.

Doug Collins
President, ITC Midwest, LLC
6750 Chavenelle Road
Dubuque, IA 52002
dcollins@itctransco.com

Daniel J. Oginsky
Vice President and General Counsel
International Transmission Company
39500 Orchard Hill Place, Suite 200
Novi, MI 48375
doginsky@itctransco.com

Gregory Ioanidis
Director of Regulatory Strategy
39500 Orchard Hill Place, Suite 200
1400 Smith Street, EB4712a
Novi, MI 48375
gioanidis@itctransco.com

Dated at Washington, D.C. this 14th day of September, 2012.

__________________________________________
Michael C. Griffen
Morgan, Lewis & Bockius LLP
1111 Pennsylvania Avenue, N.W.
Washington, D.C. 20004

Attorney for Interstate Power and Light Company
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Appendix 2 – IPL Filed Comments to FERC in Docket Nos. EC12-145-000, ER12-
2681-000 and EL12-107-000, ITC – Entergy Transaction

Attachment A 
Page 80 of 197



UNITED STATES OF AMERICA 
BEFORE THE 

FEDERAL ENERGY REGULATORY COMMISSION 

ITC Holdings Corp. )                            Docket No. EC12-145-000
Entergy Corporation              Docket No.  ER12-2681-000
Midwest Independent Transmission System              Docket No.  EL12-107-000
Operator, Inc. )

MOTION TO INTERVENE AND COMMENTS OF
INTERSTATE POWER AND LIGHT COMPANY 

 Pursuant to Rules 211, 212 and 214 of the Rules of Practice and Procedure of the Federal 

Energy Regulatory Commission (“FERC” or “Commission”), 18 C.F.R. §§ 385.211, 385.212 and 

385.214, Interstate Power and Light Company (“IPL”) respectfully files this motion to intervene 

and provide comments in the above-captioned docket.  

I.   COMMUNICATIONS 

 IPL requests that all communications regarding this motion to intervene and comments be 

addressed to the following persons: 

Cortlandt C. Choate, Jr.
Senior Attorney
Alliant Energy Corporate Services, Inc.
Street:  4902 North Biltmore Lane

Madison, WI  53718
Telephone:  608-458-6217
Facsimile:  608-786-4553
E-Mail:  CortlandtChoate@alliantenergy.com

Mitchell A. Myhre
Manager of Regulatory Affairs
Alliant Energy Corporate Services, Inc.
Street: 4902 North Biltmore Lane

Madison, WI 53718
Telephone:  608-458-6273
Facsimile:  608-458-0133
E-Mail: MitchellMyhre@alliantenergy.com

IPL also requests that Messrs. Choate and Myhre be placed on the Commission’s official service 

list for this docket. 
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Docket Nos. EC12-145-000, ER12-2681-000 and EL12-107-000 

2

II.   MOTION TO INTERVENE 

On September 24, 2012  ITC Holdings Corp. (“ITC”) and certain of its subsidiaries (the 

“ITC Applicants”),1 and Entergy Corporation (“Entergy”) and certain of its subsidiaries2

(collectively “Applicants”) filed, pursuant to Sections 203(a)(1), 203(a)(2), and 205 of the 

Federal Power Act (“FPA”), as amended,3 and Parts 33 and 35 of the regulations of the Federal 

Energy Regulatory Commission (“FERC” or “Commission”),4 a Joint Application for 

Authorization of Acquisition and Disposition of Jurisdictional Transmission Facilities, Approval 

of Transmission Service Formula Rate and Certain Jurisdictional Agreements, and Petition for 

Declaratory Order on Application of Section 305(a) of the Federal Power Act (“Application” or 

“September 24th filing”). The Applicants request a Commission order that would provide:

1. All necessary authorization and approvals to enable the merger of the jurisdictional 

transmission assets of the Entergy Operating Companies into a newly-created subsidiary 

of ITC, as contemplated in the Merger Agreement and Separation Agreement 

(“Transaction”);

2. Approval, pursuant to Federal Power Act (“FPA”) Section 205, of a proposed formula 

rate for the New ITC Operating Companies within the Midwest Independent 

Transmission System Operator, Inc. (“MISO”); and

1 ITC Midsouth LLC (“ITC Midsouth”).
2 Entergy Arkansas, Inc. (“EAI”), Entergy Gulf States Louisiana, L.L.C. (“EGSL”), Entergy Louisiana, 
LLC (“ELL”), Entergy Mississippi, Inc. (“EMI”), Entergy New Orleans, Inc. (“ENOI”), and Entergy 
Texas, Inc. (“ETI”) (collectively, “Entergy Operating Companies” or “EOCs”); and Mid South TransCo 
LLC (“Mid South”).
3 16 U.S.C. §§ 824b(a)(1), 824b(a)(2), and 824d. 
4 18 C.F.R. Parts 33, 35 (2011). 
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3. Confirmation that the proposed Transaction will not violate Section 305(a) of the FPA, 

which prohibits public utilities from making dividends of funds properly included in 

capital accounts.  

IPL is a load-serving entity (“LSE”) that owns and operates electric facilities engaged in 

the generation, purchase, distribution, and sale of electric power and energy to approximately 

525,000 electric customers in Iowa and southern Minnesota.  IPL is a transmission-dependent 

utility and thus does not own or operate transmission facilities.  IPL is also a MISO market 

participant and incurs costs associated with the purchase of transmission, capacity, energy, and 

ancillary market services within the MISO market.   

 IPL has a direct and substantial interest in this docket as IPL accounts for approximately 90 

percent of the customer base of ITC Midwest, a subsidiary of ITC, and requests participation 

because IPL will be directly affected by the outcome.  IPL’s participation is in the public interest 

due to IPL’s unique obligation as a public utility providing the sole source of electric service in its 

service territory.  No other party can adequately represent IPL’s interests before the Commission. 

III. BACKGROUND 

ENTERGY 

Entergy is a public utility holding company with six vertically integrated public utility 

subsidiary companies, the Entergy Operating Companies.  The Entergy Operating Companies are 

vertically integrated electric utilities that provide retail electric power service in Arkansas, 

Louisiana (including the provision of service in the City of New Orleans by ENOI), Mississippi 

and Texas.  The companies combined own approximately 15,800 miles of transmission lines and 

provide transmission service to an area of almost 114,000 square miles.  Each individual Entergy 
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Operating Company owns its own generating and transmission assets, however, the Entergy 

system currently is planned and operated as a single, integrated electric system. 

ITC 

ITC is a public utility holding company whose material assets currently consist primarily 

of 100 percent of the common stock of International Transmission Company d/b/a 

ITCTransmission, all of the membership interest in Michigan Electric Transmission Company, 

LLC, all of the membership interests in ITC Midwest LLC (“ITC Midwest”), and all of the 

membership interests in ITC Great Plains, LLC.  The current ITC Operating Companies are 

independent, stand-alone transmission companies engaged exclusively in the development, 

ownership and operation of facilities for the transmission of electric energy in interstate 

commerce.  The companies together own approximately 15,000 miles of transmission lines and 

provide transmission service in six states: Michigan, Iowa, Illinois, Minnesota, Kansas and 

Oklahoma.  The combined service areas of the companies total almost 90,000 square miles. 

TRANSACTION 

The proposed Transaction would involve Entergy implementing a multi-step transaction 

through which materially all of the jurisdictional transmission assets of the Entergy Operating 

Companies will be transferred to separate, wires-only companies.  The separate transmission 

companies would be owned by the new Entergy intermediate holding company, Mid South, 

which would then be distributed to Entergy’s shareholders in a spin-off or split-off and 

subsequently merged with the new ITC intermediate public utility holding company, ITC 

Midsouth.  Mid South would be the surviving entity, under ITC ownership and renamed as ITC 

Midsouth.  At the closing of the Transaction, Entergy shareholders would own 50.1% of ITC and 
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Entergy would continue to own the Entergy Operating Companies with their electric generation 

and distribution assets. The specific steps in the Transaction may be modified in response to any 

requirements imposed by the Internal Revenue Service during the course of obtaining a Private 

Letter Ruling to ensure that the distribution and merger are tax free. 

IV. COMMENTS 

IPL’s objective in filing its intervention and comments related to the proposed Transaction 

is to ensure that the Transaction does not result in negative impacts to IPL and its customers.

Sufficient information has not been included in the Application in order for IPL to ascertain that the 

Transaction would not have such harmful impacts.  The Application also does not provide 

necessary commitments to protect ITC’s current customers from possible negative consequences of 

the Transaction that are of particular concern to IPL. The Commission’s Merger Policy Statement 

requires that applicants provide appropriate protection for customers,5 (both new and existing) and 

that applicants bear the burden of proof to demonstrate that customers will be protected.6 As a 

transmission dependent utility, IPL and its customers rely substantially on the transmission service 

provided by ITC Midwest. The possibility that the proposed Transaction will have a material 

impact on IPL and its customers has prompted IPL to bring its concerns directly to ITC and in the 

comments below.  

In the Application, ITC makes several commitments related to the new ITC Operating 

Companies’ and their transmission customers which include commitments to: 

5 Inquiry Concerning the Commission's Merger Policy Under the Federal Power Act: Policy Statement,
77 FERC ¶ 61,263 (1996), at p. 4. 
6 Id. page 40. 
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Not recover any acquisition premium or goodwill in rates;7

Hold the new ITC Operating Companies customers harmless from Transaction-

related costs for a period of 5 years by not collecting through transmission rates any 

Transaction-related costs that exceed demonstrated Transaction related savings;8

and 

Grandfathered Agreements (GFAs) for transmission service remaining unaffected 

by the Transaction.9

ITC requests that the Commission find that ITC’s hold harmless commitment encompassed by the 

commitments above, fully addresses any concerns regarding the effect of the Transaction on 

wholesale transmission rates.10 However, ITC has not provided its existing customers with the 

same level of commitments and rate protection. While customers of the new ITC Operating 

Companies stand to bear the most direct impact of the proposed Transaction, ITC’s existing 

customers have similar exposure to the Transaction and also need to be protected.

One specific area of concern that IPL has with the Transaction are the administrative and

general (“A&G”) expenses that are assigned from ITC to ITC Midwest and charged to IPL. ITC 

has adopted a methodology under which it allocates certain A&G expenses that are not directly 

assignable to specific ITC Holdings operating subsidiaries using a method referred to as the 

“Massachusetts formula.” As the Application explains, the Massachusetts formula utilizes three 

factors as the basis for allocating costs:  property, plant and equipment gross book value, revenue 

7 September 24th filing, page 22. 
8 Id. page 23. 
9 Id.
10 Id.
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and labor, with all three factors being weighted equally.11 However, in ITC’s application of the 

Massachusetts formula, transmission load is substituted for revenue as it is believed to be a more 

appropriate indicator of cost incurrence to be used for allocations.12 Considering the 

methodology used to allocate A&G expenses, the proposed Transaction could have an impact on

the amount of costs IPL incurs.  The Application does not provide information to demonstrate 

this possible impact or to show that the current allocation method is still a reasonable approach 

considering the impact of the Transaction.  The Application does make general statements that no

cross subsidization will result from the Transaction13 but no substantive evidence is provided to 

support this claim nor any commitments made to existing customers that their rates will not be 

negatively impacted by the Transaction.

The Commission’s Merger Policy Statement indicates the most promising and expeditious 

means of addressing rate protection issues is for parties to engage in a pre-filing consensus-building 

effort that will result in a filing that includes appropriate rate protections.14 Prior to the filing of the 

Application, IPL reached out directly to ITC to enable ITC to address IPL’s concerns and build such 

a consensus. ITC’s response to IPL’s inquiries stated that the Transaction would not result in any 

cross-subsidization, that IPL’s concerns would be fully addressed in filings to FERC, that a review 

of the currently used A&G allocation methodology was underway and that the impact of the 

Transaction on A&G expense passed on to IPL was not known at the present time.  ITC’s 

Massachusetts Formula Allocation Policy requires in the event of a significant change in business 

11 Id. Exhibit No. ITC-505. 
12 Id.
13 Id. pages 35-38. 
14 Id. page 4. 
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circumstance15 that accounting personnel discuss the impacts of the change on accounting 

processes with management representatives from the affected subsidiaries, legal and regulatory.  

Accounting personnel and management must then assess whether the current allocation method 

continues to be appropriate in light of the significant change.16

Contrary to expectations, IPL’s review of the Application did not result in its concerns 

being fully addressed. IPL notes that the results of ITC’s required internal review on the impact 

and appropriateness of the A&G costs allocation methodology were not included in the 

Application.  Since IPL’s concerns were unresolved, IPL again reached out to ITC.  ITC responded 

by organizing a call to discuss IPL’s issues on November 13, 2012. During this call ITC 

communicated that an internal analysis of the impact on ITC Midwest’s A&G costs as a result of 

the Transaction had been performed and that it is now ITC’s expectation that ITC Midwest should 

not experience a greater allocation of these costs and that they would likely decrease as a result.

The details of the analysis performed were not, however, provided. ITC also provided this 

assessment in a response to a series of questions asked by IPL subsequent to an ITC Midwest 

Partners in Business meeting in October 2012, which was posted on ITC Midwest’s OASIS on

November 13, 2012.  IPL’s specific question concerning the potential A&G costs and ITC’s

response is as follows: 

15 ITC’s Massachusetts Formula Allocation Policy indicates a significant change in circumstance could 
include an acquisition or increased activities at a new subsidiary; September 24th filing, Exhibit No. ITC-
505.
16 September 24th filing, Exhibit No. ITC-505. 
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Question 1: Regarding the update on the ITC-Entergy transaction, what is the 

expected impact to ITC Midwest rates and allocation of ITC corporate costs 

resulting from the transaction? 

Response 1: Expenses associated with the ITC-Entergy transaction will not be 

charged to ITC Midwest customers so they will not have any impact on ITC 

Midwest’s rates. In addition, ITC has filed in the FERC application associated 

with the transaction that it will continue to use the Modified Massachusetts 

Formula for the allocation of A&G expenses.  As such, it is expected that ITC 

Midwest’s share of allocable A&G expenses will likely go down as a result of 

the transaction.  ITC also expects its customers, including those within the ITC 

Midwest footprint, to benefit from ITC’s increased scale and sharing of best 

practices, in particular the expertise that ITC employees coming over from 

Entergy have in the area of storm restoration.17

IPL was encouraged to hear that ITC’s analysis showed ITC Midwest’s A&G costs should not 

increase but decrease as a result of the transaction, however, IPL believes ITC should provide 

more detail of the analysis performed.

Another area of concern for IPL with the Transaction is a possible diversion of ITC 

management focus from its existing operating companies and customers to its new Operating 

Companies and customers.  In terms of miles of transmission lines owned and network system 

peak load served, the Transaction would instantly more than double the size of ITC.18 IPL also 

17 ITC Midwest OASIS. < http://oasis.midwestiso.org/documents/itcm/Responses%20to%20Questions%20-
%20October%2010,%202012%20Partners%20in%20Business%20Meeting.pdf>.
18 ITC Analyst Day, December 5, 2011. < http://investor.itc-holdings.com/events.cfm >.
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notes on November 20, 2012 the Commission issued a notice that the Office of Enforcement 

(“OE”) has preliminarily determined Entergy Services, Inc. has violated multiple Reliability 

Standards approved by the Commission.19 The alleged violations relate to thirty-three 

Requirements of sixteen Reliability Standards by failing to adequately perform critical functions 

required for reliable operation of its transmission system.  OE staff found many of these alleged 

violations to be continuous and ongoing for a period of several years. The large expansion and 

associated needs of the Entergy system could easily affect the attention paid by top management 

and shareholders to ITC Midwest and its customers and diminish its importance to the corporate 

family’s plans and strategies.  Maintaining and continuously improving the working relationship 

that IPL has with ITC is extremely important and should not be adversely affected by the 

Transaction.  The working relationship that IPL and ITC Midwest have developed enables close 

and efficient coordination between the companies in the areas of planning and operations, in

particular outage coordination, which directly impacts the service to IPL customers.  In the 

interest of service to its customers, IPL greatly values its working relationship with ITC Midwest 

and wants to ensure that it is preserved. The execution of the proposed Transaction would 

represent a significant accomplishment and venture for ITC, however, IPL again emphasizes that 

the significance of preserving and advancing relations with current customers should at a 

minimum have equal priority.  In addition, the fundamental entitlement of ITC’s current 

customers to receive safe, adequate and reliable service at just and reasonable rates must not be 

diminished.  Safeguards should be put in place to preserve an appropriate level of service by ITC 

19 Mandatory Reliability Standards for the Bulk-Power System, Order No. 693, FERC 
Stats. & Regs. ¶ 31,242, order on reh’g, Order No. 693-A, 120 FERC ¶ 61,053 (2007).
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to its current customers.  For example, ITC should include in its Application a commitment to at 

a minimum, maintain its current level of service to existing customers to be measured and 

monitored by the performance of such reliability metrics as sustained outage performance, 

momentary outage performance, outage duration and overall customer satisfaction survey results.  

Additionally, customers entitlement to, and expectation of, prompt responses to cost and service 

inquiries should be protected.  A commitment to achieve and maintain a high level of service to 

existing customers is an essential component of maintaining the reliability of the system and the 

risk of declining customer service and system performance should be accorded considerable 

weight in considering the impact of a merger.  The lack of attention paid to this concern in the 

Application led IPL to raise the issue directly with ITC.  In the November 13th call held with ITC, 

verbal assurance was provided by ITC that their focus and resources directed toward ITC 

Midwest would not change as a result of the Transaction.  ITC also communicated that they 

expect to put in place additional resources dedicated to the ITC Midsouth customer and 

stakeholder management, while maintaining existing resources for the existing operating 

companies including ITC Midwest.  IPL believes these commitments should be reflected in the 

Application. 

As stated above, IPL has reached out to ITC prior to and subsequent to the filing of the 

Application with its concerns related to the Transactions and its potential impacts on IPL and its 

customers.  IPL appreciates the verbal assurances and responses that ITC has provided but notes 

no formal commitments to address IPL’s principle concerns are included in the Application.  IPL 

encourages the Commission to ensure that benefits of the Transaction to the new ITC Operating 
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Docket Nos. EC12-145-000, ER12-2681-000 and EL12-107-000 

12 

Companies’ customers do not come at the sacrifice of ITC’s current customer base and that all 

affected customers be appropriately protected from possible adverse effects of the Transaction. 

WHEREFORE, for the reasons discussed above, IPL respectfully requests that the 

Commission grant its motion to intervene in this proceeding and consider its comments herein. 

Respectfully submitted, 

Interstate Power and Light Company 

__/s/ Cortlandt C. Choate, Jr.___

Cortlandt C. Choate, Jr. 
Senior Attorney 
Alliant Energy Corporate Services, Inc. on behalf 
of Interstate Power and Light Company 

December 7, 2012
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CERTIFICATE OF SERVICE 

 In accordance with 18 C.F.R. § 385.2010, I hereby certify that I have on this 7th day of 

December, 2012, caused a copy of the foregoing Motion to Intervene and Comments of Interstate 

Power and Light Company to be sent to each person designated on the official service list compiled 

by the Secretary of the Commission in Docket Numbers EC12-145-000, ER12-2681-000 and 

EL12-107-000. 

/s/ Cortlandt C. Choate, Jr.___ 

Cortlandt C. Choate, Jr. 
Senior Attorney 
Alliant Energy Corporate Services, Inc. on behalf 
of Interstate Power and Light Company 
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ITCMW 2011 Attachment O True Up 
Questions from IPL 
 
 

1. On page 9, it is explained that the Gross Plant in Service was $11,925,131 greater than projected 
from higher gross in-service due to higher additions to rate base. What specific projects noted 
on page 10 or others in-serviced in 2011 were in addition to the original plan? What were the 
causes and drivers behind additional projects and/or additional costs for planned projects in-
serviced in 2011 beyond the original plan? 

 
Question 1 Response: 
 
The variance between projected and actual 2011 Attachment O gross plant is partially 
attributable to projects subject to cost recovery under MISO’s Attachment GG.  
Attachment GG is the mechanism used to calculate the Schedule 26 charges for 
regionally cost shared projects approved in the MISO MTEP process.  The 2011 
projection for Attachment GG projects included only those projects that had been 
approved in the MISO MTEP process at the time the projected rate was posted. 
 
The following four ITCMW Attachment GG projects, which added approximately $7.8M 
to the 13 month Gross Plant in Service balance, were approved by MISO in the 2011 
MTEP, 15 months after the projected rate was posted: 
 

1. G164-Lakefield Junction 345KV Breaker & Half 
2. G604-Ellendale 69KV Switch Station 
3. G741-Martin Co Waste Heat  
4. G870-Freeborn 

 
These four were all generator interconnection projects.  These types of projects often 
have short lead times due to customer requirements, but the MTEP cycle typically has a 
15 month lead time for project approval.  As is typical for generator interconnection 
projects, work at the customer’s expense began before receipt of the MTEP approval.  
Once these projects were approved in MTEP11 in December 2011 they were included in 
the ITCMW actual and subsequent projected Attachment GG rate calculations.   

 
In addition, storm damage in the ITC Midwest footprint required an additional $5.8M in 
capital expenditures that were not forecasted at the time the projected rate was 
posted.  Very severe weather struck the areas between Marshalltown and Vinton, Iowa 
causing extensive damage on July 11, 2011.  Damage occurred to over 200 ITC Midwest 
structures on several lines from the straight line winds from a “derecho,” which had an 
effect similar to an EF1 tornado, with wind speeds in excess of 100 miles in 
places.  Within 72 hours after the storm passed, transmission service was restored to all 
customers and customer substations that could take service.   

The actual gross plant in service will vary from projected based on a number of factors, 
including outage availability, storm damage, site conditions, weather, material and labor 
availability, which cause variability in the cost and timing of transfers of assets into 
service. The 2011 projected amounts were determined in the summer of 2010 prior to 
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posting of the projected rate.  Changes in project scope, work order in-service dates, 
expenditure amounts and the overall list of projects worked on will impact the 13-
month Gross Plant in Service average.      

 
 

2.  On page 9, it is explained that the Accumulated Depreciation is lower in part due to higher asset 
retirements. What specific asset retirements occurred during 2011 and which were in addition 
to the original plan? What were the causes and drivers behind the additional asset retirements 
from the original plan? 

Question 2 Response:   
 
The 2011 Attachment O projected rates did not include an explicit forecast of 
retirements and the related effects on both gross plant in service projections and 
accumulated depreciation projections.  Because retirements result in approximately 
equal and offsetting variances in both gross plant in service and accumulated 
depreciation, they do not have a significant net effect on rate base.   

However, ITC Midwest began forecasting retirements in rate base for the projected 
2012 rate in an effort to continuously improve the accuracy of its forecasting for rate 
setting purposes.  

For additional details on actual retirements, please see page 207 column (d) in the 2011 
ITCMW FERC Form 1.  This provides specific 2011 asset retirements by property 
account.  

 
 

3. Page 10 shows a number of projects placed in-service in 2011, suggesting they total $228 
million. 

 
On page 9 of the ITC Holdings Corp. 2011 Year-End Investor Call on February 22, 2012 at 
http://investor.itcholdings.com/common/download/download.cfm?companyid=ITC&fileid=544
460&filekey=53a6bf6f-eaa9-4adl-a6fb-b780e30c4034&filename=ITC 04 Presentation.pdf it is 
noted that ITC Midwest expended $269.1 million of capital in 2011. 

 
What projects or activities and their costs make up the difference between $228 and 269.1 
million in capital expenditures? 

 
Question 3 Response: 
 
The $269.1M figure used in the Investor Presentation reflects accrued capital for the 
year, which is a different measure than capital placed in-service of $228M.  Accrued 
capital measures the amount of capital invested in any given period, regardless of 
whether or not it has been placed into service.  Capital placed in-service measures only 
capital projects placed into service in the given period, regardless of when the capital 
was actually invested.   
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4. On page 12, it is explained that the increase in Operation & Maintenance Expense is due to 

higher expense from NERC compliance activities. Please elaborate. IPL had understood that 
additional capital has been expended for NERC line clearance compliance work, but was not 
aware of significant O&M expense for this or any other NERC compliance activity. 

 
Question 4 Response: 
 
ITC Midwest incurred a surveying and LIDAR services O & M expense of approximately 
$1.3M in 2011.  NERC issued an Alert on Line Ratings on October 7, 2010, which 
required every transmission owner to develop a plan to assess and verify the line ratings 
on all transmission lines and equipment.  A LIDAR survey and analysis was conducted to 
determine which line ratings needed to be revised or whether other actions needed to 
be taken to remediate any clearance violations in order to maintain the current line 
rating.  Since NERC’s Alert on Line Ratings was not issued until October 2010, ITC 
Midwest was unable to finalize its forecast of the LIDAR survey work that was needed 
until early 2011 after the projected Attachment O rate had been finalized and was being 
charged.  While the majority of actual line clearance projects were capitalized in 2011, 
the survey and analysis is an O & M expense and was not included in rate base. 

The ITC Midwest vegetation budget was increased by approximately $1 Million over the 
projection in order to address above average vegetation growth experienced over the 
past several years.  The NERC compliance portion of vegetation management is only for 
the 345kV system; however, ITC Midwest increased its overall vegetation management 
activities for the entire transmission system due to excessive growth caused by the 
moderate temperatures and good moisture which allowed the trees to grow over a 
much longer number of weeks.  The expected 3 year tree trimming cycle was not 
sufficient to keep up with this unexpected growth. 

 
 

5. On page 14, the Attachment GG Adjustments are 32% greater than projected, and explained as 
higher capital expenditures associated with RECB projects. Please discuss your understanding of 
the difference of actual from the forecast and how these offsets may be more accurately 
forecast in the future. 

 
Question 5 Response: 
 
As discussed in the response to Question 1, a portion of the variance can be attributed 
to the ITCMW Attachment GG generator interconnection projects listed above that 
were approved by MISO in the 2011 MTEP after the projected rate was posted.  These 
types of projects often have short lead times due to customer requirements.  It had 
been ITCMW’s practice to not include any Attachment GG project in the projected 
Attachment GG rate until it was approved in the MTEP Appendix A.  Thus, if a project 
was not included in the projected Attachment GG rate, it was not included in the 
Attachment GG offset in the projected Attachment O rate.  
 
However after this occurred in 2011, beginning with the projected 2012 rates, ITCMW 
did include Attachment GG generator interconnection projects which were expected to 
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be approved in MTEP11 three months later in December 2011.  This should minimize 
the impact of the timing difference, described in the response to question 1 above, 
between when the projected rates are posted on September 1st and when the MISO 
MTEP is approved. 

 
 

6. The 2011 True Up amount of $10,165,754 is among the lowest experienced by ITC Midwest 
customers to date. It would appear that ITC Midwest has been able to better forecast 
expenditures and manage closer to its budget. Specifically, what actions has ITC Midwest taken 
to manage capital and operating and maintenance (O&M) costs closer to its projections, 
resulting in lower True Ups? 

 
Question 6 Response: 
 
ITC Midwest is committed to continuous improvement in all aspects of its operations, 
including financial projections.   It is notable that two-thirds of the 2011 true-up was due 
to variances in actual load relative to what was forecasted when rates were projected; 
monthly peak loads are weather dependent and will be different from projected.  The 
actual true-up amount related to changes in revenue requirement was only $3,203,958, 
which is less than two percent of the total net revenue requirement.  ITC Midwest cost 
forecasts are based on a number of assumptions that have a wide degree of variability, 
some of which are out of ITC Midwest’ control (e.g., new regulatory requirements, new 
interconnection projects, unexpected storm damage, etc.).  As mentioned above, we 
have begun to include in the projected rate forecasts for retirements and Attachment 
GG projects have not yet been approved in the MTEP. 

 
 

7. When actual revenue results in under recovery compared to projected, and an addition to 
revenue requirement in a future year is determined through the True Up, does ITC Midwest 
reduce its capital project plan and/or O&M costs so that revenue requirements are kept in line 
with prior projections? If so, how? 

 
Question 7 Response: 
 
Projected capital and O&M plans at ITC Midwest reflect needed investment and 
maintenance on the transmission system.  ITC Midwest does not adjust the current year 
capital and O&M needs to “offset” prior year true ups.  
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8. Conversely, when actual revenue results in over recovery compared to projected as it did in 
2011, and a reduction to revenue requirement in a future year is determined through the True 
Up, will ITC Midwest increase its capital and/or O&M spending so that rate base additions are 
kept in line with prior projections? If so, how are ITC shareholder returns balanced with 
customer costs? 

 
Question 8 Response: 
 
Projected capital and O&M plans at ITC Midwest reflect needed investment and 
maintenance on the transmission system.  ITC Midwest does not adjust the current year 
capital and O&M needs to “offset” prior year true ups.   
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October 23, 2012 

Lisa Stump 
Manager, Regulatory Strategy 
ITC Midwest, LLC 
100 East Grand Ave 
Suite 230  
Des Moines, Iowa 50309 
 
Dear Lisa: 
 
Consistent with our continued efforts to better understand the components of the ITC Midwest formula rate 
and to manage transmission costs for our customers, we have the following comments and questions from our 
attendance to the 2012 ITC Midwest Fall Partners in Business Planning and Attachment O Meeting on October 
10 in Cedar Rapids:   
 

1. Regarding the update on the ITC-Entergy transaction, what is the expected impact to ITC Midwest 
rates and allocation of ITC corporate costs resulting from the transaction? 

 
2. What specifically can IPL expect from ITC Midwest as next steps following the results of the most 

recent Stakeholder Satisfaction Survey?  (The general next steps were discussed on pages 37-40 of 
the presentation at 
http://oasis.midwestiso.org/documents/itcm/2012%20Fall%20Partners%20In%20Business%20Pla
nning%20and%20Attachment%20O%20Presentation%20FINAL%2010-9-12.pdf).  

 
IPL looks forward to continued work with ITC Midwest to improve the planning and 
communication of outages, as well as the process efficiency of switching for our customers. 

 
3. As we requested at the meeting, please elaborate on the details of how the weather event 

comparison was made for the reliability analysis.  (Pages 48-49 of the presentation.)  What types of 
weather events were included and what portions of Iowa were selected in the analysis?   

 
4. How does the identification and criteria for poor performing circuits (page 51) relate to the 

identification of projects proposed in the MTEP queue? 
 
5. As we noted at the meeting, recently, ITC and Entergy submitted a filing to FERC for approval to 

acquire Entergy’s transmission assets.  
(http://elibrary.ferc.gov/idmws/File_list.asp?document_id=14053703) 
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In the prepared testimony of Jon Jipping, a summary of an analysis for the ITC companies 
operating in Michigan was given showing the $ value of improved system reliability measured by 
SAIDI, and using a tool and database prepared for the US Department of Energy 
(http://icecalculator.com/).  Has ITC performed a similar analysis for the ITC Midwest system?  If 
so, what were the results?  IPL requests the opportunity to jointly conduct such as analysis 
cooperatively with ITC Midwest. 

 
6. In Jeff Eddy’s presentation (pages 94-106), he noted in his verbal remarks that additional system 

congestion is resulting from increased generation on the western part of the system, line derates 
from the NERC Alerts (line sag issue), and generation retirements.  Please elaborate and quantify 
these observed congestion metrics and impacts. 

 
7. A question was raised at the meeting regarding the details of the SMART GRID Blanket Project - 

$4.8 million/year listed on page 102.  Please explain what this project entails. 
 
8. Regarding the 2013 Attachment O rate discussion beginning on page 105 of the presentation, 

please explain further the following: 
 

a. For the timeline shown on page 110 of the presentation, IPL raised a question regarding 
the nature MISO review and ITC Midwest response to the proposed Attachment O rate.  It 
was in part answered by ITC Midwest indicating the questions raised by MISO involved a 
>20% increase in gross plant in service and a property tax change threshold in ITC 
Midwest’s submitted Attachment O rate for 2013.  Please elaborate on these questions 
raised by MISO and ITC Midwest’s response to MISO. 

 
b. IPL notes some apparent inconsistencies in some projects costs when viewed on a $/line 

mile basis.  For example: 
 

i. The Heron Lake to Lakefield 161 kV Rebuild project on page 115 shows an in-
service cost of approximately $24.7 million.  We understand this project to be an 
approximately 17 mile line rebuild on existing right of way, implying a cost of 
approximately $1.4 million/mile. 

 
ii. The Marshalltown – Nuthatch rebuild project on page 115 shows an in-service cost 

of approximately $31.8 million.  We understand this project to be approximately 
50 miles of 115kV being rebuilt to 161kV on existing right of way, implying a cost 
of approximately $636 k/mile. 
 
These two projects appear similar enough to compare directly to each other, 
however, the costs/mile are quite different.  Please explain. 

 
9. Considering the favorable construction season during 2012, what was ITC Midwest’s projected in-

service capital previously expected to be for 2012, what is the current projection, and what is the 
expected impact on any true-up to rates impacting 2014? 
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10. Previously, ITC has indicated that capital spend levels in the Michigan operating companies have 
flattened as system improvements have been made, reaching what might be referred to as 
“maintenance capital” levels.  When might customers of ITC Midwest expect to see comparable 
levels of maintenance capital levels be experienced, and what level of spend might that be?  What 
is the expected impact to ITC Midwest rates? 

 
11. When might we expect to see an updated revenue requirement and capital forecast for the ITC 

operating companies from what was made available with the February 22, 2012 ITC Holdings Year-
End 2011 Investor Call? 

 
We appreciate your consideration of these questions, consistent with our efforts to better understand the 
variables going into the ITC Midwest formula rate and to manage transmission costs for our customers, as well 
as ITC Midwest’s desire to maintain open lines of communication and transparency with stakeholders. 
 
Thank you, 
 
 
 
John Weyer 
Manager –Transmission Services 
 
 
cc:  Randy Bauer (IPL) 
       Doug Collins (ITC Midwest) 
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Responses to Questions Related to the
October 10, 2012, Partners in Business Meeting

Question 1: Regarding the update on the ITC-Entergy transaction, what is the expected
impact to ITC Midwest rates and allocation of ITC corporate costs resulting from the
transaction?

Response 1: Expenses associated with the ITC-Entergy transaction will not be charged to ITC
Midwest customers so they will not have any impact on ITC Midwest’s rates. In addition, ITC
has filed in the FERC application associated with the transaction that it will continue to use the
Modified Massachusetts Formula for the allocation of A&G expenses. As such, it is expected
that ITC Midwest’s share of allocable A&G expenses will likely go down as a result of the
transaction. ITC also expects its customers, including those within the ITC Midwest footprint, to
benefit from ITC’s increased scale and sharing of best practices, in particular the expertise that
ITC employees coming over from Entergy have in the area of storm restoration.

Question 2: What specifically can IPL expect from ITC Midwest as next steps following the
results of the most recent Stakeholder Satisfaction Survey? (The general next steps were
discussed on pages 37-40 of the presentation at
http://oasis.midwestiso.org/documents/itcm/2012%20Fall%20Partners%20In%20Business%20
Planning%20 and %20Attachment%20O%20Presentation%20FINAL%2010-9-12.pdf). IPL
looks forward to continued work with ITC Midwest to improve the planning and communication
of outages, as well as the process efficiency of switching for our customers.

Response 2: ITC Midwest’s Stakeholder Relations plan is to meet with several field
operations and account management personnel at IPL, Rural Electric Cooperatives,
Municipals and Independent Power Producers to review past performance and future
expectations and collect input for improvements on key survey points: process efficiency,
communications, flexibility and accommodating customer needs. The plan is to schedule
these meetings within the next two to three months.

ITC Midwest then plans to review Stakeholder input internally with ITC Management to
evaluate process improvements, communications and points for implementation consideration.
This evaluation should take place within 30 days of the conclusion of the Stakeholder
meetings.

As recommended process improvements are developed, communications will be made with
ITC Midwest Stakeholders during face to face or Partners in Business meetings before mid-
year 2013.

Question 3: As we requested at the meeting, please elaborate on the details of how the
weather event comparison was made for the reliability analysis. (Pages 48-49 of the
presentation.) What types of weather events were included and what portions of Iowa were
selected in the analysis?

Response 3: Explanations for referenced slides 48 and 49 of the presentation are provided
below:
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Slide 48: The Iowa Storm Events by Zone line graph was created using information from the
Storm Events Database found at http://www.ncdc.noaa.gov/stormevents/ (National Climatic
Data Center, National Oceanic and Atmospheric Administration). The database contains
various types of storms recorded from October 2006 to present as entered by NOAA’s National
Weather Service (NWS). The database allows the user to select a state or area of interest.
After selecting the desired state (Iowa), the user can then select the parameters, begin date,
end date, event type, county and zone. An event search was conducted for each year,
01/01/yyyy – 12/31/yyyy. All events were selected for inclusion but categorized by the NWS
Forecast Zone.

Please note that Storm Data are geographically categorized by County or by NWS Forecast
Zone. Smaller (areal coverage) are collected by county (Tornado, Thunderstorm Winds, Flash
Floods and Hail) while larger scale events are collected by forecast zone (Heat, Cold, Drought,
Flood, Tropical & Winter Weather). For Slide 48, Zone was selected (versus county) due to the
limitations of the database when selecting all events for all counties for an entire year. Query
results are limited to 1000 records; making the county records too granular.

The shape of the event graph was compared to the Weather: Proportion of Outages line graph.
The Weather: Proportion of Outages line graph is compiled based on the percentages of
outages coded as weather and submitted to the SGS study. The purpose of the slide was to
show that the number of weather events fluctuates from year to year but the percentage of
outages attributed to weather is leveling, if not declining.

Slide 49 contains the same information as slide 48 but was expanded to include weather
events through 9/21/2012. The 2012 percentage of weather related outage projections
included in the Weather: Proportion of Outages line graph was hand calculated based on
outage information recorded by ITC. The outages included in this graph are the same outages
that will be submitted to SGS at the beginning of 2013.

Question 4. How does the identification and criteria for poor performing circuits (page 51)
relate to the identification of projects proposed in the MTEP queue?

Response 4: When a line is identified as a poor performing circuit, projects are identified to
improve the reliability of the line. This may include additional maintenance, relaying updates or
rebuilding the line. If it is decided that the line needs to be rebuilt, an EI Sketch is submitted
for internal review with a proposed in-service date. The project is also submitted to MISO,
through the MTEP process, for review and approval at that time. The poor performing circuit
process is only one of many processes that are in place to identify MTEP projects. There are
also regional long- and short-term studies, customer interconnects, generator interconnects,
and several other processes that identify projects that are submitted to MISO through the
MTEP process.

Question 5. As we noted at the meeting, recently, ITC and Entergy submitted a filing to FERC
for approval to acquire Entergy’s transmission assets.
(http://elibrary.ferc.gov/idmws/File_list.asp?document_id=14053703)

In the prepared testimony of Jon Jipping, a summary of an analysis for the ITC
companies operating in Michigan was given showing the $ value of improved system reliability
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measured by SAIDI, and using a tool and database prepared for the US Department of Energy
(http://icecalculator.com/). Has ITC performed a similar analysis for the ITC Midwest system? If
so, what were the results? IPL requests the opportunity to jointly conduct such as analysis
cooperatively with ITC Midwest.

Response 5: ITC has not conducted a similar analysis for ITC Midwest, because the analysis
would not be as meaningful for ITC Midwest due to its system configuration, which is
predominantly rural in nature. As Mr. Jipping states in the above referenced testimony: “The
calculation was made with ITC’s Michigan companies in order to allow for a meaningful
comparison in this proceeding.”

ITC Midwest owns and operates transmission at voltage levels of 34.5 kV, 69 kV, 115 kV,
161 kV, and 345 kV. ITC Midwest also has numerous interconnections with electric
cooperatives and municipal utilities. Many utilities that participate in the SGS Study own little
or no 34.5 kV or 69 kV facilities. Lower voltage systems are inherently less robust than higher
voltage systems because the higher voltage systems require higher construction standards,
stronger structures (often steel) and larger and heavier wire sizes. When comparing individual
voltage levels, the ITCMW 100 kV+ system ranks among the top quartile for overall outages
and outage duration in the 2011 SGS Study. However, when lower-voltage facilities are added
to the analysis, ITC Midwest ranks in the third quartile for sustained outages. As ITC
continues to improve the performance of the lower-voltage system through preventive
maintenance and infrastructure improvements, it may become more meaningful to conduct the
type of analysis which demonstrates significant and quantifiable reliability benefits for ITC’s
Michigan customers as a result of ITC’s investment and maintenance practices.

Question 6. In Jeff Eddy’s presentation (pages 94-106), he noted in his verbal remarks that
additional system congestion is resulting from increased generation on the western part of the
system, line derates from the NERC Alerts (line sag issue), and generation retirements. Please
elaborate and quantify these observed congestion metrics and impacts.

Response 6: In his verbal remarks, Mr. Eddy was emphasizing the significant challenges to
Transmission Planning resulting from changes occurring on the transmission grid. Mr. Eddy’s
comments were intended to convey a forward looking, “big picture” assessment of the
changing nature of the transmission grid and the challenges these changes present to
Transmission Planning.

One of these changes results from increased wind generation interconnecting to the grid in
western Iowa and southwest Minnesota. In ITC Midwest’s first four years of operation, 16 new
generator interconnects representing approximately 2,200 MW of wind energy production
capacity have been added to ITC Midwest’s transmission system. Most of the generation has
been connected under MISO Energy Resource service, signifying transmission upgrades
necessary to enable the output of those generators to be deliverable as Network Resources
have not been added. Several wind farms are connected to the transmission system under
Provisional Interconnection Agreements. This type of agreement was developed by MISO to
connect generation prior to studies being completed to identify any required transmission
upgrades.
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Another change occurring on the transmission system relates to the retirement or planned
retirement of several generating units in eastern Iowa. ITC Midwest has transmission
upgrades planned and approved by MISO in eastern Iowa due to these retirements. In
addition, MISO studies are in progress to determine transmission upgrades needed for other
planned generation retirements.

The third change referenced by Mr. Eddy was the derate of several transmission lines as a
result of the NERC Alert projects. ITC Midwest is aware that some of these lines have been
binding in the Midwest market. ITC Midwest’s system has historically been a location of
congestion on the transmission system, as evidenced by the SE Minnesota/N Iowa/SW
Wisconsin Narrow Constrained Area designation.

Question 7. A question was raised at the meeting regarding the details of the SMART GRID
Blanket Project - $4.8 million/year listed on page 102. Please explain what this project entails.

Response 7: The overall objective of the SmartGrid project is to:
Provide a clean separation of assets from an operations perspective
between ITCMW and Alliant Energy – IP&L. This is a major project driver
and is especially necessary where the Supervisory Control and Data
Acquisition (SCADA) Remote Terminal Unit (RTU) is a shared asset between
ITC Midwest and Alliant Energy- IPL. The separation allows for better
management of the specific owned assets from both an operations and
maintenance responsibility. This project also allows for the delineation of
these shared substations. Separating the assets improves efficiency by
eliminating multiple call outs for the same alarm.
Set consistent monitored points across ITC Holdings (ITC) operating
platform. This portion of the project provides the system operators with
consistent monitoring and controls of the field devices since these operators
are responsible for operational control across all of the ITC Holdings
Company assets. By providing more efficient communications between the
control center and field staff, this project should improve response times when
addressing operational issues. The project also helps to reduce the number
of off-hour callouts based on more consistent prioritization of alarms.
Move to a common communications platform from the field-end devices
(substations) to the central operations control centers in Novi and Ann
Arbor Michigan.
Enhance engineering remote access support. This portion of the project
supports system reliability and outage response by providing relay engineers
with a more direct access path to protective relays for operations analysis.
This more direct dial-up access allows the engineer to identify fault location
information quicker, thus aiding the field staff in responding to and restoring
unplanned outages.

Question 8a. Regarding the 2013 Attachment O rate discussion beginning on page 105 of the
presentation, please explain further the following:

For the timeline shown on page 110 of the presentation, IPL raised a question regarding the
nature MISO review and ITC Midwest response to the proposed Attachment O rate. It was in
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part answered by ITC Midwest indicating the questions raised by MISO involved a >20%
increase in gross plant in service and a property tax change threshold in ITC Midwest’s
submitted Attachment O rate for 2013. Please elaborate on these questions raised by MISO
and ITC Midwest’s response to MISO.

Response to 8a: Following is an exact quote of the questions raised by MISO during its
review of Attachment O projected rates for 2013 and ITC’s responses:

1) Attachment O, Page 2, Line 2 - Amount is 22% higher than the 2012 Projection
($1,749,173,000 vs. $1,432,119,000). Please provide a high level summary of the drivers
for this material increase.

ITC Midwest Response: Transmission Gross Plant In-Service represents a cumulative
balance that increases as additions are made to gross plant in-service each year. The
2012 Projected balance reflected a 13-month average balance for 2012. The 2013
Projected balance is higher as a result of a full year weighting in the 13-month average for
the 2012 balances as well as the 2013 projected additions to gross plant in-service.

On the last page of this response we have shown a list of projected capital project
additions, from the ITCMW 2013 Partners in Business presentation on the Projected 2013
Projected Attachment O rate, showing that the new projected total is more than the
increase in the 13 month gross plant balance. Please be advised that the most accurate
information on planned capital project additions is found in the MISO MTEP database.

2) Attachment O, Page 2, Line 10 - Amount is 29% higher than the 2012 Projection
($52,541,000 vs. $39,663,000). Please provide a high level summary of the drivers for this
material increase.

ITC Midwest Response: General and Intangible Accumulated Depreciation represents a
cumulative balance that increases as depreciation expense is incurred each year. The
2012 Projected balance reflected a 13-month average balance for 2012. The 2013
Projected balance is higher as a result of a full year weighting in the 13-month average for
the 2012 balances as well as the 2013 projected depreciation expense.

3) Attachment O, Page 3, Line 16 - Amount is 29% higher than the 2012 Projection
($9,550,000 vs. $7,425,000). Please provide a high level summary of the drivers for this
material increase.

ITC Midwest Response: Property Taxes represent the annual projected expense
associated with the gross plant in-service balance of the prior year. The 2013 projected
amount is higher because it reflects plant additions through 2012 whereas the 2012
projected amount only reflected plant additions through 2011.

Questions 8b. Regarding the 2013 Attachment O rate discussion beginning on page 105 of
the presentation, please explain further the following:

b. IPL notes some apparent inconsistencies in some projects costs when viewed on a $/line
mile basis. For example:
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i. The Heron Lake to Lakefield 161 kV Rebuild project on page 115 shows an in-service
cost of approximately $24.7 million. We understand this project to be an approximately
17 mile line rebuild on existing right of way, implying a cost of approximately $1.4
million/mile.

ii. The Marshalltown – Nuthatch rebuild project on page 115 shows an in-service cost of
approximately $31.8 million. We understand this project to be approximately 50 miles of
115kV being rebuilt to 161kV on existing right of way, implying a cost of approximately
$636 k/mile.

These two projects appear similar enough to compare directly to each other, however, the
costs/mile are quite different. Please explain.

Response 8b: The projected completed cost of the Marshalltown – Nuthatch Project is
approximately $52MM or approximately $1MM per mile. The cost estimates shown on page
115 are the calculated amounts that are forecasted to be placed in-service in 2013
only. These numbers do not include in-service amounts from prior years, because those
amounts have already gone into service and been added to ratebase in their respective
years. For the Marshalltown to Nuthatch Project, $21MM was placed in-service in June 2012.
The $21MM already in service plus the forecasted $31MM for 2013 totals the $52MM.

The Heron Lake Project is projected to go into service in 2013 for $24MM, or approximately
$1.4MM per mile. The Heron Lake – Lakefield estimated cost is slightly higher because a
section of the line must be relocated out of a wetland, requiring a portion of double circuit
161/69 KV. Also, the line is expected to be built in the winter due to line load issues in the
summer. Winter construction is more expensive.

Question 9. Considering the favorable construction season during 2012, what was ITC
Midwest’s projected in-service capital previously expected to be for 2012, what is the current
projection, and what is the expected impact on any true-up to rates impacting 2014?

Response 9: ITC Midwest’s projected in-service capital for 2012, reflected in the September
2011 posting, was $248.5MM. The current projected in-service capital for 2012 is expected to
be $258.7MM, which is $10.2MM, or 4%, higher than the initial projection. The impact of this
projected increase to the current year true-up is de minimus. The $10.2MM increase in in-
service capital equates to an increase in the 13-month average rate base of $0.8MM. The
total return on this amount, including the tax-gross up, is projected to be approximately
$0.1MM.

Question 10. Previously, ITC has indicated that capital spend levels in the Michigan operating
companies have flattened as system improvements have been made, reaching what might be
referred to as “maintenance capital” levels. When might customers of ITC Midwest expect to
see comparable levels of maintenance capital levels be experienced, and what level of spend
might that be? What is the expected impact to ITC Midwest rates?

Response 10: ITC has no updates to its long-term financial plan since the February 22, 2012,
disclosure. As such, projections of capital spend and gross revenue requirements beyond
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2016 are not available. In addition, ITC Midwest does not forecast Attachment O rates and, as
such, cannot provide the expected impact to ITC Midwest rates as requested.

From a capital planning perspective, ITC Midwest is on track to meet its commitment to rebuild
the 34.5 kV system to 69 kV standards by December 2019 (twelve years from the Transaction
closing in December 2007). ITC Midwest’s expectation is that capital will be committed to
these projects in each of the years 2013 through 2019. Information on additional capital
commitments during the 2017 through 2019 timeframe will depend on many factors that cannot
be projected at this time such as national energy policy, weather, technological advances,
customer interconnects, generator interconnects, etc.

Question 11. When might we expect to see an updated revenue requirement and capital
forecast for the ITC operating companies from what was made available with the February 22,
2012 ITC Holdings Year-End 2011 Investor Call?

Response 11: ITC provides updated gross revenue requirement and capital forecasts for its
operating companies in conjunction with any public disclosures of updates to our long-term
financial plan. There have been no updates to our long-term financial plan since the February
22, 2012 disclosure. At this time, we do not have any formal plans to update our long-term
financial plan publicly.
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Appendix 7 – Summary of Concentric Energy Advisors Study Commissioned by 
IPL
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Benchmarking ITC Midwest, LLC 
Transmission Expenses 

 
 

September, 2012 
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Background 

• Interstate Power and Light (“IPL”) has asked Concentric to assess the Company’s transmission 
costs in comparison to similar utilities in order to better understand cost trends.   

• IPL sold its transmission infrastructure to ITC Holdings in 2007 (forming ITC-Midwest LLC), 
and has observed rising transmission costs since that time.   Cost increases are linked to ITC-
Midwest’s capital projects, which are being made to a lengthy transmission system without a 
corresponding increase in system load. 

• Concentric conducted a benchmarking study of IPL’s transmission expenses from 2004-2011 in 
order to capture observations both before and after IPL divested its transmission operations.   

• As the following pages demonstrate, both IPL and ITC-Midwest’s operating costs are comparable 
to their peers in the industry.  However, ITC-Midwest’s substantial investment in transmission 
plant improvements over the last three years has far exceeded that of similar firms. 

2 
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Selection of Independent Transmission Utility Proxy Group 

Concentric constructed two groups of comparable utilities (“proxy groups”) for the transmission expense assessment:   

3 

Independent Transmission Companies: 
• Facilitates comparison of  ITC-Midwest and its peer 

transmission providers. 
• Screening criteria:  

Only transmission operations (no generation or distribution) 
Transmission system length between 2,500 and 10,000 miles 
Annual Transmission O&M expenses within a range of $10 
million to $85 million per year   

 
• These screens yield a set of  4 independent 

transmission companies: 

Vertically Integrated Utilities: 
• Facilitates comparison of  costs observed by IPL’s 

customers to those of  similar utilities. 
• Screening criteria: 

Generation, transmission, and distribution services 
Geographic proximity: companies were selected from those 
that operate within the Midwest ISO (for consistency in 
resource planning and transmission ratemaking) 
Transmission system length between 2,000 and 10,000 miles 

• These screens yield a set of  10 vertically integrated 
utilities: 

Independent Transmission Utilities
American Transmission Company LLC
American Transmission Systems, Incorporated
International Transmission Company
Michigan Electric Transmission Company, LLC

Utility
ALLETE (Minnesota Power)
Ameren Illinois Company
Duke Energy Indiana, Inc.
MDU Resources Group, Inc.
MidAmerican Energy Company
Northern Indiana Public Service Company
Northern States Power Company - MN
Northern States Power Company - WI
Otter Tail Power Company
Union Electric Company
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Benchmarking: Metrics Evaluated 

• A variety of performance metrics were evaluated for both proxy groups.  Categories evaluated 
included: 

 

 

• Each of these metrics were assessed using three different bases of comparison to standardize the 
measures to the degree possible.  Bases of comparison included: 

 

 

 

 

 

 

 

• Data used for the benchmarking analysis comes from FERC Form 1 filings, and was gathered 
using SNL Financial.   

4 

• Transmission O&M 
• A&G Expense 
• Total O&M 

• Revenues & Net Income 
• Transmission plant  
• Transmission Plant Growth 

Basis of  Comparison Purpose 
Transmission System Length (miles) The length of  the transmission system is a proxy for the 

magnitude of  infrastructure capital that must be maintained. 

System Peak Load (MW) Peak Load is an indication of  the relative traffic on the system. 

Transmission Plant ($) Plant, and changes in plant demonstrate the capital investment 
being made to support the transmission system, and are an 
alternative to  Transmission System Length as a proxy for the 
magnitude of  infrastructure that must be supported and 
maintained. 
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Transmission O&M Expenses per Line Mile 

Comparison of O&M expense categories (Transmission O&M, A&G, Total O&M) indicate that costs are in 
alignment with trends in the electric utility industry.  Below are examples of metrics measured on a “$/Mile of 
Transmission Line” basis: 

5 

ITC-Midwest Compared to Transmission Utilities:  
Total Electric O&M Expense per Line Mile (2004-2011) 

ITC-Midwest and IPL Compared to Peer Group Averages:  
Transmission O&M Expense per Line Mile (2004-2011) 

 Note: Total Electric O&M Expense includes Administrative and General Expense.  This is why the ITC-Midwest cost per line mile 
figures differ in the two charts above. 
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Transmission O&M Expenses per Peak Megawatt 

O&M expense categories measured on a “$/Peak Megawatt” basis reflect ITC’s rising investments in transmission 
improvements during a period of static peak system demand:  

6 

ITC-Midwest Compared to Transmission Utilities:  
Total Electric O&M Expense per Peak MW (2004-2011)* 

ITC-Midwest and IPL Compared to Peer Group Averages:  
Transmission O&M Expense per Peak MW (2004-2011)* 

 Note: Total Electric O&M Expense includes Administrative and General Expense.  This is why the ITC-Midwest cost per line mile 
figures differ in the two charts above. 
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Additions to Transmission Plant per Line Mile 

• Benchmarking comparisons indicate that ITC-Midwest’s costs per mile and per peak megawatt are consistent 
with the costs of similar utilities and consistent with investments made to improve the transmission system. 

• However, ITC-Midwest’s recent capital investments (as measured by additions to transmission plant) have risen 
much more rapidly than peer utilities beginning in approximately 2008.   

7 

ITC-Midwest Compared to Transmission Utilities:  
Additions to Transmission Plant per Line Mile (2004-2011) 

ITC-Midwest and IPL Compared to Peer Group Averages:  
Additions to Transmission Plant per Line Mile (2004-2011) 
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Future Growth Expectations 

8 

projected [1] 

Transmission Plant 2007-2011 (2007=100%), 
with Projections through 2016 

[1]  Growth is projected for the ITC Holdings subsidiaries using forecast Capital Expenditure figures published in a May 20, 2012 investor presentation 
(similar data were not available for American Transmission Company and American Transmission Systems, the other two members of the Independent 
Transmission proxy group).  Future growth for the vertically integrated comparable companies is projected from the trend in 2004-2011 data.   

• ITC-Midwest’s aggressive growth between 2008 and 2011 is expected to continue at least through 2016. 

• Capital spending in the ITC-Midwest service territory is expected to exceed investments in other ITC Holdings 
subsidiaries through at least 2016. 
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Additions to Transmission Plant per Peak Megawatt 

9 

ITC-Midwest Compared to Transmission Utilities:  
Additions to Transmission Plant per Peak Megawatt 

(2004-2011) 

ITC-Midwest and IPL Compared to Peer Group Averages:  
Additions to Transmission Plant per Peak Megawatt 

(2004-2011) 
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Transmission Plant Growth 

10 

ITC-Midwest Compared to Transmission Utilities: 
Transmission Plant Growth (2004-2011) 

ITC-Midwest and IPL Compared to Peer Group Averages:  
Transmission Plant Growth (2004-2011) 
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Conclusions 

• When evaluated on a Dollars per Mile of Transmission Line basis, ITC-Midwest’s transmission 
O&M costs are reasonable compared to other utilities (both independent transmission companies 
and vertically integrated utilities with transmission assets).   

• When compared in terms of Dollars per Peak Megawatt, costs also appear reasonable but reflect growing 
investment during a period of relatively constant demand. 

• Transmission costs to IPL consumers are expected to rise over time as ITC-Midwest investment 
in system improvements takes place.  IPL has, however, noted a marked upward trajectory in costs 
beginning soon after divesting its transmission assets.   

• ITC Holding’s capital investment plans anticipate that approximately $1.1 billion will be invested 
in the ITC-Midwest system between 2012 and 2016.  These significant investments imply rising 
transmission service costs to IPL’s customers into the future. 

• ITC-Midwest’s transmission investments will not be matched with substantial growth in IPL’s 
customers, system demand, or service territory expansion. 

11 
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Invitation and attendee lists, agenda, meeting summary and presentation slides follow: 

Representatives of the following customers, customer representatives and other 
stakeholders were invited to attend the November 28, 2012 Transmission Stakeholder 
meeting in Cedar Rapids: 

 Archer Daniels Midland Company  
 Ag Processing Inc. 
 Cargill, Incorporated  
 City of Cedar Rapids IA 
 Deere & Company 
 Climax Molybdenum Company 
 Genencor International, Inc. 
 General Mills, Inc. 
 Griffin Wheel 
 Guardian Industries 
 International Paper Company 
 Iowa Consumers Coalition 
 ITC Midwest 
 Large Energy Group, Latham & Associates, Inc. 
 Lehigh Cement Company 
 LyondellBasell Industries N.V. - Equistar 
 Mercy Medical Center – Cedar Rapids 
 Nestle Purina Petcare 
 Office of Consumer Advocate, State of Iowa 
 Penford Products Co. 
 PMX Industries, Inc. 
 Quaker Oats 
 Ralston Foods 
 Rockwell Collins Inc. 
 Roquette America Inc. 
 St. Luke’s Hospital – Cedar Rapids 

Those customers, customer representatives and other stakeholders in attendance were: 

 Gary Chesnut – Ag Processing Inc. (by phone) 
 Mark Robinson -  General Mills 
 Jon Burns - International Paper (by phone) 
 Bill Burns – International Paper 
 Jim Dauphinais - Iowa Consumers Coalition 
 Dan Frank – Iowa Consumers Coalition 
 Matt Corkery - Rockwell Collins 
 Dean Archer – City of Cedar Rapids 
 Bob Latham - Large Energy Group (LEG) 
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 Jeffrey Kaman - John Deere 
 Mark Weldon – Quaker Oats / PepsiCo 
 Erwin Froelich – Penford Products Co. 
 Monty Watt – PMX Industries, Inc. 
 Ron Schmitt – Roquette America Inc. 
 John Long - Iowa Department of Justice, Office of Consumer Advocate (OCA) 
 Karen Finnegan – OCA 
 Brad Birchfield – Delta Energy LLC (for Griffin Wheel) 
 Jeff Eddy - ITC-M (Presenter) 
 Lisa Stump - ITC-M 
 Mike Dabney – ITC-M 

IPL staff members in attendance were: 

 Tom Aller 
 Randy Bauer 
 Erik Madsen 
 Bernie Oleksa 
 Stacy Van Zante 
 John Weyer 
 Susan Koch 
 Jeanine Penticoff 
 Nancy Snaadt 
 Chad Wiltz 
 Jim Collins (by phone) 
 Mary Meisterling 
 May Farlinger 
 Kathy Garrett 
 Brad Morgan 
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Transmission Stakeholder Meeting 
 

Wednesday, November 28, 2012 
1:00 – 4:00 PM 

 
The Kirkwood Hotel and Conference Center, Cedar Rapids, IA 

 
Agenda 

 
Topic Presenters 

Welcome & Introductions
John Weyer

Tom Aller

IPL Update

IPL’s analysis of ITC Midwest rates

Regulatory update

Transmission Reliability & Operations Coordination

John Weyer

ITC Midwest Update Jeff Eddy, ITC Midwest

Presentation from FERC Commissioner John Norris John Norris

Interactive stakeholder discussion -- transmission service cost

and reliability interests
All

Conclusions & Next Steps John Weyer
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Transmission Stakeholder Meeting 

The Kirkwood Hotel and Conference Center 
Cedar Rapids, Iowa  
November 28, 2012   
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Welcome & Introductions 

 
 
 

John Weyer 
Manager - Transmission Services 

Alliant Energy – Interstate Power and Light Co. (IPL) 

2 
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Today’s Agenda 

Welcome & Introductions 
IPL Update  
ITC Midwest Update 
Phone Presentation from FERC Commissioner John 
Norris 
Interactive Stakeholder Discussion  
Conclusions & Next Steps 

3 
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Welcome 

Tom Aller 
President 

Alliant Energy – Interstate Power and Light Co. (IPL) 

4 
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IPL Update 
 

John Weyer 
Manager - Transmission Services 

Alliant Energy – IPL 

5 
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IPL Update 

ITC Midwest Transmission Rates 
Regulatory Activity 
Transmission Reliability and Operations Coordination 

6 
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ITC Midwest Transmission Rates 

IPL forecasted ITC Midwest transmission rates and provided at the June 
Stakeholder’s meeting, based on:

ITC Midwest revenue requirements projection provided in March 
IPL projections of other variables in the formula rate 

ITC Midwest Attachment O rate for 2013 was posted September 1 
Announced rate of $7.805/kW/Mo., in line with IPL’s forecast
About 15% increase from 2012 

IPL submitted several follow up questions to ITC Midwest following the 
October Partners in Business meeting 

ITC Midwest responded 

7 
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ITC Midwest Transmission Rates 

IPL has asked ITC Midwest for any updated revenue requirement 
or capital expenditure projections 

None available from ITC Midwest at this time, therefore no new 
forecast updates from IPL 

IPL Transmission Rider Factor update 

IPL Energy Price Outlook update via webinar expected again 
January-February 2013  

8 
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ITC Midwest Comparison 

9 
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Projected ITC Midwest Rate Base 

10
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IPL Forecast Analysis Conclusions 

Key driver impacting ITC Midwest rate increases is the new capital 
investment each year which rapidly adds to rate base 

IPL’s strategy continues to be influencing transmission cost by advocacy 
for IPL customers with ITC Midwest, MISO and through regulatory policy 

Specifically, IPL continues to do so through: 

Close coordination with ITC Midwest on project planning and costs 
Active engagement with the MTEP process at MISO on projects and 
challenging ITC Midwest project costs, priorities, and justifications 
Active engagement at FERC on cost allocation issues (such as ITC 
Midwest’s Attachment FF)

11
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MISO Regional Project Rate Forecast 

Projected by MISO. 
While both MISO costs are components of IPL transmission costs and increasing, 
they are an order of magnitude less than ITC Midwest costs. 

12

MVPs 
increase thru 
2021, then 
decrease. 

Appendix 8 Attachment A 
Page 142 of 197



1313

Regulatory Activity 

FERC Investigation of MISO Attachment O 

FERC Audit of ITC Holdings 

ITC Midwest Attachment FF

ITC – Entergy Transaction 
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FERC Investigation into MISO Attachment O 
(EL12-35-000) 

Complaints received related to formula rates  

Current structure may be unjust, unreasonable, unduly 
discriminatory or preferential, or otherwise unlawful 

Areas of concern include: 
Scope of participation 
Transparency of the information 
Ability to challenge 

IPL filed comments supporting investigation and suggesting 
improvements in the areas of concern 

14
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FERC Audit of ITC Holdings (PA10-13-000) 

Among other things, FERC reviewed ITC Holdings compliance with FERC order 
approving acquisition of IPL’s transmission assets

Issues found include: 
Improperly recovered amounts associated with the tax effects of amortized 
goodwill (over collection through rates) 

IPL filed comments supporting FERC findings and stated that conflict “must be 
resolved in favor of customers”

Over collection finding contested by ITC, upheld by FERC 

ITC Midwest’s compliance plan proposes refund of over collected rates totaling 
$2.6 million be included in its next rate true up 

FERC has not yet formally accepted the compliance plan, but is expected to do so 

15
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ITC Midwest Attachment FF (EL12-104-000) 

ITC Midwest implementation provides for 100% reimbursement for network 
upgrades associated with Generator Interconnect Projects 

Different from majority of MISO footprint 
Policy leading to large costs placed on IPL’s customers 
Wind build out  

IPL Efforts 
ITC Midwest 
MISO 
FERC 

IPL filed at FERC 
Customers are significantly and unfairly disadvantaged 
IPL calculates $170 million cost shift to IPL customers 2008-2016.
Interconnection customer should fund 100% of upgrades rated below 345kV 
and 90% for those rated above 345kV 
Numerous supporting comments from stakeholders, transmission dependent 
utilities, state commissions, others 

16
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ITC - Entergy Transaction (ER12-480-000) 

Entergy previously announced intent in 2011 to join MISO 
ITC and Entergy announced intent in 2012 for ITC to acquire Entergy 
transmission assets 
Regulatory approval applications have substantially been made and are 
in process

17

IPL concerns 
Cost allocation across ITC 
companies
Impact to ITC Midwest rates 
Potential diversion of 
management attention from 
ITC Midwest 

IPL raised concerns, ITC 
responded 
IPL will file comments, currently 
under review 
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Transmission Reliability 

18

Significant storm activity increase 2010 
Overall, reduction in sustained outages 69kV and above 
Modest increase in momentary outages might be attributed to improved maintenance, 
including aggressive vegetation program by ITC Midwest.  Some events that may have 
resulted in a sustained outages in the past are now only momentary.
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Transmission Reliability 
SAIDI (System Average 
Interruption Duration Index) –
Industry standard metric of average 
length in minutes of outages for all
customers. 

  
Excludes "major" events (i.e. 2007 
ice storms, 2008 floods) using IUB 
criteria for data normalization. 

19
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Transmission Reliability 
SAIFI (System Average 
Interruption Frequency Index) –
Industry standard metric of average 
number of outages experienced by 
all customers. 

Excludes "major" events (i.e. 2007 
ice storms, 2008 floods) using IUB 
criteria for data normalization. 

20
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Transmission Reliability 

Multi-year trending analysis will be updated once full year 2012 
data is available 

Much fewer transmission outage events 2012 year-to-date than 
prior years, in part attributed to milder weather and in part to ITC 
Midwest efforts 

IPL believes that reliability is improving, in part due to ITC Midwest 
maintenance, rebuilds , conversion, and new facility construction; 
however the number of years experience remains relatively short 
and year-to-year weather volatility high. 

21
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Transmission Operations Coordination 

Continued work and progress on improvement to planned outage 
process, particularly relating to: 

Effects on IPL industrial customers 
ITC Midwest maintenance 

IPL and ITC Midwest collaboration on improved communications 
with IPL customers. 

22
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ITC Midwest Update 
 

Jeff Eddy 
Manager – Planning 

ITC Midwest 

23
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Alliant Energy 
Industrial Customer Meeting 
November 28, 2012 

ITC Midwest 
Overview 
 
Jeff Eddy, 
Manager - Planning 

24
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Safe Harbor Language & Legal Disclosure 

25 

This document and the exhibits hereto contain certain statements that describe ITC Holdings Corp. (“ITC”) management’s beliefs concerning 
future business conditions and prospects, growth opportunities and the outlook for ITC’s business, including ITC’s business and the electric 
transmission industry based upon information currently available. Such statements are “forward-looking” statements within the meaning of 
the Private Securities Litigation Reform Act of 1995. Wherever possible, ITC has identified these forward-looking statements by words such as 
“anticipates”, “believes”, “intends”, “estimates”, “expects”, “projects” and similar phrases. These forward-looking statements are based upon 
assumptions ITC management believes are reasonable. Such forward-looking statements are subject to risks and uncertainties which could 
cause ITC’s actual results, performance and achievements to differ materially from those expressed in, or implied by, these statements, 
including, among other things, (a) the risks and uncertainties disclosed in ITC’s annual report on Form 10-K and ITC’s quarterly reports on 
Form 10-Q filed with the Securities and Exchange Commission (the “SEC”) from time to time and (b) the following transactional factors (in 
addition to others described elsewhere in this document, in the preliminary proxy statement/prospectus included in the registration 
statement on Form S-4 that ITC filed with the SEC on September 25, 2012 in connection with the proposed transactions, and in subsequent 
filings with the SEC): (i) risks inherent in the contemplated transaction, including: (A) failure to obtain approval by the Company’s 
shareholders; (B) failure to obtain regulatory approvals necessary to consummate the transaction or to obtain regulatory approvals on 
favorable terms; (C) the ability to obtain the required financings; (D) delays in consummating the transaction or the failure to consummate 
the transactions; and (E) exceeding the expected costs of the transactions; (ii) legislative and regulatory actions, and (iii) conditions of the 
capital markets during the periods covered by the forward-looking statements. 
  
Because ITC’s forward-looking statements are based on estimates and assumptions that are subject to significant business, economic and 
competitive uncertainties, many of which are beyond ITC’s control or are subject to change, actual results could be materially different and 
any or all of ITC’s forward-looking statements may turn out to be wrong. They speak only as of the date made and can be affected by 
assumptions ITC might make or by known or unknown risks and uncertainties. Many factors mentioned in this document and the exhibits 
hereto and in ITC’s annual and quarterly reports will be important in determining future results. Consequently, ITC cannot assure you that 
ITC’s expectations or forecasts expressed in such forward-looking statements will be achieved. Actual future results may vary materially.  
Except as required by law, ITC undertakes no obligation to publicly update any of ITC’s forward-looking or other statements, whether as a 
result of new information, future events, or otherwise. 
  
The transaction is subject to certain conditions precedent, including regulatory approvals, approval of ITC’s shareholders and the availability 
of financing. ITC cannot provide any assurance that the proposed transactions related thereto will be completed, nor can it give assurances as 
to the terms on which such transactions will be consummated. 
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Safe Harbor Language & Legal Disclosure 

26 

On September 25, 2012, ITC filed a registration statement on Form S-4 with the SEC registering shares of ITC common stock to be issued to 
Entergy shareholders in connection with the proposed transactions, but this registration statement has not become effective.  This 
registration statement includes a proxy statement of ITC that also constitutes a prospectus of ITC, and will be sent to ITC shareholders.  In 
addition, Mid South TransCo LLC (TransCo) will file a registration statement with the SEC registering TransCo common units to be issued to 
Entergy shareholders in connection with the proposed transactions. Entergy shareholders are urged to read the proxy statement/prospectus 
included in the ITC registration statement and the proxy statement/prospectus to be included in the TransCo registration statement (when 
available) and any other relevant documents, because they contain important information about ITC, TransCo and the proposed transactions. 
ITC shareholders are urged to read the proxy statement/prospectus included in the ITC registration statement and any other relevant 
documents because they contain important information about TransCo and the proposed transactions. The proxy statement/prospectus and 
other documents relating to the proposed transactions (when they are available) can be obtained free of charge from the SEC’s website at 
www.sec.gov. The documents, when available, can also be obtained free of charge from Entergy upon written request to Entergy 
Corporation, Investor Relations, P.O. Box 61000 New Orleans, LA 70161 or by calling Entergy’s Investor Relations information line at 1-888- 
ENTERGY (368-3749), or from ITC upon written request to ITC Holdings Corp., Investor Relations, 27175 Energy Way, Novi, MI 48377 or by 
calling 248-946-3000. 
 
This communication is not a solicitation of a proxy from any security holder of ITC. However, Entergy, ITC and certain of their respective 
directors and executive officers and certain other members of management and employees may be deemed to be participants in the 
solicitation of proxies from shareholders of ITC in connection with the proposed transaction under the rules of the SEC. Information about the 
directors and executive officers of Entergy, may be found in its 2011 Annual Report on Form 10-K filed with the SEC on February 28, 2012, 
and its definitive proxy statement relating to its 2012 Annual Meeting of Shareholders filed with the SEC on March 23, 2012.  Information 
about the directors and executive officers of ITC may be found in its 2011 Annual Report on Form 10-K filed with the SEC on February 22, 
2012, and its definitive proxy statement relating to its 2012 Annual Meeting of Shareholders filed with the SEC on April 12, 2012. 
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Agenda 

• ITC Midwest Capital 
Investments 
– Project Overview 
– 34.5kV to 69kV 

Projects 
• Reliability Overview 
• Multi-Value Project 

Update 
• Entergy Transaction 

Update 
27
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Invested approximately $1.064 billion from December 
2007 through September 2012 
– Completed 32 major substation upgrades and expansions 
– Rebuilt approximately 400 miles of existing lines (most at a higher 

capacity)
– Replaced three major transformers and added four new transformers 
– Completed construction of 26 new substations and 26 miles of new line 

Investment Drivers 
– Improve reliability (based on NERC planning criteria) 
– Improve market efficiency, lower congestion costs, and facilitate efficient 

generation dispatch 
– Improve condition of old lines to improve reliability and lower line losses 
– Commitments made to retail regulators 

Capital Investments
 Infrastructure Improvements and System Capacity 

28

Appendix 8 Attachment A 
Page 158 of 197



Significant +100kV Reliability Projects 
– 80 miles of 115kV line to 161kV from Cedar Rapids to Boone (age and 

condition plus need for new capacity) 

– New 161kV line loop in Cedar Rapids (improve system reliability) 

– New 161kV line north of Cedar Rapids (supports new load in the area) 

– New 345kV line from Salem Sub to Hazleton Sub (improve reliability and 
market efficiency in eastern Iowa/regulatory commitment) 

– Rebuild 17 miles of 161kV line in Minnesota at the same voltage (age and 
condition of existing line)   

– Rebuild 50 miles of 115kV line to 161kV standards from Marshalltown to 
Iowa Falls (age and condition plus need for additional capacity due to 
increased generation in the area) 

Capital Investments
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Generator Interconnects 
– In first four years of operation, ITCMW completed 16 new generator 

interconnects, adding approximately 2,200 MW of wind energy production 
capacity 

– Additional wind capacity is more than the total installed wind capacity 
existing in Iowa in 2007 prior to the acquisition of IPL assets 

Customer Interconnects 
– To date, ITCMW has completed 29 load interconnect requests ranging 

from small single transformer substations to large 50MVA substations 
– An additional 35 load interconnect requests are currently in various stages 

of review and implementation 

Capital Investments 
Generator and Customer Interconnects 
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Capital Investments  
 Containing Capital Investment Costs 

Active Project Management 
– Each project is assigned a project manager from Project Engineering 
– Project manager is charged with verifying costs are in line with the work completed 
– Cost variances from monthly and overall forecasts are provided to Finance 

Project Controls (new function) 
– Monitors projects to ensure costs are in line with expectations 
– Works closely with Finance and Project Engineering to verify costs and update 

project forecasts 

Field Supervisor 
– Primarily responsible for containing costs in the field 
– Ensures projects are being worked safely, efficiently and per ITCMW’s standards 

and specs, such that rework (and its costs) are avoided 
– First in line to evaluate work scope changes  
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Capital Investments  
 Containing Capital Investment Costs, Continued 

Use of Alliance Contractors 
– Reduces costs associated with training workers in ITC’s safety culture and 

standards (reducing project start-up times) 
– Controls costs of equipment being moved from project to project such as trucks, 

conductor stringing equipment, stringing sheaves, etc. 
– Enables use of the same staging area for multiple projects (thus reducing costs) 

Supply Chain 
– Objectives:  Improve safety, reliability, transmission system accessibility, while 

achieving the lowest total cost of transmission 
– Leverages numerous supply chain relationships and develops strategic alliances 

with vendors to obtain competitively priced goods and services in a timely manner 
– ITC looks at life-cycle costs when evaluating its contractors and suppliers 

Low and Declining Cost of Debt  ‒ ITCMW’s projected long-term debt rate for 2013 is 4.95%, compared to actual long-
term debt rate of 5.44% in 2011 
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Operations and Maintenance Costs 
Peer Group Comparison: Cost/Transmission Line Mile 

2008 2009 2010 2011
ITC Holdings Corp. 7.766 6.825 8.805 9.135

International Transmission Company 12.966 10.828 13.553 13.453
Michigan Electric Transmission Company, LLC 9.811 8.223 10.322 10.620
ITC Midwest LLC 3.915 3.985 5.545 6.098

Average of peers (Excluding ITC Companies) 27.273 25.590 25.041 27.886
ITC Peers:

American Transmission Company, LLC 7.662 8.342 8.868 10.091
Duke Energy - IN 6.705 5.356 7.651 6.672
Duke Energy - OH/KY 14.849 19.336 16.854 31.048
Exelon West (ComEd) 70.144 79.134 79.619 69.802
FirstEnergy West (Legacy FE Companies) 44.537 14.761 5.726 16.023
Northern States Power Company - MN 30.931 34.091 36.407 40.431
Northern States Power Company - WI 16.086 18.113 20.159 21.132

Dollars, in Thousands, per Transmission Line MileSource:  FERC Form 1 Reports for the years listed.  
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34.5kV Study Status 

34

Study Areas 
Expected Study Completion 

Year Shown 
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Update 
– Six stakeholder groups have been formed for planning purposes 
– Have upgraded 112 miles of 34.5kV line to 69kV standards since transaction 

through end of 2011 
– Expect to complete 70 additional miles of upgrades in 2012 (total of 182 miles since 

transaction) 
– Expect to complete 568 miles of upgrades, 267 miles of retirements, and 549 miles 

(421 ITC, 128 CIPCO) of conversion by year-end 2016 

Investment Drivers 
– Age and condition of the 34.5kV system in Iowa is poor 
– 34.5kV system is susceptible to lightning-related outages due to lack of static wire 
– Much of the 34.5kV system is radial in nature, thereby resulting in customer outages 

when line is down due to planned or unplanned outages 
– Commitment made to the IUB during the Transaction Docket 

Capital Investments
 Update and Drivers:  34.5kV to 69kV Upgrades 
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ITCTransmission and METC perform with the best 10% of 
companies for number of sustained outages per circuit.   
ITC Midwest has shown improvement in 2011, averaging .42 
outages per circuit, down from .57 outages per circuit in 2010 
(4th Quartile, Q4) 26% improvement 

 

Reliability –  
2011 Sustained Outage Performance 

0.4 
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0.0 

P10 

Q1 

Q2 

ITC Midwest 

Q3 

Peer Region METC 

Number of sustained outages per circuit, all voltages, 2011
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0.6 

Lower is 
better 
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Across all voltage levels ITCMW improved sustained outage 
performance 

The 69 KV system improved from 4th Quartile to 2nd Quartile  
The 100 – 161 KV system also moved from Q4 to Q2 
The 345 system ranked just outside of Q1 (.15), averaging .17 outages 

Reliability –  
2011 Sustained Outage  

Average circuit sustained outage 
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Reliability –  
2011 Momentary Outage Performance 

0.6 

0.4 

0.0 

P10 

Q1 

Q2 

ITC Midwest 

Q3 

Peer Region METC 

Number of momentary outages per circuit, all voltages, 2011

ITC Transmission 

0.8 

Lower is 
better 0.2 

ITC Midwest is currently a Q4 performer as a system but has 
improved greatly from the SGS 2011 study 

2010, averaged 1.02 momentary outages per circuit 
2011, .73 momentary outages per circuit 
The cutoff for Q3 is .68 

38

Appendix 8 Attachment A 
Page 168 of 197



The MW system also improved at every voltage level for momentary 
outages 

The ITCMW owned 345 KV system is a top decile performer 
The 100 – 161 KV system moved from top quartile to top 10% performer 
The 69 KV system saw a 25% reduction in average number of momentary 
events 
The 69 KV system averages 1.06 momentaries per circuit, Q3 performer, 
just missing Q2 (1.02). Last year averaged 1.41, Q3 (1.41) 
 

Reliability – 2011 Momentary Outage  
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78% of outages impacting 
customers are restored at the 
point of interconnection within 90 
minutes

Based on Alliant’s customer data:
The average outage duration 
experienced on the 34.5 KV system 
as of August, is 76.5 minutes. 
73.5% of 34.5 KV outages are 
restored within 90 minutes  
– Improving every year since 2009 

Customer Restoration Update 

40

Appendix 8 Attachment A 
Page 170 of 197



Performance Summary 

Performance has improved across the system 
The high voltage 100 – 345 KV systems are top 10% performers for 
momentary outages in their respective voltage classes 
Q2 performer for sustained outages 

The majority of the ITCMW system is 69 kV and it has the greatest 
effect on overall system performance 

When comparing the 69 kV system with other utilities within the study, the 
results show that ITCM ranks: 

– Q1 for outage duration 
– Q2 for sustained 
– Q3 for momentaries 

The impact of weather is significant for ITCMW so it will take time to 
show a continuous downward trend, however, the ratio of percentage 
of weather outages to percentage of storm events from year to year 
has declined each year since 2009 
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MVP 3 and MVP 4 
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Lakefield-Hazleton Projects 

• ITC and MidAmerican Energy are 
kicking off efforts to build more 
than 400 miles of 345 kV lines in 
southwest Minnesota, northwest 
Iowa and north central Iowa  
 

 

43

• Projects will serve as part of the high-
voltage electric transmission backbone 
needed to address: 
– Continued demand for wind generator 

interconnections 
– Need for significant reliability 

improvement 
– Transmission capacity needs 
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Lakefield-Hazleton Projects 

• Projects have been studied by MISO 
and designated “Multi-Value 
Projects” with costs shared across 
the MISO territory of 11 states. 

• As proposed, lines will commence 
with Lakefield substation in 
southwest Minnesota and planned 
substation in O’Brien County, 
connect to planned substation in 
Kossuth County, before heading east 
to Mason City area and toward 
Independence 

• ITC also discussing with ATC and 
MidAmerican projects 5 and 7 
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Note: Final line routes will be 
determined through routing studies 
and regulatory processes 
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ITC and Entergy 

System Peak 
Load  

26,100 MW 28,000 MW 

Service Area  Seven states Four states* 

Total 
Transmission 
Miles 

15,000 miles 15,800 miles 

Service Area 
Square Miles 

89,850 114,669 

RTO Membership MISO/SPP MISO market 
integration 
by 12/2013 

* Entergy also owns limited assets in Missouri. 

Entergy 
Transmission 

Business 
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Questions? 

Thank you! 
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SHORT BREAK 

47

Appendix 8 Attachment A 
Page 177 of 197



Phone Presentation from FERC 
Commissioner John Norris 
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FERC Commissioner John Norris 

John R. Norris was nominated by President Barack Obama to the 
Federal Energy Regulatory Commission in 2010 and was reconfirmed by 
the U.S. Senate in 2012 for a full term expiring in June 
2017.  Commissioner Norris, a lawyer, has years of experience in energy 
policy and regulatory affairs.  He most recently served as Chief of Staff to 
Secretary Tom Vilsack of the U.S. Department of Agriculture.  Prior to 
joining the USDA, he served as Chairman of the Iowa Utilities Board 
(IUB) from 2005 to 2009.  During his tenure as IUB Chairman, 
Commissioner Norris served on the National Association of Regulatory 
Utility Commissioners (NARUC) Electricity Committee and was Co-Chair 
of the 2009 National Electricity Delivery Forum.   
  
During his IUB tenure, Commissioner Norris also served as a Board 
Member, Secretary and President of the Organization of Midwest 
Independent System Operator (MISO) States as well as Chairman of the 
MISO Demand Response Working Group.  He also was a member of the 
FERC/NARUC Demand Response Collaborative.   
  
Commissioner Norris graduated with distinction from the College of Law 
at the University of Iowa in 1995 and earned his undergraduate degree in 
1981 from Simpson College in Indianola, Iowa.   
  
Commissioner Norris, his wife, Jackie, and their three sons live in 
Washington, D.C. 
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SHORT BREAK 
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IPL & Stakeholder Discussion 
 

John Weyer 
Manager - Transmission Services 

Alliant Energy – IPL 
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Stakeholder Discussion Preface 

Recent strategy suggestions for IPL and IPL evaluation 

Rate challenge “moratorium”
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Strategy suggestions 

1. IPL consider connecting to MidAmerican’s (MEC) transmission 
system where possible in order to access MEC’s lower 
transmission rates. 

Evaluation:  As load leaves ITC Midwest system, transmission 
rate goes up for load that remains, due to the mechanics of the 
formula rate.  At current rates for ITC Midwest and MEC, our 
analysis indicates that 70% or more of IPL’s load would need to 
be served by MEC in order to result in a transmission cost 
savings to IPL customers.  Extensive new transmission 
interconnections would need to be built, at significant cost to 
MEC, and in turn, to IPL and its customers. 
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Strategy suggestions 

2. IPL file at FERC in opposition to the ITC-Entergy transaction on 
the basis that the proposed Return on Equity and capital 
structure results in unreasonable cost to customers. 

Evaluation:  IPL will not be directly subject to ITC Midsouth 
rates.  IPL believes FERC would reject IPL’s filing on the basis 
that IPL is not directly harmed by ITC Midsouth’s proposed 
ROE and capital structure.  IPL credibility for other potential 
filing actions in the future would be greatly diminished. 
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Strategy suggestions 

3. ITC Midwest rate increases are not apparent to the general 
public.  IPL should publicly and widely share IPL’s projections of 
ITC Midwest rates through public media, thus pressuring ITC 
Midwest to minimize rate increases. 

Evaluation:  IPL believes this approach would not ultimately 
serve the interests of IPL customers and IPL effectively. 
Rather, IPL believes a more effective approach is to actively 
engage with transmission policy and rate issues in the MISO , 
FERC, and IUB arenas. 
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Strategy suggestions 

4. It has been suggested that some stakeholders believe that there 
is not much differentiation between IPL and ITC Midwest, 
implying that IPL’s efforts have not been sufficiently opposed to 
ITC Midwest’s rate increases.

Evaluation:  To the contrary, IPL believes our opposition to ITC  
Midwest rate increases has been substantial, evidenced by the 
substantial defense ITC Midwest has mounted against our 
regulatory actions.  If we had quietly accepted ITC Midwest 
rate increases as has been implied, we believe that our 
influence on customer rate impact issues would be significantly 
less than it is.  We believe our actions demonstrate  opposition 
to the level and growth of ITC Midwest rates and those actions 
have been carefully selected to maximize results. 
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Rate challenge “moratorium” 

From “ASSET SALE AGREEMENT by and between INTERSTATE POWER AND
LIGHT COMPANY and ITC MIDWEST LLC”, executed December 20, 2007: 
7.16 Non-Opposition. After Buyer’s rates, rate construct, rate elements, terms and conditions 
of service are initially set in the FERC 205 Approval (“Buyer’s Initial Rates”), and for a 
period of seven (7) years after the Closing Date, Seller shall not (and shall cause its parent and 
any wholly owned Affiliates of its parent not to), oppose, contest, challenge or file any 
complaint before FERC regarding, or takes any position with any third Person adverse to, 
Buyer’s Initial Rates. This prohibition does not apply to the extent that Buyer seeks changes 
to the Buyer’s Initial Rates in a manner adverse to Seller. For a period of seven (7) years after 
the Closing Date, Seller also shall not (and shall cause its parent and any wholly owned 
Affiliates of its parent not to) publicly oppose, contest or challenge, with any third Person, the 
plan of the Buyer, set forth in the applications for the Buyer Required Regulatory Approvals 
made pursuant to Section 7.6(b), for anticipated capital expenditures, except that this 
prohibition does not apply to the extent that Buyer departs from such plan. Nothing in this 
Section 7.16 prohibits Seller from opposing, contesting, or challenging the withdrawal of the 
Purchased Assets from participation in MISO.  
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Prohibition against challenge to ITC Midwest rates and 
rate construct ends December 20, 2014 
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Open discussion– additional  
suggestions, collaboration opportunities 
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Next Steps

Today’s presentation to be sent to attendees, along with survey 
link following the meeting 

File semi-annual report to IUB by December 31 

Review today’s stakeholder discussion, evaluate potential next 
steps 

Next Transmission Stakeholder meeting in June 2013 
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Thank you!

“One Call Does All” – IPL continues to be the main 
point of contact for our customers for all issues, 
including transmission service.  Please contact your 
IPL Account Manager directly for any questions you 
may have. 

Presentation and survey link will be sent to attendees. 

Thank you and please travel safely! 
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SUTHERLAND ASBILL &  BRENNAN LLP

1275 Pennsylvania Ave., NW

Washington, DC  20004-2415

202.383.0100  Fax 202.637.3593

www.sutherland.com

DANIEL E. FRANK
DIRECT LINE: 202.383.0838
E-mail: daniel.frank@sutherland.com

November 5, 2012

VIA ELECTRONIC FILING
Ms. Joan Conrad
Executive Secretary
Iowa Utilities Board
1375 E. Court Avenue, Room 69
Des Moines, IA  50319-0069

Re: Interstate Power and Light Company
Docket No. RPU-2010-0001

Dear Ms. Conrad:

Enclosed for filing are the Comments of the Iowa Consumers Coalition regarding the 
June 29, 2012 semi-annual Transmission Report filed by Interstate Power & Light Company in 
the above-referenced proceeding.

Sincerely,

/s/ Daniel E. Frank

Attorney for
The Iowa Consumers Coalition

Enclosures

FILED WITH
Executive Secretary

IOWA UTILITIES BOARD

November 05, 2012

 
 
 

RPU-2010-0001
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STATE OF IOWA
DEPARTMENT OF COMMERCE

BEFORE THE UTILITIES BOARD

)
IN RE: )

)
INTERSTATE POWER AND LIGHT ) DOCKET NO. RPU-2010-0001
COMPANY )

)
)

COMMENTS OF THE
IOWA CONSUMERS COALITION ON

SEMI-ANNUAL TRANSMISSION REPORT

The Iowa Consumers Coalition (“ICC”), which has previously intervened and 

participated in the above-captioned proceeding, hereby submits brief comments on the June 29, 

2012 semi-annual transmission report filed by Interstate Power and Light Company (“IPL”) 

pursuant to the Board’s January 10, 2011 Final Decision and Order in this proceeding 

(“Transmission Report”). The ICC is an ad hoc group of large consumers of electricity that 

regularly participates in IPL rate cases and other proceedings before the Board, and in this 

proceeding includes Archer Daniels Midland Company, Cargill, Incorporated, Equistar 

Chemicals, L.P., and United States Gypsum Company. Because there is not currently a 

procedural schedule for this proceeding specifically providing for comments on IPL’s 

Transmission Report, ICC respectfully requests, to the extent necessary, that the Board accept 

these comments.1

1 These comments principally address IPL’s Transmission Report and related stakeholder 
proceedings. ICC reserves the right to submit comments at the appropriate time regarding (i) 
whether IPL’s transmission rider, pursuant to which transmission costs are passed through to IPL 
retail ratepayers, should be continued after the initial three-year period for the transmission rider, 
and (ii) IPL’s overall performance as an electric utility.
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Comments

ICC has been an active participant in the IPL stakeholder proceedings addressing 

transmission-related matters over the last two years. ICC’s representatives have participated in-

person in the three semi-annual stakeholder meetings sponsored by IPL to date, have met 

informally with IPL on other occasions between those meetings, and intend to continue such 

participation. ICC has raised issues of concern to IPL, requested information and analyses from 

IPL, and provided feedback to IPL concerning transmission matters, some of which is described 

in the Transmission Report.

ICC believes that, to date, IPL has proven itself to be responsive to concerns raised by 

ICC and other stakeholders. For example, in 2011, ICC raised concerns about the coordination of 

transmission maintenance outages with customer facility outages; in response, IPL undertook to 

work with affected members of ICC, and since then has been proactive in coordinating with 

customers and seeking feedback on its performance. Additionally, in response to requests by ICC 

and others, IPL is now including in its Transmission Report and stakeholder meeting 

presentations its forecasts of ITC Midwest, LLC (“ITCM”) rates, the key assumptions underlying 

those rate forecasts, and additional information about ITCM projected capital expenditures. As a 

result, ICC believes that the stakeholder process is working as intended, and recommends that it 

be continued.

ICC also commends IPL’s actions to date related to transmission rates, coordination and 

other issues, and in its collaborative efforts with ICC and other stakeholders on managing 

relations with ITCM, as outlined in the June 29, 2012 Transmission Report. In particular, ICC 

supports IPL’s efforts to vet ITCM projects and costs. Ongoing vigilance is necessary given the 

increasing transmission costs and rates that continue to be projected for ITCM and that 
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ultimately will be paid by ICC members and other retail customers of IPL. For example, the 

Transmission Report describes how ITCM’s costs – and the rates paid by IPL and its customers 

for such costs – will triple over the period 2008 through 2016.2 These rising costs demand 

continued vigilance, and ICC supports IPL’s efforts in taking the lead on behalf of its retail 

customers.

Because of these increasing costs, more remains to be done. For example, it would be

beneficial for ITCM to provide a detailed explanation of the basis for its projects and project 

costs, so that customers could understand – and challenge, if necessary – the continued capital 

expenditures by ITCM that underlie the increasing transmission costs. ITCM has been asked for 

such explanations, but none has been provided (other than very high-level estimates of the gross 

levels of capital expenditures). Instead, we have learned that, when IPL has successfully 

influenced ITCM costs (for example, by convincing ITCM to use an alternative approach that 

would result in lower capital expenditures on a project), ITCM simply shifts the “savings” to 

other projects such that ITCM continues to spend to its capital budget. ICC has also asked for, 

and IPL is beginning to provide, additional reliability metrics to ensure that higher costs are 

commensurate with necessary and appropriate reliability benefits. ICC believes that IPL shares 

ICC’s frustration with the continued escalation of ITCM costs and rates and the lack of useful, 

detailed information from ITCM. ICC will continue to work with IPL in the stakeholder 

proceedings to ensure that the costs and rates that retail customers must pay will be managed 

effectively, will be kept to reasonable levels, and will be justified by appropriate enhancements 

to reliability.

2 See Transmission Report at 11-13.
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Finally, ICC commends IPL’s proactive efforts to attempt to rein in the ITCM costs that 

IPL and its retail customers must pay. Specifically, as the Board knows, IPL recently filed a 

complaint with the Federal Energy Regulatory Commission (“FERC”) challenging the Midwest 

Independent Transmission System Operator, Inc. (“MISO”) tariff provisions that allow 

generators interconnecting with ITCM to recover up to 100% of the costs of network upgrades 

paid for by the generators. The ITCM approach of 100% reimbursement of these costs (funded 

ultimately by retail consumers, principally IPL’s customers) contrasts sharply with the bulk of 

the rest of MISO which is required to pay for the reimbursement of only 10% of such network 

upgrade costs. ICC has intervened in the FERC complaint proceeding, and filed comments in 

support of IPL’s complaint. ICC supports IPL’s efforts to proactively seek to contain costs that it 

must pay, including at the FERC level.3

3 ICC also commends IPL’s efforts in FERC Docket No. PA10-13-000 challenging ITCM’s 
recovery of the tax effects of amortized goodwill in connection with ITCM’s acquisition of IPL’s 
transmission system.
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Conclusion

Wherefore, ICC respectfully requests that the Board accept these comments, and 

consider them and take such action as may be consistent therewith.

Respectfully submitted,

/s/ Daniel E. Frank

Daniel E. Frank
Sutherland Asbill & Brennan LLP
1275 Pennsylvania Ave., N.W.
Washington, DC  20004-2415
(202) 383-0100
(202) 637-3593 (facsimile)

Attorneys for
The Iowa Consumers Coalition

November 5, 2012
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